

Faktor yang berpengaruh terhadap penerapan bentuk Kontrak Design and Build pada Proyek Jasa Konstruksi Jalan dan Jembatan di Lingkungan Departemen PU dalam Upaya Meningkatkan Efisiensi = Factors affecting implementation of Design and Build Contract Method On the Construction Services Highways and Bridges Project in the Ministry of Public Works for Improving Efficiency

Yudho Dwi Hadiarto, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=124878&lokasi=lokal>

Abstrak

Permasalahan yang cukup sering terjadi pada proyek-proyek jalan di Indonesia adalah tidak terpenuhinya batasan waktu, biaya, kualitas serta pengendalian resikonya. Permasalahan tersebut juga terjadi untuk proyek-proyek jalan dan jembatan di Ditjen Bina Marga, Departemen Pekerjaan Umum, yaitu disebabkan antara lain karena terjadinya keterlambatan pendanaan/pembiayaan yang disebabkan proses lambatnya pengesahan anggaran (DIPA) yang berakibat terhadap keterlambatan dalam proses pengadaan proyek. Permasalahan tersebut juga disebabkan salah satunya karena proyek-proyek konstruksi jalan dan jembatan yang ada saat ini masih menggunakan metode yang dianggap konvensional atau tradisional, seperti metode Design-Bid-Build (D-B-B). Metode kontrak yang saat ini sedang dikaji sebagai alternatif untuk diterapkan dalam proyek-proyek konstruksi jalan dan jembatan di lingkungan Ditjen Bina Marga, Departemen Pekerjaan Umum adalah metode kontrak Design and Build dengan mempertimbangan aspek kinerja hasil pekerjaan dan aspek pertimbangan pembagian resiko.

.....The problems that often occur on the highway projects in Indonesia is not meet the restrictions of time, cost, quality and risk control. Problems also occurred for the projects of highways and bridges in the Directorate General of Highways, Ministry of Public Works, which is caused, among others, because of a delay in the funding Z financing because of the slow process of ratification budget (DTPA), which result in delays in the process of the procurement project. Problems are also caused because one of the construction projects of highways and bridges that are currently using a method that is considered conventional or traditional methods such as Design-Bid-Build (DBB). Method of contracts that are currently being examined as an alternative to implement projects in the construction of highways and bridges in the Directorate General of Highways, Ministry of Public Works is a method of Design and Build contract to consider performance aspects of the work and per-equilibrium distribution of risk.