

Identifikasi potensial saving pada proyek bangunan gedung di lingkungan kampus Universitas Indonesia Depok dengan analisa Pareto-Law

Ahmad Agus Fitrah Akbar, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20239423&lokasi=lokal>

Abstrak

Pada era globalisasi saat ini baik negara maju maupun negara berkembang tidak henti-hentinya mengadakan pembangunan di segala bidang. Pembangunan yang dilakukan ini dasarnya adalah untuk memfasilitasi penduduk dari negara tersebut. Pembangunan yang dapat kita lihat hasilnya nyatanya secara fisik adalah pembangunan dibidang ilmu sipil, seperti pembangunan gedung-gedung bertingkat, jalan layang dan pelabuhan, dimana pada dasarnya semua pembangunan tersebut bertujuan untuk menunjang kehidupan manusia. Suatu proyek pada umumnya terdiri dari beberapa kegiatan, dimana kegiatan tersebut berkaitan satu sama lain, mulai dari kegiatan persiapan hingga kegiatan penyelesaian (finishing). Semua kegiatan tersebut memiliki penanganan yang berbeda pada waktu tertentu, serta biaya yang bervariasi antara kegiatan yang yang satu dengan kegiatan yang lainnya. Umumnya pada beberapa elemen yang mengakibatkan mahalnya biaya suatu proyek, diantaranya adalah : Kondisi proyek yang kompleks Besarnya volume pekerjaan pada suatu proyek Penggunaan material yang dinilai kritis Biaya pemeliharaan dan biaya operasi yang tinggi Perencanaan dan manajemen yang kurang baik. Pada saat tahapan desain suatu proyek seringkali juga terjadi biaya-biaya yang tidak perlu (unnecessary cost), sehingga mengakibatkan biaya proyek menjadi besar. Unnecessary cost ini terjadi karena banyak faktor, diantaranya yang sering terjadi adalah :

Kekurangannya waktu Kurangnya informasi Kurangnya ide. Dari berbagai hal diatas yang menyababkan mahalnya suatu biaya proyek bukanlah tidak mungkin untuk diantisipasi. Dengan perencanaan yang matang biaya yang sudah selesai dibangun dengan biaya yang cukup mahal, nanti dapat dilakukan suatu identifikasi penghematan biaya, sehingga terlihat jelas bahwa sebenarnya pada proyek tersebut ada kegiatan-kegiatan yang biaya dapat dihemat. Dari hasil identifikasi yang diperoleh nantinya akan dapat digunakan sebagai bahan masukan dalam kegiatan proyek selanjutnya. Penelitian ini bertujuan untuk melakukan potensial saving pada proyek bangunan gedung. khususnya gedung di lingkungan Universitas Indonesia depok dengan menggunakan analisa Pareto-Law. Dari penelitian kali ini diperoleh komponen pekerjaan yang berpotensial untuk dihemat, yakni : pekerjaan struktur, atap dan finishing, Disamping itu pada penelitian ini dadapat pula bahwa hukum pareto todaklah secara tepat menyatakan bahwa 20% komponen pekerjaan akan menghasilkan 80% biaya, namun 20% komponen pekerjaan manghasilkan persentase biaya yang bervariasi mulai dari 42% sampai dengan 62%.

.....At globalization era in this time, developed countries and also developing countries do not desist to perform development in all area. Development conducted by, basically is to facility the resident from the state. Development we which can see result of its reality in the physical form is development in civil science area, like high rise building, port and overpass, where basically all the development aim to support human life. A project is generally consisted of some activity, where the activity interconnected one another, start from activity of preparation till activity of finishing. All the activity own different handling periodically, and also the expense which vary between activity which is one with the other activity. Generally there are some element resulting its costly expense of a project, among other things are: Complex project condition Level of

work volume at one particular project Material use which critical assessed High expense of maintenance and operating Unfavourable management and planning At me time of phase design of a project oftentimes is also happened the costs which need not (unnecessary cost), so that result project cost overrun. This Unnecessary Cost is happened because a lot of factor, among other things which often happened are: A Lacking Of Time Lack Of In formation Lack of Idea From above matters causing its costly expense of a project is not impossible to be anticipated. With matured planning, expense released at one particular project will be able to more efficient. As for a project have been builded with expense which costly enough, later can be conducted by an identifying the cost-saving, stand-out so that in fact at the project there is activity which its expense can be economized. From result identify obtained later will be able to be used as substance of input in activity of project hereinafter This research aim to identify potential of saving at building project, specially building in environment of University of Indonesia, depok, by using Pareto-Law analysis. From obtained by this research of work component which have the potency to be economized, namely : structure, roof and finishing. Beside that, this research got also that pareto law is not precisely express that 20% work component will yield 80% expense, but 20% work component yield expense percentage which vary start from 42% up to 62%.