

Identifikasi faktor-faktor kunci keberhasilan dalam tahap desain proyek konstruksi yang berpengaruh terhadap kinerja waktu = Identification of successful key factors in design phase of construction project that affect to time performance

Farid Akbar, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20239695&lokasi=lokal>

Abstrak

Dalam suatu proyek konstruksi, tahap desain merupakan salah satu tahapan yang harus dilalui dalam siklus pelaksanaan proyek konstruksi secara keseluruhan. Melalui penerapan planning dan monitoring pada tahap desain, maka seluruh aktivitas dalam tahap desain dapat direncanakan dan dikendalikan dengan baik. Hal ini sangatlah penting karena penerapan planning dan monitoring yang baik dapat memberikan efisiensi dari segi waktu pada tahap desain sehingga penyelesaian pekerjaan desain tidak melebihi waktu yang telah ditetapkan. Keterlambatan penyelesaian tahap desain harus dihindari karena dapat menghambat penyelesaian proyek secara keseluruhan tepat waktu. Keterlambatan penyelesaian proyek akan sangat merugikan karena akan menyebabkan peningkatan biaya terhadap keseluruhan biaya yang telah diperhitungkan. Dengan menggunakan analisa statistik yang terdiri dari analisa statisitik deskriptif dan analisa korelasi non-parametrik untuk memperoleh suatu hubungan antara faktorfaktor dalam planning dan monitoring tahap desain sebagai variabel bebas dengan kinerja waktu pekerjaan desain sebagai variabel tetap. Melalui pengolahan analisa statistik deskriptif terhadap variabel bebas didapat faktor-faktor planning dan monitoring pekerjaan desain dibagi menjadi dua yaitu faktor-faktor yang memiliki tingkat pengaruh tinggi dan faktor-faktor yang memiliki tingkat pengaruh rendah. Hasil pengolahan analisa statistik deskriptif terhadap variabel tetap diketahui penyelesaian pekerjaan desain beresiko tinggi mengalami keterlambatan. Hasil pengolahan analisa korelasi non-parametrik didapat bahwa pengalaman Manajer proyek dalam melakukan penjadwalan pekerjaan desain dan pengalaman tim desain dalam mengestimasi durasi waktu dari setiap aktivitas dalam pekerjaan desain merupakan faktor-faktor kunci keberhasilan dalam tahap desain proyek konstruksi yang paling berpengaruh terhadap kinerja waktu.

.....In construction project, design phase is one of some phase that should be done in the whole construction project life-cycle. By applying planning and monitoring activities into design phase, so that all activities in design phase could be well planned and controlled. These case was important enough because of well applied planning and monitoring design work, could give efficiency to design phase time performance so that the finishing time of design phase didn't exceed one that have been fixed. The overdue of design phase finishing time should be avoided because it could prevent efforts to finish the whole design work up to date. The overdue of finishing design phase will give a big loss because it can cause cost increasing than the whole cost that have been estimated. By using statistical analysis that consist of descriptive statistical analysis and nonparametric correlation analysis to get the connection between factors of planning and monitoring design phase as dependent variables with time performance of design work as a tied variable. Through descriptive statistical analysis process to dependent variables, we can classify planning and monitoring design work factors into two categories: the first is factors that rated having high influence and the second is factors that rated having low influence. From the result of descriptive statistical analysis to tied variable we could know that design work was highly risk to become overdue. Then, from the result of non-

parametric statistical analysis, we could know that both of Project Manager Experiences within scheduling design work and design team experiences within estimating the time duration of every activities in design work were the successful key factors in design phase of construction project that most affecting to time performance.