

Pengaruh faktor faktor resiko dalam aspek manajemen pengadaan terhadap kinerja waktu proyek = The influence of risk factors in procurement management aspect to project time performance

Adre Arista, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20248290&lokasi=lokal>

Abstrak

Untuk meningkatkan kepercayaan konsumen dan memperoleh keuntungan yang lebih baik, sebuah perusahaan kontraktor harus menjaga kualitas dari pekerjaannya. Salah satunya dengan menjaga ketepatan dalam waktu penyelesaian sebuah proyek. Ketepatan waktu penyelesaian proyek dipengaruhi oleh banyak faktor salah satunya adalah dalam proses pengadaan material untuk konstruksi. Penelitian bertujuan untuk mengetahui faktor-faktor risiko dalam aspek manajemen pengadaan material, tindakan yang diberikan terhadap faktor-faktor tersebut dan tingkat pengaruh faktor-faktor tersebut terhadap kinerja waktu proyek. Metode pengumpulan data dilakukan dengan cara wawancara dan kuesioner. Wawancara dilakukan terhadap pakar dan kuesioner dilakukan terhadap proyek manajer. Analisa data dilakukan dengan menggunakan statistik deskriptif dan uji Mann-Whitney. Hasil Analisa data menunjukkan bahwa variabel yang dominan dalam proses perencanaan pengadaan material dan proses pelaksanaan pengadaan material, dan tingkat pengaruh yang tinggi adalah proses pelaksanaan manajemen pengadaan material.

To improve the consumer's trust and to gain more profit, a construction company must maintain the quality of works and finish the works by the time. Many factors influence the punctuation of the construction project, one of that factors is the procurement for construction. The Primary goals of this final assignment is knowing the risk factors in procurement management aspect, the treatment to the factors, and the influence level of the factors. The methods that used in this final assignment is an interview and a questionnaire. An interview was occurred to the expert and a questionnaire was occurred to the project manager. A descriptive statistics and Mann-Whitney test was occurred to data's analysis process. The Analytical data results shows material procurement management plan process and material procurement management executing process are dominant. And procurement management executing process has an huge influence level.