

Faktor - faktor dalam proses estimasi biaya yang mempengaruhi kinerja pelelangan proyek EPC = Factors in cost estimating process that influences the performance of EPC project tender. (Case study at PT.X)

Riza Ayu Dwianisa, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20248388&lokasi=lokal>

Abstrak

Untuk mendapatkan sebuah proyek EPC, kontraktor harus memenangkan tender proyek dari suatu pelelangan proyek. Proses estimasi biaya merupakan bagian dari keseluruhan proses lelang. Selama tahun 2008, PT.X telah mengikuti 19 tender proyek EPC dan hanya memenangkan enam tender proyek saja. Sehingga perlu diketahui faktor-faktor dalam proses estimasi biaya yang dapat mempengaruhi kinerja pelelangan proyek pada proyek EPC. Dari pengolahan data dengan regresi dan AHP, diperoleh faktor dominan yaitu engineer yang berpengalaman, spesifikasi material dan alat, target profit, alat khusus konstruksi, dan waktu yang tersedia untuk mengikuti lelang proyek EPC.

.....For getting a EPC Project, contractor has to win a project in project tender. Cost estimating process is a big part of a tender process. In 2008, PT.X had participated in 19 projects EPC tender and only wins for six projects. So that, factors in cost estimating that influences project EPC tender must be known. After processing data with regression and AHP, founded of prime factors, there are experience engineer, specification of materials and tools, target profit, special tools in construction, and available time tender preparation.