

## Evaluasi kinerja manajemen proyek dengan menggunakan konsep nilaihasil = Project management performance evaluation using earned value technique

Eko Susanto, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20249899&lokasi=lokal>

---

### Abstrak

Konsep nilai hasil adalah suatu konsep yang digunakan untuk mengukur kinerja suatu proyek. Kinerja yang diukur adalah dari segi biaya dan waktu pelaksanaan proyek. Konsep ini diterapkan pada proyek yang dilakukan PT X dengan tujuan mendapatkan evaluasi dari kinerja manajemen proyek PT X.

Penelitian ini dilakukan pada proyek PT X yang berlangsung dari bulan Desember 2006 dan berakhir pada bulan Juni 2007. Penelitian ini melewati tiga tahap. Pada tahap pertama, Penulis mengumpulkan data berupa biaya-biaya yang dikeluarkan dalam proyek. Kemudian pada tahap berikutnya, Penulis membuat anggaran biaya yang dikeluarkan dalam proyek. Pada tahap ketiga yaitu tahap analisis, penulis melakukan analisis kinerja proyek dengan menggunakan indikator SPI dan CPI.

Hasil pengolahan data menunjukkan bahwa secara umum kinerja proyek dari sisi penggunaan biaya sudah baik. Hal ini dapat terlihat dari sebagian besar kegiatan proyek yang memiliki  $CPI > 1$ . Namun, kinerja proyek dari sisi ketepatan sesuai jadwal yang direncanakan kurang baik. Hal ini dapat terlihat dari sebagian besar kegiatan proyek yang memiliki SPI.

*Earned value technique is a concept that is used to measure project performance. Performance measured is from the side of cost and project finished time. This concept is implemented in Project that is performed by PT X with aim to gain evaluation of project performance.*

*This research is done in project of PT X which was held from December 2006 and end in June 2007. This reasearch is done through three step. In the first step, researcher collect data like all cost that is used in the project. Then in the next step, researcher make budget of the cost that is used in the project. In the third step, analysis step, researcher doing project performance analysis using SPI and CPI as indicator.*

*Data tabulation showed that as a general performance of the project from the side of cost is well-done.*

*Almost all ativities in the project have  $CPI > 1$ . However, project performance in schedule working is not too good. Almost all ativities in the project have  $SPI > 1$ . Big amount of vost overrun is effected by eqpt purchase and eqpt rental activities. Late project finishing is caused by almost all activities in project is late done.*