

## Analisa pengukuran keterlambatan instalasi gondola untuk menghitung komposisi kerugian proyek = Measurement analysis of gondola installation to calculate composition loss of project

Akhmad Bahaudin, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20250184&lokasi=lokal>

---

### Abstrak

Pemasangan building maintenance unit atau biasa disebut gondola pada gedunggedung bertingkat penting penggunaannya untuk mendukung proses maintenance pada unit luar gedung-gedung bertingkat, dikarenakan penggunaannya yang sangat diperlukan, maka pengiriman material yang cepat menjadi salah satu prioritas untuk pengadaan dan pemasangan gondola di proyek.

Melalui penelitian ini penulis berusaha mencari, mengelompokkan dan membobotkan faktor-faktor penyebab keterlambatan instalasi gondola dilapangan (proyek) sebagai tujuan dan kriteria dalam pengukuran keterlambatan instalasi gondola. Responden yang terlibat dalam penelitian ini adalah para pihak manajemen level atas yang berkompeten di bidang gondola. Untuk melakukan pembobotan pada faktor-faktor penyebab keterlambatan yang telah dijadikan kriteria digunakan metode Analytical Hierarchy Process.

Hasil akhir penelitian ini adalah penentuan faktor dominan penyebab keterlambatan pada pengadaan material gondola serta perhitungan komposisi nilai kerugian dari masing-masing proyek yang mengalami keterlambatan yang dihitung dalam jumlah Rupiah.

.....Building maintenance unit installation or usually called as gondola on the building is very important to support maintenance process of high rise physical plant external unit, due to this intention, quick delivery of material become one of the priority for levying of gondola installation project.

Regarding to this research, i try to find, grouping and weight the cause factors of delay at gondola installation project as a target and criteria in measurement delay of gondola installation. The Responders who concerned in this research are high level managements who have competence in gondola area. To conduct weight of delay cause factors which have been made as criteria, I use Analytical Hierarchy Process method.

The result of this Research is a determination of dominant factor of delay cause at levying of gondola material and also calculation of composition loss assess from each project and calculated in the number of Rupiah.