

Identifikasi Resiko yang mempengaruhi Kinerja Waktu Pelaksanaan Pembangunan Proyek Jalan Tol Bekasi-Cawang-Kampung Melayu = Risk Identification Which Influence Time Performance In Bekasi-Cawang-Kampung Melayu Toll Road Project

Eva Khuzaifah, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20274510&lokasi=lokal>

Abstrak

Tesis ini membahas faktor-faktor risiko pada pelaksanaan pembangunan proyek jalan tol Bekasi-Cawang-Kampung Melayu dalam hubungannya dengan kinerja waktu proyek. Penelitian ini adalah penelitian kuantitatif dengan desain eksploratif dan menggunakan pendekatan risiko serta analisa statistik (korelasi dan regresi berganda). Hasil penelitian menyebutkan bahwa faktor risiko dominan dalam pelaksanaan pembangunan proyek jalan tol Bekasi-Cawang-Kampung Melayu adalah nilai tukar mata uang rupiah dan ketidakmampuan investor menyediakan dana.

.....This study was focused on risk factors in Bekasi-Cawang-Kampung Melayu toll road construction project, related with project's time performance. This research is quantitative with explorative design, using the risk management approach and statistical analysis (correlation and multiple regression). The result of this research found that dominant risk factors in Bekasi-Cawang-Kampung Melayu toll road construction project are about the currency and incapability from the investor to provide funding.