

Critical success factors pada pelaksanaan desain detail sipil pada fase engineering proyek EPC terhadap kinerja waktu (Studi kasus PT. XYZ)
= Critical success factors in civil engineering detailed design during engineering phase EPC project related to time performance (Case study PT. XYZ)

Aryo Permono, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20274950&lokasi=lokal>

Abstrak

Tesis ini mencari Critical Success Factors / faktor-faktor kritis dalam suatu pelaksanaan desain detail sipil pada fase engineering proyek EPC terhadap kinerja waktu pada perusahaan PT XYZ. Hasil penelitian ini adalah berupa faktor-faktor yang secara kritis akan mempengaruhi kesuksesan pelaksanaan desain detail sipil dalam hubungannya dengan kinerja waktu. Dengan teridentifikasinya faktor-faktor tersebut, maka faktor-faktor tersebut dapat menjadi perhatian khusus bagi pelaksana engineering, khususnya desain sipil pada suatu proyek EPC, baik bagi PT XYZ maupun bagi perusahaan sejenis.

.....This Thesis is looking for Critical Success Factors in Civil Engineering Detailed Design during Engineering Phase EPC Project Related to Time Performance which is done by PT XYZ. The result of this thesis is factors that dominantly and critically influence the success of civil engineering detailed design related to time performance. From the result of this study, the factors identified can become an area of concern for engineering executor, especially civil design on a EPC projects, both for PT XYZ and other companies.