

Identifikasi dan analisa faktor resiko yang berpengaruh terhadap biaya pelaksanaan konstruksi baja bangunan gedung bertingkat = Identification and analysis of risk factors that influence to the cost performance of construction of high rise steel buildings

Hadya Utama, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20331983&lokasi=lokal>

Abstrak

Seiring perkembangan teknologi, ditemukannya metode dan material baru didunia konstruksi. Salah satunya adalah penggunaan baja sebagai material struktur. Tidak hanya untuk tulangan pada beton saja tapi baja digunakan sebagai komponen struktur secara menyeluruh dari suatu bangunan. Setiap proyek konstruksi mempunyai risiko yang dapat mempengaruhi sasaran dari proyek tersebut baik dari segi biaya, waktu dan kualitas proyek.

Pada penelitian ini penulis mengidentifikasi risiko-risiko pada konstruksi baja, setelah mendapat variabel risiko yang berpengaruh terhadap kinerja biaya, dilakukan penyebaran kuesioner, lalu penulis menganalisa dampak dari risiko tersebut dengan metode AHP dan level risiko SNI, lalu dari dampak paling dominan dilakukan wawancara untuk mengetahui respon dari risiko tersebut. Dari Hasil penelitian didapatkan kategori risiko site proyek dan kategori material dan peralatan merupakan kategori risiko dominan.

<hr><i>Along with the development of technology, the discovery of new methods and materials in the world of construction. One is the use of steel as a structural material. Not only for reinforcement in concrete but steel is used as a component of the overall structure of a building. Any construction project has risks that may affect the goals of the project in terms of cost, time and quality.

In this study, the authors identified risks in the construction of steel buildings, After obtaining risk variables that affect to the performance of the costs, with the distribution of questionnaires the authors analyze the impact of the risk by the method of AHP and risk level of SNI to obtain a dominant risk factor, and to determine measures of prevention of risks do interviewed to the experts of steel construction. Results obtained the dominant risk category are risk category of the project site, and the risk category of material and equipment.</i>