

Pengaruh peran project management office (PMO) pada tingkatan multiple project terhadap kinerja proyek epc = Project management office (PMO) assessment on multiple project level affecting engineering procurement and construction (EPC) project performance

Buyung Prakarsa Perdana, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20348568&lokasi=lokal>

Abstrak

Pemanfaatan proyek yang lebih luas membutuhkan sebuah orientasi baru di dalam project management dan sebuah model baru untuk operasi yang lebih efektif di dalam organisasi. Project management office (PMO) hadir sebagai salah satu alternatif solusi untuk meningkatkan keseluruhan kinerja organisasi dengan meningkatkan prospek kinerja proyek dan meminimalkan kemungkinan untuk gagal. Penelitian ini bertujuan untuk mengetahui pengaruh peran-peran PMO terhadap kinerja proyek dengan menganalisa model struktural penelitian menggunakan metode partial least square (PLS). Pengolahan data dilakukan menggunakan metode deskriptif, yaitu hasil survey berupa wawancara dan kuesioner kepada pakar dan responden. Analisa data deskriptif dan statistik dilakukan dengan bantuan software smartPLS 2.0. Hasil penelitian yang didapat adalah kapabilitas PMO memiliki hubungan yang paling signifikan terhadap kinerja proyek, kemudian tingkat kewenangan dan controlling PMO.

Utilization of a wider project requires a new orientation in project management and a new model for more effective operations within the organization. Project management office (PMO) is present as an alternative solution to improve the overall performance of organizations by improving the performance prospects of the project and minimize the possibility of failure. This study aimed to investigate the effect of PMO roles on the project performance by analyzing the structural model by using partial least square (PLS). Data processing is done using the descriptive method, the survey results in the form of interviews and questionnaires to experts and respondents, and statistical analysis performed by utilizing smartPLS version 2.0. The results obtained are PMO capability has the most significant relationship to the project performance, then the level of authority and controlling.