

Analisa penyebab utama biaya proyek berlebih dari sudut pandang kontraktor di proyek konstruksi Indonesia = Analysis of main cause that cause cost overruns based on contractor's point of view in construction project in Indonesia

Evan Candra, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20368831&lokasi=lokal>

Abstrak

Konstruksi dapat dianggap sebagai industri dinamik, yang secara konstan selalu menghadapi ketidakpastian. Ketidakpastian ini membuat para manajemen sulit untuk menhitung biaya yang kadang berkonsekuensi berujung pada biaya yang berlebihan. Sukses dari sebuah sudut pandang manajemen dapat dilihat dari selesainya sebuah proyek dengan kemungkinan biaya terkecil, secepat mungkin, kualitas tinggi, tanpa kecelakaan, dan sebagainya. Tetapi terkadang terjadi sesuatu kecelakaan yang dapat berakibat kepada kelebihan biaya proyek. Ini dapat terjadi karena diakibatkan oleh banyak faktor seperti estimator yang tidak berpengalaman, pengetahuan kontraktor yang kurang tentang lokasi proyek, penggunaan material yang salah, penyediaan data yang salah, dan banyak lainnya. Dalam laporan ini, studi kasus yang digunakan adalah Grand Hyatt Proyek. Ini merupakan salah satu contoh proyek yang kelebihan biaya di Indonesia.Construction can be considered as a dynamic industry, which is constantly facing uncertainties. These uncertainties and the many stakeholders in these kinds of projects, make the management of costs difficult, which consequently causes cost overruns. Success from the project management's viewpoint is when the project is completed with the lowest possible cost, as quickly as possible, with the highest quality, with no accidents, etc. But sometimes there's an accidents that cause initial cost become overruns. This can be caused by many factors such as inexperience estimators, lack of knowledge of contractor about location of the project, wrong materials usage, wrong historical cost data, and many more. In this report, the case study that used to be is Grand Hyatt Hotel project. There is one of examples of cost overruns in construction project in Indonesia.