

Identifikasi faktor penyebab project delay pada proyek konstruksi jalan layang non-tol Antasari-Blok M berbasis manajemen resiko =  
Identification project delay cause faktors on Antasari flyover construction project based on risk management

Riangga Anugrah Pratama, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20372397&lokasi=lokal>

---

Abstrak

Project delay dapat menyebabkan pembengkakan biaya, dimana hal tersebut akan mengurangi nilai kontrak dan profit perusahaan. Dalam penanganannya, sering dilakukan tindakan antisipasi yang justru membutuhkan banyak biaya. Pada dasarnya, project delay dapat dicegah dengan tindakan antisipasi tanpa harus menambah banyak biaya, yaitu dengan menejerial yang baik dan pemilihan Sumber Daya Manusia yang bermutu. Manajemen waktu yang baik sangat dibutuhkan untuk mencegah terjadinya project delay. ....Project delay causes cost overruns, where it can reduce the value of contract and corporate profits. In handling that, anticipation is often done while it needs high cost. Basically the project delay can be prevented by doing anticipation without having to add much cost, with good managerial and selection of qualified human resources. Good in time management is needed to prevent project delay