

Implementasi kebijakan pembangunan pembangkit listrik tenaga air (PLTA) Asahan 3 melalui pinjaman luar negeri = The policy implementation of Asahan 3 hydro power plant development project financed by foreign loan

Mesi Purnamasari, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20388861&lokasi=lokal>

Abstrak

Tesis ini membahas mengenai implementasi kebijakan pembangunan PLTA Asahan 3 melalui pinjaman luar negeri yang bertujuan mengatasi krisis listrik di Sumatera Utara. Penelitian ini adalah penelitian kualitatif dengan jenis penelitian deskriptif. Hasil penelitian menunjukkan bahwa tertundanya pembangunan PLTA Asahan 3 disebabkan oleh konflik kepentingan dan konflik kewenangan antara PT PLN dengan Pemprov. Sumut. Untuk mencegah berulangnya permasalahan ini di masa depan diperlukan koordinasi dan komunikasi yang baik antara pihak-pihak yang terkait terutama pada tahap perencanaan proyek.

<hr>

This research discusses the implementation of government policy to develop Asahan 3 hydropower plant financing by foreign loan to solve electricity crisis in North Sumatera. This is a descriptive qualitative research in which the data were collected by deep interviews and documentation. Findings: the delay of Asahan 3 hydropower plant has caused by conflict of interest as well as conflict of authority between PT PLN and the Government of North Sumatera Province. It is suggested that improving the coordination and communication among parties mainly at the project planning phase will prevent the problem to recur.