

Pemodelan partial least square kebijakan perusahaan kompetensi manajemen proyek dan tingkat maturity manajemen proyek terhadap kinerja proyek pada tahap kostruksi di Jakarta = modeling of partial least square company policy project management competence and project management maturity level of performance project on stage construction in Jakarta

Yan Indra Gunawan, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20404178&lokasi=lokal>

---

#### Abstrak

Kinerja proyek dipengaruhi oleh banyak faktor, diantaranya adalah kebijakan perusahaan, kompetensi manajemen proyek dan tingkat maturity manajemen proyek. Untuk mengetahui bagaimana pengaruh faktor kebijakan perusahaan, kompetensi manajemen proyek, dan tingkat maturity manajemen proyek terhadap kinerja proyek, maka dilakukan penelitian ini. Penelitian ini dilakukan melalui metode survey kuesioner, dan selanjutnya data diolah dengan menggunakan Partial Least Square (PLS). Hasil penelitian menunjukkan bahwa pengaruh kebijakan perusahaan, kompetensi manajemen proyek, dan tingkat maturity manajemen proyek terhadap kinerja proyek adalah sebesar 10,95%, sedangkan sisanya 89,05 % dipengaruhi oleh variabel lain di luar model yang diteliti.

.....  
Project performance influence by a lot of factors, which are company policy, project management competence, and project management maturity. This study aims is to know how company policy, project management competence, and project management maturity influence project performance. This study was conducted by survey questionnaire, than further processed with Partial Least Square. The results show that the influence of company policy, project management competence, and project management maturity to project perform;Project performance influence by a lot of factors, which are company policy, project management competence, and project management maturity. This study aims is to know how company policy, project management competence, and project management maturity influence project performance. This study was conducted by survey questionnaire, than further processed with Partial Least Square. The results show that the influence of company policy, project management competence, and project management maturity to project perform.