

Simulasi model risiko pengendalian pengadaan jasa subkontraktor piping berdasarkan PMBOK 2013 untuk meningkatkan kinerja biaya pada proyek EPC = Simulation risk modelling in controlling procurement for piping subcontractor according to PMBOK 2013 to improve cost performace in EPC projects

Ledi Khalidannisa, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20415133&lokasi=lokal>

Abstrak

Proyek EPC umumnya dilaksanakan pada pekerjaan kompleks dengan unsur uncertainty yang tinggi, untuk itu dilakukan kegiatan subcontracting sebagai kegiatan transfer risiko. Sayangnya, besarnya keterlibatan subkon khususnya pada pengendalian subcon piping menimbulkan risiko baru bagi pihak kontraktor terutama pada kinerja biaya. Oleh karena itu, dilakukan sebuah simulasi model risiko berbasis PMBOK 2013 yang menemukan bahwa angka rejection rates yang tinggi serta inspeksi yang tidak berjalan optimal merupakan risiko dominannya. Selanjutnya dilakukan evaluasi dan diketahui bahwa mitigasi risiko merupakan repon prefentive yang tepat. Sementara, tindakan korektif yang tepat adalah melakukan claim, reward system dan penyesuaian metode kerja. Sayangnya respon risiko tersebut masih belum berjalan optimal bahkan terdapat respon yang belum diterapkan untuk itu dilakukanlah beberapa improvisasi.

.....EPC projects commonly used for the complex works that have many uncertainty, so subcontracting is one of alternatives that choosen as a risk transfer. Unfortunetly, the magnitude of involment subcontractor in EPC projects especially control piping subcont activity reliefs a new risk to main-contractor, mainlly impact to cost performance. Therefore,simulation risk modeling based PMBOK2013 was built and generate high percentage from rejection rates and low perfomance from inspection activity are the main risk. Furthermore, risk mitigation is prefentive action that most appropriate.Meanwhile,the most appropriate corrective action is doing the claim,reward system and construction method adaptation. Unfortunately,the following risk repson still not doing optimal,even the respon hasn't been applied. So, there're some improvitation that applied in controlling procurement.