

# Pelaksanaan pengadaan tanah untuk kepentingan umum pada kegiatan pembangunan mass rapid transit mrt di kota administrasi Jakarta Selatan = The implementation of land acquisition for the public interest on the construction of mass rapid transit mrt in South Jakarta

Umaya Indah Syafitri, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20432711&lokasi=lokal>

---

## Abstrak

Kemacetan adalah salah satu masalah urgent yang ada di ibukota dan menuntut untuk segera diselesaikan. Pembangunan Mass Rapid Transit (MRT) diharapkan dapat menjadi solusi atas masalah tersebut, namun keterbatasan tanah untuk pembangunan menuntut harus diadakannya pengadaan tanah untuk kepentingan umum. Penelitian ini bertujuan untuk menganalisa bagaimana pelaksanaan pengadaan tanah untuk kepentingan umum pada pembangunan MRT di Kota Administrasi Jakarta Selatan dan faktor-faktor yang mempengaruhi pelaksanaan pengadaan tanah tersebut. Penelitian ini menggunakan metode kualitatif dengan pendekatan postpositivisme.

Hasil penelitian menunjukkan bahwa pelaksanaan pengadaan tanah untuk pembangunan MRT belum berjalan secara efektif sehingga progresnya lambat. Hal itu disebabkan oleh beberapa faktor yang mempengaruhi pelaksanaan pengadaan tanah antara lain yaitu aktor pengadaan tanah, tujuan pengadaan tanah, metode sosialisasi, dan kompensasi yang diberikan.

<hr><i>Congestion is one of the urgent issue in the capital and demanded to be immediately resolved. The development of Mass Rapid Transit (MRT) is expected to be a solution over the issue , but limited ground for development forced the government to do new job, land acquisition. This research aimed to analyze how the implementation of land acquisition for the public interest on the construction of Mass Rapid Transit (MRT) in South Jakarta and to analyse the factors that influence of land acquisition process. This research using qualitative method with postpositivism as the approach.

The result showed that the implementation of land acquisition for MRT project has not been effectively so that the progress too slow. It caused by several factors such as the actor of land acquisition, the purpose of land acquisition , the method of socialization, and the compensation.</i>