

Analisa time contingency yang diperlukan dalam pembuatan jadwal proyek (master schedule) khususnya pada pekerjaan piping pada proyek EPC (studi kasus : PT. X) = Analyzing time contingency that is required in making master schedule especially for piping work in EPC project (case study PT. X)

Rekto Sugiarto, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20445590&lokasi=lokal>

---

Abstrak

Pada proyek EPC onshore oil gas memiliki tingkat kompleksitas yang tinggi serta faktor risiko dan ketidakpastian yang tinggi. Pada proyek tersebut yang dikerjakan oleh PT.X, pekerjaan piping selalu masuk ke dalam lintasan kritis pada jadwal proyek tersebut dan selalu mengalami pemunduran jadwal penyelesaian pekerjaannya rata-rata sebesar 3 bulan. Sehingga pada proses pembuatan jadwal proyek tersebut harus dapat memprediksikan besaran nilai time contingency yang dibutuhkan agar jadwal proyek dapat lebih akurat dan fleksibel. Metode analisa data yang digunakan pada penelitian ini meliputi analisa statistik, PERT analisis, dan simulasi monte carlo. Pada penelitian ini menghasilkan prediksi besaran time contingency yang diperlukan yaitu sebesar 15 dari total durasi pekerjaan piping. Pada penelitian ini juga menghasilkan prosedur atau cara dalam memprediksi besaran nilai time contingency.

.....In EPC onshore oil gas project has a high level of complexity, risk factors and uncertainties. In the project that undertaken by PT.X, piping work always goes into the critical path of the project schedule and completion schedule had always delayed for 3 months. Therefore, in the process of making the project schedule must be able to predict the amount of time contingency that needed to make the project schedule can be more accurate and flexible. Data analysis method that used in this research includes statistical analysis, PERT analysis, and monte carlo simulation. In this research resulting a prediction of time contingency that needed is equal to 15 of the total duration of the piping work. In this research also produced the procedure or the way to predict time contingency.