

Evaluasi peran konsultan quantity surveyor untuk meningkatkan kinerja biaya berbasis risiko pada proyek pembangunan gedung bertingkat = Evaluation role of consultant quantity surveying to increase performance cost based of risk on high rise building project

Andri Rahmada Liady, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20454575&lokasi=lokal>

Abstrak

Permasalahan dalam Proyek Pembangunan Gedung Bertingkat sering terjadi karena pembengkakan pembiayaan proyek. Penelitian ini bertujuan untuk menganalisis Peran Konsultan Quantity Surveyor dengan berbasis risiko dalam rangka meningkatkan kinerja biaya dengan cara melakukan identifikasi faktor-faktor risiko dalam Peran Konsultan Quantity Surveyor, kemudian di analisis sehingga diketahui risiko dominan. Dari penelitian ini terdapat 5 lima faktor risiko yang dominan yaitu, risiko kesalahan perhitungan estimasi biaya, risiko biaya yang dikeluarkan lebih besar karena kesalahan dalam menetapkan kriteria dan parameter, risiko kesalahan perhitungan dalam pembuatan BQ, risiko kesalahan dalam pembuatan BQ karena ketidakselarasan dan keterpaduan pada desain dan risiko data yang dibutuhkan untuk perubahan konstruksi tidak lengkap/ tidak akurat. Kemudian dari hasil tersebut dirumuskan penyebab, dampak, tindakan preventif dan tindakan korektifnya. Dari perumusan tersebut didapatkan 10 sepuluh unjuk kerja baru.

.....Issues in High Building Construction Projects often occur because of the high of project funding itself. This research aims to analyze roles of Quantity Surveyor Consultant based on risks in order to increase cost performance by identifying risk factors in the roles of Quantity Surveyor Consultant, then analyzed to know dominant risk. From this research, there are 5 five dominant risk factors, the risk of cost estimation error calculation, the risk of cost incurred is greater because error in setting criteria and parameters, the risk of calculation error in making BQ, the risk of error in making BQ due to unconformity and integrity On the design and risk of data required for incomplete inaccurate construction changes. Then from the results formulated the causes, impacts, preventive actions and corrective actions. From the formulation, 10 ten new performances criteria are obtained.