

# Sistem pencegahan klaim konstruksi rancang bangun berbasis risk untuk meningkatkan kinerja waktu dan biaya = Risk-based construction claims prevention system of design build to improve time and cost performance

Gabriella Paramitha, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20456628&lokasi=lokal>

---

## Abstrak

Klaim pada proyek rancang bangun memiliki pengaruh yang cukup signifikan terhadap kinerja waktu dan biaya, khususnya klaim yang ditolak oleh owner karena dapat berlanjut menjadi perkara atau sengketa. Penelitian ini dilakukan untuk membuat sistem pencegahan klaim yang ditinjau dari sisi kontraktor dengan mencegah klaim ditolak oleh owner. Hal ini dilakukan dengan mengidentifikasi berbagai tindakan pencegahan atas faktor risiko dominan penyebab klaim yang berpengaruh terhadap kinerja waktu dan biaya untuk kemudian dianalisa lebih lanjut sehingga terbentuk sebuah sistem pencegahan yang tercakup dalam bentuk checklist.

.....Claims on design build projects have a significant effect on time and cost performance, especially claims that are rejected by the owner as they may continue to be a legal case or dispute. This research is conduct to create a claims prevention system from the constructor perspective by preventing claims to be rejected by the owner. This is done by identifying the various precautions from the dominant risk factors that are causing the claims which affecting the time and cost performance to be further analyzed thus forming a prevention system that is included in the form of a checklist.