

Analisis pengendalian internal atas realisasi anggaran proyek konstruksi dalam rangka meningkatkan budgetary control PT ABC = Internal control analysis of construction budget project realization in order to increae budgetary control PT ABC / Fransisca Listyaningsih Utami

Fransisca Listyaningsih Utami, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20467028&lokasi=lokal>

Abstrak

ABSTRAK

Tujuan penelitian ini adalah untuk melakukan analisis pengendalian internal atas realisasi anggaran proyek berdasarkan kerangka COSO. Penelitian ini adalah penelitian kualitatif. Hasil penelitian menyimpulkan bahwa pengendalian internal terhadap realisasi anggaran proyek sangat penting dalam meningkatkan pelaksanaan proyek karena dapat dilihat hubungan antara konsumsi pembiayaan proyek dengan pekerjaan fisik yang diselesaikan dengan pengeluaran tersebut sehingga tujuan proyek dapat tercapai dengan memenuhi 3 batasan yaitu tepat waktu, tepat biaya dan tepat mutu.

ABSTRACT

The purpose of this study was to conduct an internal control analysis of project budget realization based on COSO framework. This research is a qualitative research. The result of the research concludes that the internal control on the realization of project budget is very important in improving the project implementation because it can be seen the relationship between project financing consumption and the physical work completed with the expenditure so that the project objectives can be achieved by fulfilling 3 constraints i.e timely, precise cost and quality.