

## Anggaran dan realisasi biaya proyek AP = Budgeting and realization of AP project

Youwisse Hendrika, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20479429&lokasi=lokal>

---

### Abstrak

#### **ABSTRAK**

Laporan magang ini membahas bagaimana PT A, sebagai subkontraktor melakukan proses penyusunan anggaran dan realisasi biaya pada proyek AP. Proyek AP adalah proyek pembangunan apartemen di Kalimantan, pada proyek ini PT melakukan pekerjaan pembuatan dan pemasangan railing tangga darurat, doorjamb lift, railing kaca balkon, dan canopy baja. Proyek ini di mulai dari bulan Juni 2016 hingga Agustus 2017. Tujuan dari penulisan ini adalah untuk mengetahui proses pembuatan anggaran biaya di PT A, mengetahui realisasi anggaran, serta kendala dalam melakukan realisasi dan bagaimana mengatasi kendala tersebut. Biaya yang termasuk dalam proyek AP adalah biaya bahan baku, biaya overhead, dan biaya tenaga kerja langsung. Dalam melakukan realisasi anggaran biaya, perusahaan mengalami kendala sebagai berikut: terjadi kelangkaan material yang menyebabkan harga material meningkat, kesalahan perhitungan kebutuhan material yang menyebabkan adanya pembelian material diluar anggaran, pembelian peralatan, inventaris, dan kendaraan yang tidak dianggarkan, terdapat masalah dalam pengiriman material dan kerusakan material saat bongkar muat dan pemasangan.

---

#### **ABSTRACT**

This internship report discusses how PT A, as a subcontractor budgeting and cost realization of AP project. AP Project is an apartement construction in Kalimantan, in this project PT AP rsquo;s job is to make and install railing on emergency stairs, doorjamb lift, railing on mirror balcony, and steel canopy. This project starts from June 2016 and end on August 2017. The objective on this report is to understand how PT A budgeting, how PT A realize their budget, and their obstacle on realizing their budget and how they resolve it. Costs included in AP project were raw materials, overhead, and direct labor. Factors that casuing the differences were material scarcity that cause material prices to rise, miscalculation of material needed that cause in purchase of material beyond the budget, unallocated purchase of equipment, inventory, and vehicles, and problems in unloading and installation material.