

## Analisis dan rekomendasi peningkatan tingkat kematangan manajemen proyek PT. XYZ = Analysis and recommendations for increasing the project management maturity level of PT. XYZ

Ahmad Fauzy As Sidiqy, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20489595&lokasi=lokal>

---

### Abstrak

Menurut laporan CHAOS yang dikeluarkan oleh Standish Group pada tahun 2015, hanya sekitar 29% proyek TI yang mengalami kesuksesan. Penerapan manajemen proyek merupakan salah satu faktor yang mempengaruhi keberhasilan proyek di perusahaan. PT. XYZ sebagai perusahaan terkemuka dibidang solusi TI masih mengalami kendala dalam menerapkan manajemen proyek di perusahaan. Kompetensi dari manajemen proyek dapat diwakilkan melalui tingkat kematangan manajemen proyek di perusahaan. Pengukuran terkait kematangan manajemen proyek di PT. XYZ masih belum pernah dilakukan. Untuk itu, dilakukan sebuah penelitian terkait tingkat kematangan manajemen proyek di PT. XYZ. Penelitian menggunakan metodologi kualitatif dan kuantitatif. Metode kuantitatif digunakan untuk melakukan pengukuran terhadap tingkat kematangan manajemen proyek di perusahaan menggunakan model kematangan Kerzner (KPMMM). Setelah nilai tingkat pengukuran didapatkan, kemudian dilakukan wawancara dengan para pakar manajemen proyek untuk menyusun rekomendasi-rekomendasi peningkatan tingkat kematangan manajemen proyek perusahaan. Hasil dari penelitian adalah tingkat kematangan manajemen proyek PT. XYZ berada pada tingkat 1 dan kemudian disusun lima rekomendasi bersama pakar sebagai upaya peningkatan tingkat kematangan. Kelima rekomendasi tersebut yaitu penyusunan manajemen portofolio perusahaan, peningkatan jumlah dan kompetensi SDM, penyusunan prosedur pelaksanaan proyek, penggunaan tools dalam mengelola proyek, dan penyusunan manajemen perubahan.

.....According to the CHAOS report released by Standish Group in 2015, only 29% of IT projects can be categorized as success. The implementation of project management is one of the factors that influence the success of the project in the company. PT. XYZ, as a leading company in the field of IT solutions, still has problems in implementing project management inside the company. The competence of project management in the company can be represented by the maturity level of project management. Measurements related to project management maturity at PT. XYZ has never been done before. For this reason, a research was conducted regarding a measurement of the project management maturity at PT. XYZ. This research uses qualitative and quantitative methodologies. The quantitative method is used to measure the maturity level of project management in companies using the Kerzner maturity model (KPMMM). After getting the value of the measurement level, interviews with project management experts are then conducted to formulate recommendations for increasing the level of maturity of the company's project management. The results of this research are the maturity level of PT. XYZ is at level 1 and then five recommendations are prepared with experts as an effort to increase the level of maturity. The five recommendations are making the company portfolio management, increasing the number and competence of project managers, preparing the procedures for implementing projects, using tools in managing projects across the company, and preparing the change management.