

Perancangan Strategy Untuk Meningkatkan Manajemen Proyek PT. Pertamina Melalui Analisis Maturitas berdasarkan AHP = AHP-Based Strategy Design for Improving Large Project Management in PT. Pertamina Through Maturity Assessment

Reno Adrian, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20505263&lokasi=lokal>

Abstrak

ABSTRAK

Istilah proyek umumnya dikaitkan dengan Iron Triangle, yang menunjukkan 3 komponen utama dalam manajemen proyek. Setiap proyek diharapkan menghasilkan hasil tepat waktu, sesuai anggaran dan cakupan. Namun, mengacu pada Pedoman Manajemen Proyek (PMBOK), untuk memuaskan ketiga komponen tersebut, ada banyak komponen berkisar dari manajemen integrasi hingga manajemen Stakeholder. Kompleksitas proyek sangat tinggi dan mereka perlu menilai tingkat kematangannya untuk melihat bidang manajemen proyek apa yang harus ditingkatkan. Dengan meningkatkan manajemen proyek, kinerja proyek akan ditingkatkan, sehingga menciptakan Output yang lebih baik. Output yang lebih baik berarti lebih banyak kepuasan pada pemangku kepentingan, yang meliputi pemerintah, anggota tim, penduduk dan kontraktor.

Penelitian ini bertujuan untuk meningkatkan manajemen proyek besar kilang minyak di Indonesia dan membantu perusahaan untuk mencapai tujuan mereka, yaitu meningkatkan kapasitas produksi minyak dalam negeri. Penelitian ini akan membantu perusahaan untuk merancang peta jalan strategi dan mengidentifikasi komponen-komponen utama dalam menerapkan manajemen proyek yang efektif. Total ada 32 kriteria dalam mengelola proyek. kriteria tersebut didasarkan pada Badan Manajemen Pengetahuan Proyek (PMBOK). Temuan dalam penelitian ini adalah perbandingan berpasangan yang dilakukan oleh para ahli di bidang pengelolaan proyek minyak dan gas bumi dan penilaian kematangan manajemen proyek. Survei dilakukan dengan menggunakan dasar Analytical Hierarchy Process (AHP) untuk melihat peringkat berdasarkan tingkat kepentingan mereka relatif terhadap satu sama lain dan ancaman, peluang, kelemahan, kekuatan (TOWS) untuk membuat strategi dengan menggabungkan faktor internal dan eksternal. Setelah daftar prioritas dibuat, kemudian dapat digunakan untuk melihat program apa yang dapat diperhatikan oleh perusahaan.

<hr>

<i>ABSTRACT</i>

The term project is commonly associated with the iron triangle, which points out 3 main components in project management. Any project is expected to deliver product on time, on budget and on scope. However, referring to Project Management Body of Knowledge (PMBOK), in order to satisfy those 3, there are lot of components rangin from integration management to stakeholder management. The complexity of project is enormous and they need to assess their maturity level to see what areas of project management should be improved. By improving the project management, project performance will be improved, thus, creating a better delivery. Better output means more satisfaction on stakeholders, which include government, team members, residents and contractors.

This research aims to improve project management of large project management of oil refinery in Indonesia

and helping the company to achieve their goals, which is increasing domestic oil production capacity. This research will help the company to design a roadmap of strategy and identify key components in implementing an effective project management. there are 32 criterias in total in managing a project. those criterias are based on Project Management Body of Knowledge (PMBOK). the findings in this research are pairwise comparison that are carried out by experts in oil and gas project manangement field and project management maturity assessment. The survey was done using the basis of Analytical Hierarchy Process (AHP) to see the rankings based on their level of importance relative to one another and threat, opportunities, weakness, strength (TOWS) to create strategies by combining internal and externa factors. After the list of priority is made, it can then be used to see what program the company can put their attention to.

Keywords:

Project Management, Project Management Maturity, Analytical Hierarchy Process (AHP), PMBOK, TOWS