

# Analisis tingkat kematangan manajemen proyek agile menggunakan scrum maturity model: Studi kasus corporate information system and technology perusahaan internasional = Agile project management maturity analysis using scrum maturity model: Case study at corporate information system and technology international companies.

Rika Rizki Yana, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20515669&lokasi=lokal>

---

## Abstrak

Hasil observasi dan survei penilaian tingkat kematangan implementasi manajemen proyek agile menggunakan kerangka kerja scrum di VCTD menunjukkan bahwa VCTD telah mencapai tingkat kematangan level 3. Proses implementasi scrum yang ada di VCTD dapat ditingkatkan lagi agar bisa mencapai level 4 dengan cara melengkapi variabel-variabel yang belum terpenuhi. Masalah utama yang terdapat di VCTD adalah belum tercapainya target rilis pada produk Non-GDS dikarenakan belum idealnya beberapa variabel saat implementasi scrum pada divisi tersebut. Penelitian ini bertujuan untuk menilai tingkat kematangan implementasi scrum di VCTD saat ini dan mengetahui berapa level kematangan yang telah didapatkan, setelah itu, diberikan rekomendasi untuk mencapai tingkat kematangan yang lebih tinggi. Penelitian ini dilakukan dengan cara wawancara dan observasi untuk menentukan variabel penilaian dengan cara mengumpulkan data dari artefak-artefak scrum, dokumentasi perusahaan serta tools yang dipakai dalam manajemen proyek agile saat menerapkan kerangka kerja scrum. Setelah tahap pertama selesai, kemudian dilakukan survey kepada seluruh tribe pada produk Non-GDS di VCTD untuk mendapatkan nilai kematangan di VCTD saat ini.

.....The results of observations and surveys on the assessment of the maturity level of the implementation of agile project management using the scrum framework in VCTD show that VCTD has reached a maturity level of level 3. The scrum implementation process in VCTD can be improved again so that it can reach level 4 by completing the missing variables fulfilled. The main problem with VCTD is that the release target for Non-GDS products has not been achieved because some variables were not ideal when implementing Scrum in the division. This study aims to assess the maturity level of the current scrum implementation in VCTD and to find out how many maturity levels have been obtained, after which, recommendations are given to reach a higher maturity level. This research was conducted by means of interviews and observations to determine the assessment variables by collecting data from Scrum artifacts, company documentation and tools used in agile project management when implementing the Scrum framework. After the first phase was completed, a survey of all the tribes in the Non-GDS product in VCTD was conducted to obtain the maturity value in the current VCTD.