

Evaluasi Manajemen Risiko Konstruksi pada Proyek Strategis Nasional (PSN) ABCD (studi kasus pada section station) = Evaluation of Construction Risk Management (PSN) ABCD (Case Study on Section Station)

Moh Emil Oktopriandana S, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20520145&lokasi=lokal>

Abstrak

Penelitian ini bertujuan mengevaluasi manajemen risiko pada Proyek Strategis Nasional (PSN) studi kasus pada section station. Latar belakang penelitian ini dilakukan karena salah satu proyeknya mengalami kenaikan cost of price serta beberapa masalah lainnya terjadi karena kurang maksimalnya manajemen risiko. Penelitian ini menggunakan ISO 31000 karena proyek yang menjadi objek penelitian menggunakan kerangka tersebut sebagai pedoman dalam menjalankan proses manajemen risiko proyek sebagai analisis. Data yang digunakan dalam penelitian ini diperoleh dari hasil wawancara dan observasi, pengolahan dengan menerapkan metode kualitatif dan akan dijelaskan melalui analisis deskriptif. Hasil dari penelitian ini menunjukkan bahwa section station belum menerapkan manajemen risiko secara maksimal pada masing-masing lini. Hal ini terjadi karena manajemen risiko dan mitigasi pada section station hanya berfokus pada biaya dan tidak melibatkan mutu, waktu dan safety

.....This study aims to evaluate risk management in the National Strategic Project (PSN) case study on the section station. The background of this research was due to one of the projects experienced an increasing cost of price and several other problems cause of the lack of optimal risk management. This study uses ISO 31000 because the project becoming the object of research uses the framework as a guidance in performing the project risk management process as an analysis. The data used in this study were obtained from interviews and observations, processing by applying qualitative methods and will be explained through descriptive analysis. The results of this study indicate that the section station has no implementation yet its risk management optimally in each line. It is cause of the risk management and mitigation of section stations only focuses on cost and not involving the quality, time, and safety.