

Pengembangan Standar Perencanaan Biaya Pekerjaan Mekanikal Dan Miscellaneous Work Pada Pekerjaan Field Of Play Stadion Pada Kontrak Terintegrasi Rancang Bangun Gedung Negara Berbasis Permen Pu No 22 Tahun 2018 Untuk Meningkatkan Akurasi Biaya = Development Of Cost Planning Standard For Mechanical And Miscellaneous Work On Stadium Field Of Play Works In Integrated Contracts Of State Building Design Based On Indonesian Minister Of Public Works Regulation No 22 Of 2018 To Improve Cost Accuracy

Pardamean, Yosua Manaek, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20524976&lokasi=lokal>

Abstrak

Sebuah bangunan memiliki karakteristik kompleksitasnya sendiri. Ada banyak bangunan fasilitas umum yang memiliki tingkat kerumitan yang cukup tinggi, misalnya stadion. Bangunan fasilitas umum yang memiliki kompleksitas tinggi tentu membutuhkan metode kontrak yang efisien karena metode kontrak kerja konvensional dianggap tidak mumpuni untuk mengakomodasi mereka yang dipengaruhi oleh kompleksitas pekerjaan bangunan. Salah satu metode yang cocok dan lebih baik adalah kontrak Desain dan Konstruksi Terpadu, kontrak ini melibatkan kontraktor dari perencanaan hingga pelaksanaan pekerjaan konstruksi yang diselesaikan dengan benar, tetapi jika terjadi kegagalan, kontraktor menanggung semua risiko yang ditimbulkan. Jenis kontrak ini dinilai perlu diterapkan karena beberapa contoh proyek pekerjaan fasilitas umum, khususnya fasilitas olahraga, bermasalah dalam proses pelaksanaannya. Salah satu contohnya adalah renovasi Stadion Olimpiade Helsinki yang mengalami kelebihan anggaran hingga € 38 juta. Contoh lain mengacu pada Indonesia, proyek Asian Games XVIII 2018, biaya awal proyek adalah Rp 7,4 triliun, kemudian biaya naik drastis menjadi Rp 12,7 triliun. Karena sering terjadi kasus serupa, kami bertujuan untuk mengembangkan standar perencanaan biaya khusus untuk bagian pekerjaan mekanis, dan Miscellaneous di bidang area bermain stadion dengan kontrak terintegrasi berdasarkan Keputusan Menteri PUPR No.22 Tahun 2018 untuk meningkatkan akurasi biaya. Hasil yang diharapkan dari seluruh penelitian adalah untuk mengembangkan Standar Perencanaan Biaya baru untuk proyek stadion untuk meningkatkan akurasi biaya proyek

.....A building has its own complexity characteristics. There are many public facilities buildings that have a fairly high level of complexity, for example, the stadium. Public facilities buildings that have high complexity certainly require efficient contract methods because conventional work contract methods are considered not qualified to accommodate those who are influenced by the complexity of the building work. One suitable and better method is the Integrated Design and Build contract, this contract involves the contractor from planning to implementing the construction work completed properly, but in the event of failure, the contractor bears all the risks caused. This type of contract is considered necessary to be applied because some examples of public facilities work projects, especially sports facilities, are problematic in the implementation process. One example is the renovation of Helsinki Olympic Stadium experiencing an over-budget of up to €38 million. Another example refers to Indonesia, the 2018 XVIII Asian Games project, the initial cost of the project is Rp 7.4 trillion, then the cost rises drastically to Rp 12.7 trillion. Due to the frequent similar cases, we aim to develop specific cost planning standards for the mechanical work section,

and Miscellaneous in the field of play area of the stadium with an integrated contract based on PUPR Ministerial Decree No.22 of 2018 to improve cost accuracy. The expected outcome of the entire study is to develop new Cost Planning Standards for stadium projects to improve the accuracy of project costs.