

# Pengembangan Pedoman Pengendalian Proyek Pembangunan Gedung Kantor di Lingkungan BPJS Ketenagakerjaan Berbasis Risiko untuk Meningkatkan Kinerja Waktu = Development of a Risk-Based Controlling Guidelines for Office Building Construction Project within BPJS Ketengakerjaan to Improve Time Performance

Dhaniah Fijriyani, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920516948&lokasi=lokal>

---

## Abstrak

Beberapa pembangunan gedung kantor di lingkungan BPJS Ketenagakerjaan selama 5 (lima) tahun terakhir mengalami keterlambatan dalam penyelesaian proyek. Hal tersebut disebabkan proses pengendalian pembangunan gedung kantor belum berjalan dengan baik dengan memperhatikan risiko yang dapat mempengaruhi kinerja waktu. Penelitian ini menggunakan kuesioner sebagai instrument penelitian yang disebarluaskan kepada responden dan dilakukan validasi oleh pakar. Analisa risiko kualitatif dilakukan pada penelitian untuk mengetahui faktor risiko yang ada selama siklus hidup pembangunan gedung dan mengembangkannya dengan manajemen risiko berbasis PMBOK edisi keenam. Hasil dari penelitian ini berupa faktor risiko tinggi dan respon risiko untuk pengembangan pedoman pengendalian proyek pembangunan gedung kantor yang ada di lingkungan BPJS Ketenagakerjaan sehingga dapat meningkatkan kinerja waktu proyek.

.....Several office building constructions within BPJS Ketenagakerjaan during the last 5 (five) years have experienced delays in project completion. This is because the control process for the construction of office buildings has not gone well by taking into account the risks that can affect time performance. This study used a questionnaire as a research instrument distributed to respondents and validated by experts. Qualitative risk analysis was carried out in research to determine the risk factors that exist during the building construction life cycle and develop them with risk management based on PMBOK sixth edition. The results of this study are in the form of high-risk factors and risk responses for developing guidelines for controlling office building construction projects within the Employment BPJS to improve project time performance.