

# Pengembangan Metode Standar Pemeriksaan Hasil Pekerjaan Sistem Kontrak Terintegrasi Rancang Dan Bangun Pada Proyek Pembangunan Stadion Berbasis Risiko Untuk Menurunkan Dispute Dari Perspektif Pengguna Jasa = Development Of Standard Methods For Audit Results Of Integrated Contract System Design And Build In Risk-Based Stadium Construction Projects To Reduce Dispute From Owner's Perspective

Muhammad Kukuh Prawira Masruri, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920516973&lokasi=lokal>

---

## Abstrak

Kontrak Rancang Bangun (Design and Build) telah banyak digunakan pada proyek pemerintah dalam beberapa tahun belakangan ini. Pembangunan Stadion olahraga adalah salah satu jenis proyek yang menggunakan kontrak terintegrasi Rancang Bangun dinilai memiliki kompleksitas yang tinggi dan mendesak maka penggunaan metode Rancang dan Bangun diharapkan dapat memberikan solusi dalam pelaksanaan proyek tersebut. Namun dalam penyelenggaraan penerapan kontrak terintegrasi rancang dan bangun masih menuai banyak Dispute atau perselisihan dari para Stakeholder salah satunya terhadap pemeriksaan hasil pekerjaan. Penelitian ini bertujuan untuk mengidentifikasi faktor-faktor yang menyebabkan Dispute pada proyek Rancang Bangun dan mengembangkan Standar Pemeriksaan Hasil Pekerjaan ditinjau dari sudut pandang Badan Pemeriksa Keuangan. Hasil dari penelitian menunjukkan faktor-faktor penyebab Dispute berbasis risiko yang dominan serta tindakan korektif berdasarkan sudut pandang owner berupa standar pemeriksaan hasil pekerjaan pada proyek konstruksi.

.....Design and build contracts have been widely used on government projects in recent years. The construction of a sports stadium is one type of project that uses an integrated Design and Build contract which is considered to have high complexity and is urgent, so the use of the Design and Build method is expected to provide a solution in implementing the project. However, in the implementation of the integrated design and build contract implementation, it still reaps a lot of Dispute or disputes from Stakeholders, one of which is regarding the inspection of work results. This study aims to identify the factors that cause Dispute in Design and Build projects and develop Standards for Inspection of Work Results from the perspective of the Audit Board of the Republic of Indonesia. The results of the study show the dominant risk-based causes of Dispute and corrective actions based on the owner's perspective in the form of work results inspection standards on construction projects.