

Evaluasi Metode Pekerjaan Pengerukan Alur dan Kolam Terminal Kalibaru Tahap 1b Pelabuhan Tanjung Priok Berbasis Risk untuk Meningkatkan Kinerja Waktu = Evaluation of The Dredging Work Method in The Channel and Basin of Kalibaru Terminal Phase 1b Tanjung Priok Port Based on Risk to Improve Time Performance

Muhammad Bayu Tanty Wicaksono, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920525982&lokasi=lokal>

Abstrak

Metode pelaksanaan pekerjaan merupakan suatu proses, cara, prosedur untuk melakukan sesuatu dengan menyediakan struktur untuk menyelesaikan pekerjaan. Pekerjaan pengerukan ini merupakan pendalaman alur dan kolam pelabuhan dari -4 mLws menjadi -16 mLws. Pada pelaksanaannya terdapat dua aktivitas pekerjaan yang mengalami kesalahan metode pelaksanaan pekerjaan sehingga berdampak pada kinerja waktu. Penelitian ini bertujuan untuk mengevaluasi dan mengembangkan alur pekerjaan pengerukan berdasarkan proses dan aktivitas agar dapat meningkatkan kinerja waktu. Hasil penelitian ini didapatkan 2 faktor variabel laten dominan yang terbentuk yaitu faktor alat survey terdapat 19 indikator risiko dan faktor anggaran terdapat 3 indikator risiko, kemudian dilakukan pembuatan respon risiko yang efektif pada pekerjaan pengerukan menggunakan analisis berbasis risiko pada PMBOK dengan cara menambahkan proses baru pada alur eksisting pekerjaan pengerukan

.....The method of work implementation is a process, approach, or procedure to accomplish something by providing a structure to complete the job. This dredging work involves deepening the port's channel and basin from -4 mLWS to -16 mLWS. During its execution, there were two work activities that experienced errors in the method of work implementation, resulting in an impact on-time performance. This research aims to evaluate and develop the dredging work procedure based on processes and activities to enhance time performance. The study's findings revealed two dominant latent variable factors: the survey equipment factor with 19 risk indicators and the budget factor with 3 risk indicators. Furthermore, an effective risk response was developed for the dredging work by utilizing risk-based analysis based on the PMBOK (Project Management Body of Knowledge), achieved through the addition of a new process to the existing dredging work procedure.