

# Analisis Tingkat Kematangan Manajemen Proyek Teknologi Informasi Dengan Menggunakan Metode Project Management Maturity Model = The Analysis Of Project Maturity Level Using Method Project Management Maturity Model: Case Study Of Bank XYZ

Indira Tiara Ayu, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920556801&lokasi=lokal>

---

## Abstrak

Tingkat kesuksesan proyek suatu organisasi dapat dipengaruhi oleh bagaimana suatu organisasi mengelola proyek. Salah satu faktor yang memengaruhi kesuksesan proyek adalah tingkat kematangan manajemen proyek. Terdapat korelasi antara tingkat kematangan manajemen proyek dan kesuksesan proyek. Ada beberapa proses kematangan yang dapat memengaruhi kesuksesan proyek. Pada penelitian ini penulis melakukan perhitungan dan analisis tingkat kematangan manajemen proyek berdasarkan teori project management maturity model (PMMM). Penelitian ini juga memberikan rekomendasi untuk mencapai tingkat kematangan yang diharapkan dan sesuai dengan faktor kesuksesan proyek. Penelitian dilakukan di Bank XYZ dan terbatas hanya pada unit kerja ITPM (Information Technology Project Management). Penelitian ini menggunakan focus group discussion, wawancara, kuesioner dan observasi dokumen. Dari hasil penelitian dapat disimpulkan Proses kematangan manajemen proyek di Bank XYZ berada pada tingkat-1. Hal ini dikarenakan ada beberapa proses yang belum terlaksana sesuai dengan best practice.

..... The success rate of an organization can be influenced by how an organization manages projects. One of the factors that influence project success is the level of project management readiness. There is a correlation between project management maturity level and project success. Several maturity processes can affect project success. In this study, the authors calculated and analyzed the project maturity level based on the theory of the project management maturity model (PMMM). This study also provides recommendations for achieving the expected maturity level and in accordance with the project's success factors. The research was conducted at Bank XYZ and was limited to the ITPM (Information Technology Project Management) work unit. This study uses focus group discussions, interviews, questionnaires, and document observations. From the research results, the result of the project management process at XYZ Bank is level 1. This is because several processes have not been implemented in accordance with best practice.