

ABSTRACT

In this era, many government institutions have been developing information systems in large scales. This results in dramatic increases of the state expenditure needed for IT procurement projects/activities. But in reality, many applications of information systems in the government sector have not achieved their intended objectives.

Department of Energy and Mineral Resource is one of the government organizations that have been actively implementing various information systems, especially at the Secretariat General office. A variety of IT procurement projects/activities have been conducted in the effort to improve the organization's efficiency and effectiveness.

The condition of the current IT governance at the Secretariat General of the Department of Energy and Mineral Resources is mapped using a number of IT governance models and the control objectives for IT Project Management from CobiT 4.1.

*Keyword: IT procurement projects/activities
IT Project Management from Cobit 4.1*

ABSTRAK

Di era sekarang ini telah banyak kantor-kantor pemerintah yang secara besar-besaran mulai membangun sistem informasi di unitnya masing-masing. Hal ini berdampak pada semakin besarnya beban pengeluaran negara sebagai akibat dari adanya proyek-proyek/kegiatan pengadaan TI yang harus di laksanakan. Namun pada kenyataannya banyak dijumpai bahwa penerapan sistem informasi yang telah dibangun belum mencapai maksud dan tujuan yang sesungguhnya (belum optimal).

Departemen Energi dan Sumber Daya Mineral sebagai salah satu kantor pemerintah di dalam melaksanakan tugasnya telah pula mengimplementasikan berbagai perangkat sistem informasi di unit nya masing-masing khususnya pada unit Sekretariat Jenderal. Berbagai proyek/kegiatan pengadaan TI dilakukan demi untuk mewujudkan suatu Tata Kelola yang efektif dan efisien.

Penelitian yang bersifat deskriptif ini mencoba untuk mengetahui apakah pengelolaan proyek-proyek/kegiatan pengadaan TI tersebut sesuai dengan Standar Tata Kelola TI dan Rencana Strategis Sistem Informasi yang sudah dibuat.

Dengan menggunakan beberapa model *IT Governance* yang sudah ada. Penggunaan beberapa model ini diharapkan dapat memetakan kondisi *IT Governance* di Sekretariat Jenderal Departemen Energi dan Sumber Daya Mineral dikaitkan dengan pengelolaan proyek-proyek/kegiatan pengadaan TI di Departemen Energi dan Sumber Daya Mineral.

*Kata Kunci : Pengelolaan proyek-proyek/kegiatan pengadaan TI di Pemerintahan
Penerapan Tata Kelola TI (IT Governance)*