

DAFTAR REFERENSI

A Guide to the Project Management Body of Knowledge (PMBOK® Guide) Third Edition, Project Management Institute, 2004

A. Geekie1 And H. Steyn, *Buffer Sizing For The Critical Chain Project Management Method*, South African Journal Of Industrial Engineering May 2008 Vol 19(1): 73-88

Bob Futrell, PMP., *Critical Chain Scheduling for Project Management*, Austin SPIN, 2001, standish group survey results at <http://www.standishgroup.com>

Brain Cooke and Williams, *Construction Planning, Programming and Control*, Macmillan Press, 1998

Daniel W. Halpin, Ronald W. Woodhead, “*Construction Management*”, Second Edition, John Wiley & Sons, Canada, 1998

D. K. H. Chua, M.ASCE, and L. J. Shen, *Key Constraints Analysis with Integrated Production Scheduler*, the Journal of Construction Engineering and Management, Vol. 131, No. 7, July 1, 2005.

Eliyahu M. Goldratt, *Theory of Constraints*, Croton-on-Hudson, NY: The North River Press, 1990

Eliyahu M. Goldratt, *Critical Chain*, Great Barrington, MA: The North River Press, 1997

Harold Krezner, Ph.D., *Project Management A System Approach to Planning, Scheduling, and Controlling*, Ninth Edition, John Wiley & Sons, Canada, 2006

Herroelen, W. & Leus, R. 2001. On the merits and pitfalls of critical chain scheduling, *Journal of Operations Management*, 19, 559-577

Husein Umar, *Metode Penelitian Untuk Skripsi dan Tesis Bisnis*, Jakarta : Ed. Baru Persada, 2005

Jerry. Keslensky, *Delivering Successful Projects*, www.connectedconcepts.net , 1999

Jan, Shu-Hui, *Construction Project Buffer Management In Scheduling Planning And Control*, ISARC, Taiwan, 2006

Leach L. P., *Critical Chain Project Management*, Artech House Inc, Boston, 2000

- Magdalena Rogalska, Zdzislaw Hejducki, *Time Buffers in Construction Process Scheduling*, *Journal of Civil Engineering and Management*, 2007, Vol III, No 2, 143-148.
- Michael T. Callahan, Daniel G. Quakenbush and James E. Rowings, "Construction Project Scheduling", McGraw-Hill: 1992
- Moder, J.J. & Philips, C.R., *Project management with CPM and PERT*. Van Nostrand Reinhold Co., London. 1985
- Mulholand, B. & Christian J., Risk Assessment in Construction Schedule, ASCE Journal of Construction Engineering and management Vol. 125 No. 1, 1999, page 8-15.
- Suharto, Iman, "Manajemen Proyek (Dari Konseptual sampai Operasional)", Jakarta, Erlangga, 1995
- Prasanna Chandra, "Projects: Preparation Appraisal Budgeting and Implementation", McGraw Hill, New York, 1987
- Riberal J, Sachon M and Grasas A, *Buffer Management*, IESE Business School, Barcelona, Spanyol, 2003
- R.C. Leach, L.P., *Critical Chain Project Management*, 2nd edition, Artech House, Inc., Norwood MA., 2005
- Widadi W. Widayat, "Pengantar Manajemen Proyek & Ekonomi Teknik", Depok, 1996
- Richard E. Zultner , *Getting Projects Out of Your System: A Critical Chain Primer*, Cutter IT Journal, 2003, Vol. 16, page. 3, 13
- Rully Andhika, "Pengkajian Pemanfaatan Idle Time dalam Linear Scheduling Method. Studi Kasus Proyek Pemipaan di Indonesia", Tesis, Fakultas Teknik Universitas Indonesia : 2006
- Steyn, H. *Project Management Application of the Theory of Constraints Beyond Critical Chain Scheduling*. International Journal of Project Management, 20, 1(2002); 75-80
- Shou, Y. & Yeo, K.T., Estimation of project buffers in critical chain project management, Proceedings of the IEEE international conference, 2000
- Tarek Hegazy, Computer-based Construction Project Management, Prentice Hall, 2002

Tukel, O.I., Rom, W. R. & Duni Eksioglu, S. An investigation of buffer sizing techniques in critical chain scheduling, European Journal of Operational Research, 172, 401-416.

Trietsch, D. 2005., *The effect of systemic errors on optimal project buffers*, International Journal of Project Management, 23, 267-274.

Thomas G. Lechler, Boaz Ronen, Edward A. Stohr, *Critical Chain: A New Project Management Paradigm Or Old Wine In New Bottles?*, Engineering Management Journal Vol. 17 No. 4 December 2005

Yin, K. Robert, *Studi Kasus Desain dan Metode*, Jakarta: PT Rajagrafindo, 2002

