

DAFTAR ACUAN

- [1] Kerzner Harold, (2001). *Project Management: A System to Planning, Scheduling and Controlling*, (7th Edition , John Wiley & Sons), hal. 3.
- [2] Santoso, Indriani, (1999). *Analisa Overruns Biaya Pada Beberapa Tipe Proyek Konstruksi*, (Universitas Kristen Petra), hal. 1
- [3] Fahirah, F, (2007). *Faktor-Faktor Penyebab Terjadinya Overrun Biaya pada Proyek Konstruksi Gedung di Makassar* , Tesis (Institut Teknologi Surabaya), hal. 1.
- [4] Santoso, Indriani, (1999). *Analisa Overruns Biaya Pada Beberapa Tipe Proyek Konstruksi*, (Universitas Kristen Petra), hal. 3.
- [5] Asiyanto MBA, IPM, (2009). *Manajemen Risiko untuk Kontraktor*, (Pradnya Paramita), hal. 2.
- [6] Garret, Gregory A., (2008). *Cost Estimating Methods and Sources of Risk*, (Contract Management), hal. 5.
- [7] Project Management Institute, (2008). *A Guide to the Project Management Body of Knowledge*, 4th Edition, hal. 165.
- [8] Perrot, Melvin W., (2004). *The Cost Estimator's Dilemma*, AACE International Transactions, hal. 1.
- [9] Dysert, Larry R. (2006). *Is "Estimate Accuracy" an Oxymoron?*, Journal AACE International Transactions, hal. 1.
- [10] Project Management Institute, (2008). *A Guide to the Project Management Body of Knowledge*, 4th Edition, hal. 168.
- [11] Asiyanto MBA, IPM, (2005). *Construction Project Cost Managment*, (Pradnya Paramita), hal. 4.
- [12] Asiyanto MBA, IPM, (2005). *Construction Project Cost Managment*, (Pradnya Paramita), hal. 5
- [13] Project Management Institute, (2008). *A Guide to the Project Management Body of Knowledge*, 4th Edition, hal. 171.

- [14] Project Management Institute, (2008). *A Guide to the Project Management Body of Knowledge*, 4th Edition, hal. 169.
- [15] Jin Han, Kyeong, Park, Moonseo, Lee, Hyun-Soo, Ji, Sae-Hyun, (2008). *Cost Estimation Methodology Using Database Layer in Construction Projects*, The 25th International Symposium on Automation and Robotics in Construction, hal. 1.
- [16] Asiyanto MBA, IPM, (2005). *Construction Project Cost Managament*, (Pradnya Paramita), hal. 52.
- [17] Latief, Yusuf, (2008). *Proses Pelelangan*, Jakarta, hal. 20.
- [18] Latief, Yusuf, (2007). *Proses Tender*, Jakarta, hal. 16.
- [19] PT. Pembangunan Perumahan, (2003). *Buku Referensi untuk Kontraktor Bangunan Gedung dan Sipil*, (PT. Gramedia Pustaka Utama, Jakarta), hal. 26.
- [20] Brown, Joseph A. (1989). *Government Estimating VS. General Contractor Estimating*, Journal AACE International Transactions, hal. 2.
- [21] Soeharto, Imam, (2001). *Manajemen Proyek (Dari konseptual sampai operasional)*, Jilid 2,(Jakarta Erlangga), hal. 162
- [22] Park, William R., (1979). *Construction Bidding for Profit*, John Wiley and Sons, Inc., hal. 107.
- [23] Asiyanto MBA, IPM, (2005). *Construction Project Cost Managament*, (Pradnya Paramita), hal. 18.
- [24] Hamilton, Allen C., (2004). *Cost Management*, Journal AACE International Transactions, hal. 3.
- [25] Garret, Gregory A., (2008). *Cost Estimating Methods and Sources of Risk*, Contract Management, hal. 2.
- [26] Elhag, T.M.S., Boussabaine, A. H., Ballal, T.M.A. (2005). *Critical Determinants of Construction Tendering Costs : Quantity Surveyors Standpoint*, International Journal of Project Management, hal. 2.

- [27] Henry, Raymond M., McCray, Gordon E., Purvis, Russel L., Roberts, Tom L., (2007), *Exploiting Organizational Knowledge in developing IS Project Cost and Schedule Estimates : An Empirical Study*, Journal Information & Management, hal. 2.
- [28] Jin Han, Kyeong, Park, Moonseo, Lee, Hyun-Soo, Ji, Sae-Hyun, (2008). *Cost Estimation Methodology Using Database Layer in Construction Projects*, The 25th International Symposium on Automation and Robotics in Construction, hal. 1.
- [29] Dysert, Larry R. (2006). *Is "Estimate Accuracy" an Oxymoron?*, Journal AACE International Transactions, hal. 3.
- [30] Pickett, Todd. (2007). *Basis of Estimate*, AACE International Recommended Practices, hal. 3.
- [31] Asiyanto MBA, IPM, (2009). *Manajemen Risiko untuk Kontraktor*, (Pradnya Paramita), hal. 2
- [32] Khalafallah, Ahmed, Taha, Mahmoud, and El-said, Moheeb, (2008). *Estimating Residential Projects Cost contingencies Using Belief Network*, Cairo University, hal. 1.
- [33] Perrot, Melvin W., (2004). *The Cost Estimator's Dilemma*, AACE International Transactions, hal. 2.
- [34] PT. Pembangunan Perumahan, (2003). *Buku Referensi untuk Kontraktor Bangunan Gedung dan Sipil*, (PT. Gramedia Pustaka Utama, Jakarta), hal. 28.
- [35] Perrot, Melvin W., (2004). *The Cost Estimator's Dilemma*, AACE International Transactions, hal. 2.
- [36] Perrot, Melvin W., (2004). *The Cost Estimator's Dilemma*, AACE International Transactions, hal. 1.
- [37] Latief, Yusuf, (2002). *Estimasi Biaya Proyek Tahap Desain*, Jakarta, hal. 40.
- [38] Schuette, Stephen D. and Liska, Roger W., (1994). *Building Construction Estimating*, Mc Graw- Hill, Inc., hal. 27.
- [39] Schuette, Stephen D. and Liska, Roger W., (1994). *Building Construction Estimating*, Mc Graw- Hill, Inc., hal. 28.

- [40] Garret, Gregory A., (2008). *Cost Estimating Methods and Sources of Risk*, Contract Management, hal. 5.
- [41] <http://www.wikipedia.com>
- [42] Santoso, Indriani, (1999). *Analisa Overruns Biaya Pada Beberapa Tipe Proyek Konstruksi*, Universitas Kristen Petra, hal. 1.
- [43] Asiyanto MBA, IPM, (2005). *Construction Project Cost Managment*, Pradnya Paramita, hal. 30.
- [44] Humphreys, Kenneth K., (1991). *Jelen's Cost Engineering*, John Wiley & Sons, hal. 384.
- [45] Santoso, Indriani, (1999). *Analisa Overruns Biaya Pada Beberapa Tipe Proyek Konstruksi*, Universitas Kristen Petra, hal. 5.
- [46] Sinarimbun, Masri dan Effendi, Sofian, (1987). *Metode Penelitian Survei LP3ES*, hal. 35.
- [47] Sinarimbun, Masri dan Effendi, Sofian, (1987). *Metode Penelitian Survei LP3ES*, hal. 38.
- [48] Sinarimbun, Masri dan Effendi, Sofian, (1987). *Metode Penelitian Survei LP3ES*, hal. 38.
- [49] Sinarimbun, Masri dan Effendi, Sofian, (1987). *Metode Penelitian Survei LP3ES*, hal 39.
- [50] Riduwan, (2002). *Skala Pengukuran Variabel-Variabel Penelitian*, Bandung Alfabeta, hal. 26.
- [51] Riduwan, (2006). *Metode dan Teknik Menyusun Tesis*, Bandung Alfabeta, hal 15.
- [52] Riduwan, (2006). *Metode dan Teknik Menyusun Tesis*, Bandung Alfabeta, hal 23.
- [53] Azwar, Saifuddin, (1997). *Realibilitas dan Validitas*, Yogyakarta, Pustaka Pelajar, hal. 37.
- [54] P.B., Trition, (2005). *SPSS 13.0 Terapan*, Andi Yogyakarta, hal. 21.

- [55] Sugiyono, (2006). *Statistika untuk Penelitian*, Bandung Alfabeta, hal. 21.
- [56] Saaty, Thomas L., (1988). *The Decision Making The Analytic Hierarchy Process*, USA, Eta Services, hal. 17.
- [57] Santoso, Singgih, (2009). *Panduan Lengkap Menguasai Statistik dengan SPSS 17*, Jakarta, Elex Media Komputindo, hal. 311.



DAFTAR PUSTAKA

- Asiyanto MBA, IPM, (2005). *Construction Project Cost Managament*, Pradnya Paramita.
- Asiyanto MBA, IPM, (2009). *Manajemen Risiko untuk Kontraktor*, Pradnya Paramita.
- Azwar, Saifuddin, (1997). *Realibilitas dan Validitas*, Yogyakarta, Pustaka Pelajar.
- Budi, Triton Prawira, (2006). *SPSS 13 Terapan Riset Statistik Parametrik*, Yogyakarta, Andi Offset.
- Brown, Joseph A. (1989). *Government Estimating VS. General Contractor Estimating*, Journal AACE International Transactions.
- Duffield Colin, (2003), *International Project Management*, UI.
- Dysert, Larry R. (2006). *Is "Estimate Accuracy" an Oxymoron?*, Journal AACE International Transactions.
- Elhag, T.M.S., Boussabaine, A. H., Ballal, T.M.A. (2005). *Critical Determinants of Construction Tendering Costs : Quantity Surveyors Standpoint*, International Journal of Project Management.
- Garret, Gregory A., (2008). *Cost Estimating Methods and Sources of Risk*, Contract Management.
- Ghozali, Imam, (2006). *Statistik Non Parametrik Teori dan Aplikasi dengan Program SPSS*, Universitas Diponegoro.
- Hamilton, Allen C., (2004). *Cost Management*, Journal AACE International Transactions.
- Henry, Raymond M., McCray, Gordon E., Purvis, Russel L., Roberts, Tom L., (2007), *Exploiting Organizational Knowledge in developing IS Project Cost and Schedule Estimates : An Empirical Study*, Journal Information & Management.
- Jin Han, Kyeong, Park, Moonseo, Lee, Hyun-Soo, Ji, Sae-Hyun, (2008). *Cost Estimation Methodology Using Database Layer in Construction Projects*, The 25th International Symposium on Automation and Robotics in Construction.

Universitas Indonesia

- Khalafallah, Ahmed, Taha, Mahmoud, and El-said, Moheeb, (2008). *Estimating Residential Projects Cost contingencies Using Belief Network*, Cairo University.
- Kerzner Harold, (2001). *Project Management: A System to Planning, Scheduling and Controlling*, 7th Edition , John Wiley & Sons.
- K. Yin, Robert, (2005). *Studi Kasus : Desain dan Metode*, Jakarta, PT. Raja Grafindo Persada.
- Latief, Yusuf, (2007). *Proses Tender*, Jakarta.
- Latief, Yusuf, (2008). *Proses Pelelangan*, Jakarta.
- Park, William R., (1979). *Construction Bidding for Profit*, John Wiley and Sons, Inc.
- P.B., Trition, (2005). *SPSS 13.0 Terapan*, Andi Yogyakarta.
- Perrot, Melvin W., (2004). *The Cost Estimator's Dilemma*, AACE International Transactions.
- Pickett, Todd. (2007). *Basis of Estimate*, AACE International Recommended Practices.
- Project Management Institute, (2008). *A Guide to the Project Management Body of Knowledge*, 4th Edition.
- PT. Pembangunan Perumahan, (2003). *Buku Referensi untuk Kontraktor Bangunan Gedung dan Sipil*, PT. Gramedia Pustaka Utama, Jakarta.
- Riduwan, (2002). *Skala Pengukuran Variabel-Variabel Penelitian*, Bandung Alfabeta.
- Riduwan, (2006). *Metode dan Teknik Menyusun Tesis*, Bandung Alfabeta.
- Santoso, Indriani, (1999). *Analisa Overruns Biaya Pada Beberapa Tipe Proyek Konstruksi*, Universitas Kristen Petra.

Saaty, Thomas L., (1988). *The Decision Making The Analytic Hierarchy Process*, USA, Eta Services.

Santoso, Singgih, (2001). *Mengolah Data Statistik secara Profesional dengan SPSS 10*, Elex Media Komputindo.

Santoso, Singgih, (2009). *Panduan Lengkap Menguasai Statistik dengan SPSS 17*, Jakarta, Elex Media Komputindo.

Schuette, Stephen D. and Liska, Roger W., (1994). *Building Construction Estimating*, Mc Graw- Hill, Inc.

Sinarimbun, Masri dan Effendi, Sofian, (1987). *Metode Penelitian Survei LP3ES*.

Soeharto, Imam, (2001). *Manajemen Proyek (Dari konseptual sampai operasional)*, Jilid 2, Jakarta Erlangga.

Sugiyono, (2006). *Statistika untuk Penelitian*, Bandung Alfabeta.

Sugiyono, (2009). *Metode Penelitian Bisnis (Pendekatan Kuantitatif, Kualitatif dan Research & Development)*, Bandung Alfabeta.

Trihendradi, Cornelius, (2009). *Step by Step SPSS 16 Analisis Data Statistik*, Yogyakarta, Andi Offset.

[http ://www.wikipedia.com](http://www.wikipedia.com)

Visi Bisnis Online, (2009). *Proses Manajemen Risiko*, <http://www.vibiznews.com> & www.jiscinfonet.ac.uk/InfoKits/risk-management