

DAFTAR ACUAN

- [1] Lin Che Wei dan Reza B. Zahar (2006), Mencari Listrik Murah ke Cina, //www.kompas.co.id/kompas- cetak/0605/01/ekonomi/ 2618940. htm.
- [2] Muhamad Abduh, Reini D. Wirahadikusumah (2005, Juli), Model Penilaian Kewajaran Harga Penawaran Kontraktor dengan Sistem Evaluasi Nilai. Bandung, Jurnal Teknik Sipil Vol 12 No. 3.
- [3] Nazarkhan Yasin (2003), Mengenal Kontrak Konstruksi di Indonesia. Jakarta, Gramedia Pustaka Utama, p. 22.
- [4] Nazarkhan Yasin (2003), Mengenal Kontrak Konstruksi di Indonesia. Jakarta, Gramedia Pustaka Utama, p. 13.
- [5] FIDIC (1999), *Conditions of Contract for Construction*, p. 82-85.
- [6] R. Max Wideman, Fellow, PMI (1992), *Project and Program Risk Management, A Guide to Managing Project Risk and Opportunities*. PMI Hand book Series-Volume No. 6, p. IX-1 – IX-7.
- [7] PMBOK (2004), *A Guide to the Project Management Body of Knowledge*. Pennsylvania USA: Project Management Institute, p.5.
- [8] J. Weiss (1992), *2 Phase Project Management, A Practical Planning and Implementation Guide*. Massachuset: Addison Wesley Publishing Company Inc. 1992, p. 34.
- [9] Suyono Dikun (2003), *Infrastruktur Indonesia*. Jakarta, Kementrian Negara Perencanaan Pembangunan Nasional, p. 325 – 353
- [10] Nursyam Saleh (2007) , Faktor-Faktor yang Menyebabkan Klaim dan Penyelesaiannya pada Industri Konstruksi ,www.fab.utm.my/download.
- [11] Undang-Undang Republik Indonesia No. 18 tahun 1999, tentang Jasa Konstruksi.
- [12] I gusti Ngurah Oka Suputra, Ariany Fredika, Putu Sukma Wahyuni (Juli, 2008), Analisis Perbandingan Risiko Biaya Antara Kontrak Lumpsum dengan Kontrak Unit Price Menggunakan Metode Decision Tree. Denpasar, Jurnal Ilmiah Teknik Sipil Vol 12, No. 2, p. 136 – 152.
- [13] Charles L Huston (2001), *Management of Project Procurement*, New York: The Mc Graw-Hill Companies, Inc. College Custom Series, p. 3
- [14] Charles L Huston (2001), *Management of Project Procurement*, New York: The Mc Graw-Hill Companies, Inc. College Custom Series, p. 5

- [15] Denise Bower (2003), *Manajemen of Procurement*, London: Thomas Telford, I Heron Quay, p. 19
- [16] R. Chalal and A.R. Ghomari (2006, Mei), *An Approach for a Bidding Process Knowledge Capitalization*, PWASET, Volume 13, ISSN 1307-6884.
- [17] Charles L Huston (2001), *Management of Project Procurement*, New York: The Mc Graw-Hill Companies, Inc. College Custom Series, p. 5
- [18] Charles L Huston (2001), *Management of Project Procurement*, New York: The Mc Graw-Hill Companies, Inc. College Custom Series, p. 261
- [19] Charles L Huston (2001), *Management of Project Procurement*, New York: The Mc Graw-Hill Companies, Inc. College Custom Series, p. 262
- [20] R. Chalal and A.R. Ghomari (2006, Mei), *An Approach for a Bidding Process Knowledge Capitalization*, PWASET, Volume 13, ISSN 1307-6884.
- [21] Charles L Huston (2001), *Management of Project Procurement* (New York: The Mc Graw-Hill Companies, Inc. College Custom Series), p. 279-281
- [22] A. Soedradjat S (1994), *Analisa (cara modern) Anggaran Biaya Pelaksanaan*. Bandung, Penerbit Nova, p. 1 – 8
- [23] Charles L Huston (2001), *Management of Project Procurement*. New York: The Mc Graw-Hill Companies, Inc. College Custom Series, hal. 269–271
- [24] Denise Bower (2003), *Manajemen of Procurement*, London: Thomas Telford, I Heron Quay, p. 19
- [25] Denise Bower (2003), *Manajemen of Procurement*, London: Thomas Telford, I Heron Quay, p. 20
- [26] PMBOK (2004), *A Guide to the Project Management Body of Knowledge*. Pennsylvania USA: Project Management Institute, p.289.
- [27] Nazarkhan Yasin (2003), *Mengenal Kontrak Konstruksi di Indonesia*. Jakarta, Gramedia Pustaka Utama, p. 13.
- [28] Nazarkhan Yasin (2003), *Mengenal Kontrak Konstruksi di Indonesia*. Jakarta, Gramedia Pustaka Utama, p. 14-15.

- [29] PMBOK (2004), *A Guide to the Project Management Body of Knowledge*. Pennsylvania USA: Project Management Institute, p. 277 - 279.
- [30] Nazarkhan Yasin (2003), *Mengenal Kontrak Konstruksi di Indonesia*. Jakarta, Gramedia Pustaka Utama, p. 19.
- [31] Kristiawan (2006), *Memilih Jenis Kontrak*. Abu Dhabi, <http://www.migas.com>
- [32] Waller S. Poege, AIA, CSI, CCS (1990), *The Building Professionals Guide to Contract Documents*, Kingston, R.S. Means Company, Inc, p.78
- [33] Nazarkhan Yasin (2003), *Mengenal Kontrak Konstruksi di Indonesia*. Jakarta, Gramedia Pustaka Utama, p. 24.
- [34] Keppres No. 8 tahun 2003, *Pedoman Pelaksanaan Pengadaan Barang/Jasa Pemerintah*.
- [35] Kristiawan (2006), *Memilih Jenis Kontrak*. Abu Dhabi, <http://www.migas.com>
- [36] Nazarkhan Yasin (2003), *Mengenal Kontrak Konstruksi di Indonesia*. Jakarta, Gramedia Pustaka Utama, p. 27 - 35.
- [37] Waller S. Poege, AIA, CSI, CCS (1990), *The Building Professionals Guide to Contract Documents*, Kingston, R.S. Means Company, Inc, p.79-80
- [38] Nazarkhan Yasin (2003), *Mengenal Kontrak Konstruksi di Indonesia*. Jakarta, Gramedia Pustaka Utama, p. 36-50.
- [39] Nazarkhan Yasin (2003), *Mengenal Kontrak Konstruksi di Indonesia*. Jakarta, Gramedia Pustaka Utama, p. 51.
- [40] Nazarkhan Yasin (2003), *Mengenal Kontrak Konstruksi di Indonesia*. Jakarta, Gramedia Pustaka Utama, p. 64.
- [41] Waller S. Poege, AIA, CSI, CCS (1990), *The Building Professionals Guide to Contract Documents*, Kingston, R.S. Means Company, Inc, p.70
- [42] Nazarkhan Yasin (2003), *Mengenal Kontrak Konstruksi di Indonesia*. Jakarta, Gramedia Pustaka Utama, p. 70.
- [43] Nazarkhan Yasin (2003), *Mengenal Kontrak Konstruksi di Indonesia*. Jakarta, Gramedia Pustaka Utama, p. 74.

- [44] Muhamad Abduh, Reini D. Wirahadikusumah (2005, Juli), Model Penilaian Kewajaran Harga Penawaran Kontraktor dengan Sistem Evaluasi Nilai. Bandung, Jurnal Teknik Sipil Vol 12 No. 3.
- [45] Charles L Huston (2001), *Management of Project Procurement* (New York: The Mc Graw-Hill Companies, Inc. College Custom Series), p. 39-41.
- [46] Agung Andika Putra (2008), Rekomendasi Prosedur Pengendalian Biaya Material Berbasis Risiko pada Proyek EPC Dalam Upaya Meningkatkan Efisiensi Biaya pelaksanaan Proyek (Studi Kasus Proyek X pada PT. Y). Depok, Tesis UI.
- [47] Charles L Huston (2001), *Management of Project Procurement* (New York: The Mc Graw-Hill Companies, Inc. College Custom Series), p. 83-85.
- [48] Asiyanto (2008), Bahan Kuliah Aspek-Aspek Cost Control. Depok, UI.
- [49] PMBOK (2004), *A Guide to the Project Management Body of Knowledge*. Pennsylvania USA: Project Management Institute, p. 157-178.
- [50] A Ashworth (1996), *Pre-Contract Studies, Developing Economics, Tendering and Estimating*. England, British Library Cataloguing. P.204-224.
- [51] Daniel Rianto (2006), Identifikasi Faktor-Faktor yang Mempengaruhi Kinerja Biaya Material Konstruksi dengan Kontrak Lump Sum. Depok, Tesis UI.
- [52] I gusti Ngurah Oka Suputra, Ariany Fredika, Putu Sukma Wahyuni (Juli, 2008), Analisis Perbandingan Risiko Biaya Antara Kontrak Lumpsum dengan Kontrak Unit Price Menggunakan Metode Decision Tree. Denpasar, Jurnal Ilmiah Teknik Sipil Vol 12, No. 2, p. 138.
- [53] Asiyanto (2005), *Construction Project Cost Management*. Jakarta, Pradnya Paramita, p. 58
- [54] Imam Soeharto, Manajemen Proyek (Dari Konseptual Sampai Operasional), Jilid 2, Erlangga 2001.
- [55] PMBOK (2004), *A Guide to the Project Management Body of Knowledge*. Pennsylvania USA: Project Management Institute, p. 238.
- [56] Harold Kerzner (2009), *Project Management, A System Approach to Planning, Scheduling and Controlling, Ten Edition*. Canada, John Wiley & Sons, p.744.

- [57] I gusti Ngurah Oka Suputra, Ariany Fredika, Putu Sukma Wahyuni (Juli, 2008), Analisis Perbandingan Risiko Biaya Antara Kontrak Lumpsum dengan Kontrak Unit Price Menggunakan Metode Decision Tree. Denpasar, Jurnal Ilmiah Teknik Sipil Vol 12, No. 2, p. 138.
- [58] Harold Kerzner (2009), *Project Management, A System Approach to Planning, Scheduling and Controlling, Ten Edition*. Canada, John Wiley & Sons, p.602.
- [59] Kristiawan (2006), Memilih Jenis Kontrak. Abu Dhabi, <http://www.migas.com>
- [60] Roger Flanagan, George Norman (1993), *Risk Management and Construction*. London, Blackwell Scientific Publications, p. 190.
- [61] Kristiawan (2006), Akomodasi Risiko dalam Proposal Tender. Abu Dhabi, <http://www.migas.com>.
- [62] Juanto Sitorus (2008), Faktor-Faktor Risiko yang Berpengaruh Terhadap Kinerja Waktu Proyek EPC Gas di Indonesia. Depok, Tesis UI.
- [63] Waller S. Poege, AIA, CSI, CCS (1990), *The Building Professionals Guide to Contract Documents*. Kingston, R.S. Means Company, Inc, p.219
- [64] Arye Sadeh, Dov Dvir, Aaron Shenhar (2000), *The Role of Contract Type in the Success of R&D Defense Projects Under Increasing Uncertainty*. PMI, Vol, 31, No. 3, p.14-22.
- [65] Muhammad Sofyan (2003), Pengaruh Risiko pada Kontrak Kerja Konstruksi Terhadap Biaya Pekerjaan Konstruksi. Depok, Tesis UI.
- [66] Muhamad Abduh, Reini D. Wirahadikusumah (2005, Juli), Model Penilaian Kewajaran Harga Penawaran Kontraktor dengan Sistem Evaluasi Nilai. Bandung, Jurnal Teknik Sipil Vol 12 No. 3.
- [67] Roger Flanagan, George Norman (1993), *Risk Management and Construction*. London, Blackwell Scientific Publications, p. 22-23.
- [68] R. Max Wideman, Fellow, PMI (1992), *Project and Program Risk Management, A Guide to Managing Project Risk and Opportunities*. PMI Hand book Series-Volume No. 6, p. IV-4.
- [69] Hank Harris (1999), *Risky Business*. Journal Civil Engineering, 69;ABI/INFORM Global, p.63.
- [70] Harold Kerzner (2009), *Project Management, A System Approach to Planning, Scheduling and Controlling, Ten Edition*. Canada, John Wiley & Sons, p.604.

- [71] Robert K. Yin (2009), *Studi Kasus Desain & Metode*, Jakarta, Raja Grafindo Persada, p.8.
- [72] Masri Singarimbun, Sofian Effendi (1989), *Metode Penelitian Survei*, Rev. ed, Jakarta, LP3S, p.3
- [73] Riduwan (2006), *Metode dan Teknik Menyusun Tesis*, Cetakan ke empat, Bandung, Alfabeta, p.99.
- [74] Riduwan (2006), *Metode dan Teknik Menyusun Tesis*, Cetakan ke empat, Bandung, Alfabeta, p.100.
- [75] Robert K. Yin (2009), *Studi Kasus Desain & Metode*, Jakarta, Raja Grafindo Persada, p.18.
- [76] Sugiyono (2009), *Metode Penelitian Kuantitatif, Kualitatif dan R&D*, Bandung, Alfabeta, p. 38-42.
- [77] Sugiyono (2009), *Metode Penelitian Kuantitatif, Kualitatif dan R&D*, Bandung, Alfabeta, p. 102.
- [78] Sugiyono (2009), *Metode Penelitian Kuantitatif, Kualitatif dan R&D*, Bandung, Alfabeta, p. 93.
- [79] Harold Kerzner (2009), *Project Management, A System Approach to Planning, Scheduling and Controlling, Ten Edition*. Canada, John Wiley & Sons, p.769-770.
- [80] Arif Pratisto (2009), *Statistik Menjadi Mudah dengan SPSS 17*. Jakarta, PT. Elex Media Komputindo, p. 313.
- [81] Santoso Singgih (2002) , *SPSS Statistik Multivariat* . Jakarta, Gramedia.
- [82] Sugiyono (2009), *Metode Penelitian Kuantitatif, Kualitatif dan R&D*, Bandung, Alfabeta, p. 149 - 150.
- [83] Juanto Sitorus (2008), *Faktor-Faktor Risiko yang Berpengaruh Terhadap Kinerja Waktu Proyek EPC Gas di Indonesia*. Depok, Tesis UI, p.69-70.
- [84] WWW.scribd.com/doc/2908406 (Desember 21, 2009), Modul 6 – Proses Hirarki Analitik (Analytic Hierarchy Process)
- [85] Kamal M. Al-Subhi Al-Harbi (2001), *Application of the AHP in Project Management, International Journal of Project Management* 19, p.19.
- [86] T.L. Saaty (2008), *Decision Making with the Analytic Hierarchy Process*, Pittsburgh, Int. J. Services Sciences, Vol I, No. 1, p.80.

- [87] Siti Latifah (2005), Prinsip-Prinsip Dasar *Analytical Hierarchy Process*, Universitas Sumatera Utara.
- [88] Stuart H. Mann (1995), *Using the Analytic Hierarchy Process for Decision Making in Engineering Applications: Some Challenges*, *Int'l Journal of Industrial Engineering: Applications and practice*, Vol.2, No.1, p.35-44
- [89] Riduwan (2006), *Metode dan Teknik Menyusun Tesis*, Cetakan ke empat, Bandung, Alfabeta, p.109-110.
- [90] Denny Kurniawan (2008), *Dari Variabel Indikator Menjadi Variabel Laten*, R. Development Core team , Vienna-Austria.
- [91] Imam Ghozali (2001), *Aplikasi Analisis Multivariate dengan Program SPSS*, Semarang, Badan Penerbit Universitas Diponegoro, p.27-30
- [92] Arif Pratisto (2009), *Statistik Menjadi Mudah dengan SPSS 17*. Jakarta, PT. Elex Media Komputindo, p. 176-182.
- [93] Imam Ghozali (2001), *Aplikasi Analisis Multivariate dengan Program SPSS*, Semarang, Badan Penerbit Universitas Diponegoro, p.95-96
- [94] Imam Ghozali (2001), *Aplikasi Analisis Multivariate dengan Program SPSS*, Semarang, Badan Penerbit Universitas Diponegoro, p.99-100
- [95] Bhuono Agung Nugroho (2005), *Strategi Jitu Memilih Metode Statistik Penelitian dengan SPSS*, Yogyakarta, Andi Offset, p. 59-60.
- [96] Bhuono Agung Nugroho (2005), *Strategi Jitu Memilih Metode Statistik Penelitian dengan SPSS*, Yogyakarta, Andi Offset, p. 59-60.
- [97] Stanislaus S. Uyanto (2006), *Pedoman Analisis Data dengan SPSS*, Jakarta, Graha Ilmu, p. 255
- [98] Edward E. Douglas (2009), *Scheduling Claims Protection Methods*, *AACE International Recommended Practice*, No. 45R-08.

DAFTAR REFERENSI

- A. Soedradjat S (1994), *Analisa (cara modern) Anggaran Biaya Pelaksanaan*. Bandung, Penerbit Nova.
- Ashworth (1996), *Pre-Contract Studies, Developing Economics, Tendering and Estimating*. England, British Library Cataloguing. P.204-224.
- Arye Sadeh, Dov Dvir, Aaron Shenhar (2000), *The Role of Contract Type in the Success of R&D Defense Projects Under Increasing Uncertainty*. PMI, Vol, 31, No. 3.
- Asiyanto (2005), *Construction Project Cost Management*. Jakarta, Pradnya Paramita.
- Asiyanto (2008), *Bahan Kuliah Aspek-Aspek Cost Control*. Depok, Program Pasca Sarjana, Fakultas Teknik Sipil, UI.
- Agung Andika Putra (2008), *Rekomendasi Prosedur Pengendalian Biaya Material Berbasis Risiko pada Proyek EPC Dalam Upaya Meningkatkan Efisiensi Biaya pelaksanaan Proyek (Studi Kasus Proyek X pada PT. Y)*. Depok, Tesis UI.
- Arif Pratisto (2009), *Statistik Menjadi Mudah dengan SPSS 17*. Jakarta, PT. Elex Media Komputindo.
- Bhuono Agung Nugroho (2005), *Strategi Jitu Memilih Metode Statistik Penelitian dengan SPSS*, Yogyakarta, Andi Offset.
- Charles L Huston (2001), *Management of Project Procurement*, New York: The Mc Graw-Hill Companies, Inc. College Custom Series.
- Daniel Rianto (2006), *Identifikasi Faktor-Faktor yang Mempengaruhi Kinerja Biaya Material Konstruksi dengan Kontrak Lump Sum*. Depok, Tesis UI.
- Denise Bower (2003), *Manajemen of Procurement*, London: Thomas Telford, I Heron Quay.
- Denny Kurniawan (2008), *Dari Variabel Indikator Menjadi Variabel Laten*, R. Development Core team , Vienna-Austria.
- FIDIC (1999), *Conditions of Contract for Construction*.
- Hank Harris (1999), *Risky Business*. *Journal Civil Engineering*, 69;ABI/INFORM Global.

Harold Kerzner (2009), *Project Management, A System Approach to Planning, Scheduling and Controlling, Ten Edition*. Canada, John Wiley & Sons.

[Http://www.wisegeek.com](http://www.wisegeek.com), (Maret 19, 2009), Request for Proposal Definition.

I gusti Ngurah Oka Suputra, Ariany Fredika, Putu Sukma Wahyuni (Juli, 2008), Analisis Perbandingan Risiko Biaya Antara Kontrak Lumpsum dengan Kontrak Unit Price Menggunakan Metode Decision Tree. Denpasar, Jurnal Ilmiah Teknik Sipil Vol 12, No. 2.

J. Weiss (1992), *2 Phase Project Management, A Pratical Planning and Implementation Guide*. Massachuet: Addison Wesley Publishing Company Inc. 1992.

Juanto Sitorus (2008), Faktor-Faktor Risiko yang Berpengaruh Terhadap Kinerja Waktu Proyek EPC Gas di Indonesia. Depok, Tesis UI.

Kristiawan (2006), Memilih Jenis Kontrak. Abu Dhabi, <http://www.migas.com>

Keppres No. 8 tahun 2003, Pedoman Pelaksanaan Pengadaan Barang/Jasa Pemerintah.

Kristiawan (2006), Akomodasi Risiko dalam Proposal Tender. Abu Dhabi, <http://www.migas.com>.

Lin Che Wei dan Reza B. Zahar (2006), Mencari Listrik Murah ke Cina, [//www.kompas.co.id/kompas-cetak/0605/01/ekonomi/2618940.htm](http://www.kompas.co.id/kompas-cetak/0605/01/ekonomi/2618940.htm).

Masri Singarimbun, Sofian Effendi (1989), Metode Penelitian Survai, Jakarta, LP3S, p.3

Muhammad Sofyan (2003), Pengaruh Risiko pada Kontrak Kerja Konstruksi Terhadap Biaya Pekerjaan Konstruksi. Depok, Tesis UI.

Muhamad Abduh, Reini D. Wirahadikusumah (2005, Juli), Model Penilaian Kewajaran Harga Penawaran Kontraktor dengan Sistem Evaluasi Nilai. Bandung, Jurnal Teknik Sipil Vol 12 No. 3.

Nazarkhan Yasin (2003), Mengenal Kontrak Konstruksi di Indonesia. Jakarta, Gramedia Pustaka Utama.

Nursyam Saleh (2007) , Faktor-Faktor yang Menyebabkan Klaim dan Penyelesaiannya pada Industri Konstruksi ,www.fab.utm.my/download,

PMBOK (2004), *A Guide to the Project Management Body of Knowledge*. Pennsylvania USA: Project Management Institute.

- R. Max Wideman, Fellow, PMI (1992), *Project and Program Risk Management, A Guide to Managing Project Risk and Opportunities*. PMI Hand book Series-Volume No. 6.
- Roger Flanagan, George Norman (1993), *Risk Management and Construction*. London, Blackwell Scientific Publications, p. 179-190.
- Roger Flanagan, George Norman (1993), *Risk Management and Construction*. London, Blackwell Scientific Publications, p. 22-23.
- R. Chalal and A.R. Ghomari (2006, Mei), *An Approach for a Bidding Process Knowledge Capitalization*, PWASET, Volume 13, ISSN 1307-6884.
- Robert K. Yin (2009), *Studi Kasus Desain & Metode*, Jakarta, Raja Grafindo Persada.
- Riduwan (2006), *Metode dan Teknik Menyusun Tesis*, Cetakan ke empat, Bandung, Alfabeta,
- Santoso Singgih (2002) , *SPSS Statistik Multivariat* . Jakarta, Gramedia.
- Suyono Dikun (2003), *Infrastruktur Indonesia*. Jakarta, Kementrian Negara Perencanaan Pembangunan Nasional.
- Sugiyono (2009), *Metode Penelitian Kuantitatif, Kualitatif dan R&D*, Bandung, Alfabeta, p. 38-42.
- Stuart H. Mann (1995), *Using the Analytic Hierarchy Process for Decision Making in Engineering Applications: Some Challenges*, *Int'l Journal of Industrial Engineering: Applications and practice*, Vol.2, No.1.
- Siti Latifah (2005), *Prinsip-Prinsip Dasar Analytical Hierarchy Process*, Universitas Sumatera Utara.
- Tom Kendrick (2003), *Identifying and Managing Project Risk*. United State of Amerika, American Management Association.
- T.L. Saaty (2008), *Decision Making with the Analytic Hierarchy Process*, Pittsburgh, Int. J. Services Sciences, Vol I, No. 1.
- Undang-Undang Republik Indonesia No. 18 tahun 1999, tentang Jasa Konstruksi.
- Waller S. Poege, AIA, CSI, CCS (1990), *The Building Professionals Guide to Contract Documents*. Kingston, R.S. Means Company, Inc.
- WWW.scribd.com/doc/2908406 (Desember 21, 2009), Modul 6 – Proses Hirarki Analitik (Analytic Hierarchy Process)



Lampiran 1
Form Kuesioner Pakar I

