

DAFTAR ACUAN

- [1] Kompas. (2009). Persaingan Usaha Konstruksi Pasti Ketat. 12 Oktober 2009. [http:// www.kompas.com](http://www.kompas.com).
- [2] Kim, W. Chan, & Mauborgne, Renee. (2005). *Blue Ocean Strategy* (Satrio Wahono, Penerjemah). Jakarta: PT. Serambi Ilmu Semesta. Hal. 5.
- [3] Wideman, R.E., & Myers, R.H. (1992). *Project and Program Risk Management. A Guide to Managing Project Risk and Opportunities*. Pennsylvania: Project Management Institute.
- [4] Sukadiah (2006). Analisa Strategi Pemasaran Perusahaan Jasa Konstruksi Agar Dapat Bertahan Dalam Pasar Global Studi Kasus PT. XYZ. Depok : Tesis Ilmu Politik UI
- [5] Kuncoro, Mudrajad. (2005). *Strategi Bagaimana Meraih Keunggulan Kompetitif*. Jakarta: Erlangga. Hal. 90-94.
- [6] PT. Pembangunan Perumahan (PT. PP). (2003). *Buku Referensi untuk Kontraktor Bangunan Gedung dan Sipil*. Jakarta: PT. Gramedia Pustaka Utama. Hal. 5
- [7] Keppres no. 80 tahun 2003
- [8] Crowley, Larry G. & Hancher, Donn E. (1995). Evaluation of Competitive Bid. *Journal of construction engineering and management*
- [9] Humphreys, Kenneth K. (1991). *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. Hal. 415
- [10] Humphreys, Kenneth K. (1991). *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. Hal. 415-422
- [11] Humphreys, Kenneth K. (1991). *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. hal. 415
- [12] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill . hal. 138-139
- [13] Akintoye, A. dan M. Skitmore (1991). Profitability of UK Construction Contractors. *Construction management and economics*. Vol.9. hal. 311-325.
- [14] Odusami, K.T & Onukwube, H.N. (2008). Factor Affecting The Accuracy of Pre-tender Cost Estimate in Nigeria. *The construction and building*

research conference of the royal institution of chartered surveyor. United Kingdom

- [15] Akintoye, Akintola. (1998). Analysis of Factors Influencing Project Cost Estimating Practice. *Construction management and economics* (2000) 18, 77-89
- [16] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal. 139
- [17] Chua, D.K.H and D. Li. (2000). Key Factor in Bid Reasoning Model. *Journal of Construction and Management*. Vol. 126. No. 5 hal. 349-357
- [18] Ahcom, Junaid. (2004). A Model for Benchmarking Contractors Project Management Elements in Saudi Arabia. Dhahran: Thesis King Fahd University of Petroleum & Minerals
- [19] Asiyanto. (2005). *Construction Project Cost Management*. Jakarta: PT. Pradnya Paramita
- [20] Pertiwi, Pijar. (2004). Identifikasi Faktor-Faktor dari Kualitas Estimasi yang Berpengaruh Terhadap Penurunan Profit Proyek Konstruksi Gedung Bertingkat. Depok : Skripsi Fakultas Teknik UI.
- [21] Dwianisa, Riza A. (2009). Faktor-Faktor dalam Proses Estimasi Biaya yang Mempengaruhi Kinerja Pelelangan Proyek EPC. Depok : Skripsi Fakultas Teknik UI.
- [22] Dysert, Larry R. (2006). Is "Estimate Accuracy" an Oxymoron?. *AACE International Transactions*.
- [23] Dysert, Larry R & Elliot, Bruce. G. (2000). *The Organization of an estimating department cost engineering Vol.42/No.8*.
- [24] Bahar, Suardi. (2002). Upaya Meningkatkan Daya Saing PT. Wijaya Karya dalam Rangka Memenangkan Tender Proyek Konstruksi. Bandung: Tesis manajemen bisnis dan administrasi teknologi ITB.
- [25] Buranda, Rimmy. J Z (2009). Pengelolaan Risiko Dalam Proses Estimasi untuk Meningkatkan Kinerja Biaya Proyek Bangunan Industri. Depok : Tesis Fakultas Teknik UI.
- [26] Asiyanto. (2005). *Manajemen Produksi untuk Jasa Konstruksi*. Jakarta: PT. Pradnya Paramita. hal. 1-5.
- [27] Enshassi, A., Mohammed, S. dan Madi, I. (2007). Contractor's Perspectives Toward Factors Affecting Cost Estimating in Palestine. *Jordan Journal of Civil Engineering, Volume 1, No2*. Hal 186-193.

- [28] Chua, D.K.H & Li, D. (2000). Key Factor In Bid Reasoning Model. *Journal of Construction Engineering and Management*.
- [29] Susilo, Leo J. dan Kaho, V.R. (2010). Manajemen Risiko Berbasis ISO 31000 untuk Industri Nonperbankan. Jakarta: PPM Manajemen [mengacu pada Jacka, Mike J., and Keller, Paulette J. (2009). *Business Process Mapping: Improving Your Customer Satisfaction*. New Jersey: John Wiley & Sons.
- [30] Ilyas, Yasnimar. (1999). Strategi Pengembangan Jasa Konstruksi dengan Model *Core Competence* (Studi Kasus di PT. Saeka Utama Perkasa). Depok: Tesis Ilmu Sosial UI
- [31] Lutfi. (2006). Faktor Eksternal terhadap *Sustainability* Perusahaan Jasa Konstruksi. Depok: Tesis FTUI
- [32] PT. Pembangunan Perumahan (PT. PP). (2003). *Buku Referensi untuk Kontraktor Bangunan Gedung dan Sipil*. Jakarta: PT. Gramedia Pustaka Utama. Hal.5
- [33] Asiyanto. (2009). *Manajemen Risiko untuk Kontraktor*. Jakarta: Pradnya Paramita
- [34] Mochtar, K. (2002). Pricing and Marketing in Construction: A Review. *Journal of Science and Technology Vol. 7 (2)*. Serpong : Institute of Technology
- [35] Mochtar, K. (2002). Pricing and Marketing in Construction: A Review. *Journal of Science and Technology Vol. 7 (2)*. Serpong : Institute of Technology [mengacu pada Arditi, D., and Davis, L. (1988). Marketing of Construction Service. *Journal of Management in Engineering, 4(4)*. ASCE. Hal 297-315
- [36] Mochtar, K. (2002). Pricing and Marketing in Construction: A Review. *Journal of Science and Technology Vol. 7 (2)*. Serpong : Institute of Technology.
- [37] PT. Pembangunan Perumahan (PT. PP). (2003). *Buku Referensi Untuk Kontraktor Bangunan Gedung dan Sipil*. Jakarta: PT. Gramedia Pustaka Utama.
- [38] Al-Shanti, Yaser A.E. (2003). *A Cost Estimate System for Gaza Strip Construction Contractors*. Palestine : Thesis The Islamic University of Gaza Strip [mengacu pada Pannell, P. & Murphy, J. (1994). Bid Strategy-Determining The Markup. Colorado: State University Fort Collins Colorado.

- [39] Bahar, Suardi. (2002). Upaya Meningkatkan Daya Saing PT. Wijaya Karya dalam Rangka Memenangkan Tender Proyek Konstruksi. Bandung: Tesis manajemen bisnis dan administrasi teknologi ITB
- [40] Latief, Yusuf (2009). Proses Pelelangan. Depok : Departemen Teknik Sipil UI.
- [41] Asiyanto. (2005). *Construction Project Cost Management*. Jakarta: PT. Pradnya Paramita.
- [42] Humphreys, Kenneth K. (1991) *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. Hal 415 – 423
- [43] Latief, Yusuf (2009). Proses Pelelangan. Depok : Departemen Teknik Sipil UI.
- [44] Humphreys, Kenneth K. (1991). *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. Hal 415
- [45] Pruett, K. (2004). Case Study of Bid Documents Errors and Omissions. *Construction Management Association of America*.
- [46] Dwianisa, Riza A. (2009). Faktor-Faktor dalam Proses Estimasi Biaya yang Mempengaruhi Kinerja Pelelangan Proyek EPC. Depok : Skripsi Fakultas Teknik UI.
- [47] Akintoye, Akintola. and Fitzgerald, Eamon. (1999). A survey of Current Cost Estimating Practice in The UK. *Construction management and economics* (2000) 18, 161-172.
- [48] Pruett, K. (2004). Case Study of Bid Documents Errors and Omissions. *Construction Management Association of America*.
- [49] Tebin, Ibrahim H. (2009). Pricing Tenders for Construction. *Cost Engineering*. Vol. 51/No.1
- [50] Latief, Yusuf (2009). Proses Pelelangan. Depok : Departemen Teknik Sipil UI.
- [51] Latief, Yusuf (2009). Proses Pelelangan. Depok : Departemen Teknik Sipil UI.
- [52] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal 140.
- [53] Tebin, Ibrahim H. (2009). Pricing Tenders for Construction. *Cost Engineering*. Vol. 51/No.1.

- [54] PT. Pembangunan Perumahan (PT. PP). (2003). *Buku Referensi Untuk Kontraktor Bangunan Gedung dan Sipil*. Jakarta: PT. Gramedia Pustaka Utama.
- [55] Pruett, K. (2004). Case Study of Bid Documents Errors and Omissions. *Construction Management Association of America*.
- [56] Latief, Yusuf (2009). Proses Pelelangan. Depok : Departemen Teknik Sipil UI.
- [57] Humphreys, Kenneth K. (1991) *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill.
- [58] Project Management Institute. (2008). *A Guide to the Project Management Body of Knowledge-PMBOK Guide four Edition*. Pennsylvania : Project Management Institute.
- [59] Latief, Yusuf (2009). Proses Pelelangan. Depok : Departemen Teknik Sipil UI.
- [60] Clough, Richard; Sears, Glenn & Keoki. (2000). *Construction Project Management*. New York: John Wiley & Son.
- [61] Latief, Yusuf (2009). Proses Pelelangan. Depok : Departemen Teknik Sipil UI.
- [62] Humphreys, Kenneth K. (1991). *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. Hal. 418.
- [63] Dysert, Larry R. (2006). Is "Estimate Accuracy" an Oxymoron?. *AACE International Transactions*.
- [64] Akintoye, Akintola. (1998). Analysis of Factors Influencing Project Cost Estimating Practice. *Construction management and economics* (2000) 18, 77-89.
- [65] Project Management Institute. (2008). *A Guide to the Project Management Body of Knowledge-PMBOK Guide four Edition*. Pennsylvania : Project Management Institute.
- [66] Akintoye, Akintola. (1998). Analysis of Factors Influencing Project Cost Estimating Practice. *Construction management and economics* (2000) 18, 77-89.
- [67] Latief, Yusuf (2009). Proses Pelelangan. Depok : Departemen Teknik Sipil UI.

- [68] Huston, Charles L. (1995). *Management of Project Management*. New York: McGraw-Hill. Hal. 313.
- [69] Latief, Yusuf (2009). *Proses Pelelangan*. Depok : Departemen Teknik Sipil UI.
- [70] Project Management Institue. (2008). *A Guide to the Project Management Body of Knowlede-PMBOK Guide four Edition*. Pensylvania : Project Management Institute.
- [71] Asiyanto. (2008). *Manajemen Risiko untuk Kontraktor*. Jakarta: Pradnya Paramita. Hal 72.
- [72] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal 140.
- [73] Waddle, Todd W. (2009). Bid Preparation for Contractors (Avoiding Estimating Error). *AACE International Transactions*.
- [74] Asiyanto. (2008). *Manajemen Risiko Untuk Kontraktor*. Jakarta: Pradnya Paramita. Hal 72.
- [75] Tebin, Ibrahim H. (2009). Pricing Tenders for Construction. *Cost Engineering*. Vol. 51/No.1.
- [76] Humphreys, Kenneth K. (1991). *Jelen's cost and optimization engineering*. Singapore: McGraw-Hill. Hal 417.
- [77] AACE International (2004). *Skill and Knowledge of Cost Engineer. 5th Edition*. Morgantown, West Virginia: AACE International. Hal. 9.32.
- [78] Hannon, John. J. (2006). Historical Data Practice of Construction Contractor. *AACE International Transactions*.
- [79] Baccarani, David (1999). *Cost Management*. Paper. [mengacu pada AACE (1992). *Skill & Knowledge of Cost Engineering*. W. Virginia: American of Cost Engineers]
- [80] AACE International (2003). Recommended Practice No. 17R-97. *Cost Estimate Classification System*.
- [81] Latief, Yusuf (2009). *Proses Pelelangan*. Depok : Departemen Teknik Sipil UI.

- [82] Akintoye, Akintola. (1998). Analysis of Factors Influencing Project Cost Estimating Practice. *Construction management and economics* (2000) 18, 77-89.
- [83] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal 140.
- [84] Waddle, Todd W. (2009). Bid Preparation for Contractors (Avoiding Estimating Error). *AACE International Transactions*.
- [85] Hannon, John. J. (2006). Historical Data Practice of Construction Contractor. *AACE International Transactions*.
- [86] AACE International (2004). *Skill and Knowledge of Cost Engineer. 5th Edition*. Morgantown, West Virginia: AACE International. Hal. 9.32.
- [87] Tebin, Ibrahim H. (2009). Pricing Tenders for Construction. *Cost Engineering*. Vol. 51/No.1.
- [88] Waddle, Todd W. (2009). Bid Preparation for Contractors (Avoiding Estimating Error). *AACE International Transactions*.
- [89] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal 139.
- [90] Huston, Charles L. (1995). *Management of Project Management*. New York: McGraw-Hill. Hal. 315.
- [91] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal 140.
- [92] Hannon, John. J. (2006). Historical Data Practice of Construction Contractor. *AACE International Transactions*.
- [93] Frechette, Leon A. (2010). Working With Subcontractors. <http://www.asktooltalk.com/articles/construction/forthepros/subcontractors.php>.
- [94] Akintoye, Akintola. (1998). Analysis of Factors Influencing Project Cost Estimating Practice. *Construction management and economics* (2000) 18, 77-89.
- [95] Lyons, Bruce R dan Bayley, Susan. (1993). Small Subcontractors in UK Engineering: Competitiveness, Dependence and Problems. *Small Business Economic*. Netherlands: Kluwer Academic Publisher.

- [96] Asiyanto. (2005). *Construction Project Cost Management*. Jakarta: PT. Pradnya Paramita.
- [97] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal. 140.
- [98] Humphreys, Kenneth K. (1991). *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill.
- [99] Bahar, Suardi. (2002). Upaya Meningkatkan Daya Saing PT. Wijaya Karya dalam Rangka Memenangkan Tender Proyek Konstruksi. Bandung: Tesis manajemen bisnis dan administrasi teknologi ITB.
- [100] Latief, Yusuf (2009). Proses Pelelangan. Depok : Departemen Teknik Sipil UI.
- [101] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal. 141-142.
- [102] Waddle, Todd W. (2009). Bid Preparation for Contractors (Avoiding Estimating Error). *AACE International Transactions*.
- [103] Asiyanto. (2005). *Construction project cost management*. Jakarta: PT. Pradnya Paramita. Hal 73.
- [104] Humphreys, Kenneth K. (1991). *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. Hal. 418
- [105] Asiyanto. (2005). *Construction project cost management*. Jakarta: PT. Pradnya Paramita. Hal 20.
- [106] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal. 139.
- [107] Waddle, Todd W. (2009). Bid Preparation for Contractors (Avoiding Estimating Error). *AACE International Transactions*.
- [108] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal. 139-144.
- [109] Humphreys, Kenneth K. (1991). *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. Hal. 435.
- [110] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal. 143.

- [111] Humphreys, Kenneth K. (1991). *Jelen's cost and optimization engineering*. Singapore: McGraw-Hill. Hal. 422.
- [112] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal. 143.
- [113] Humphreys, Kenneth K. (1991). *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. Hal. 422.
- [114] Mochtar, Krishna dan Ardhati, David. (2000). *Altenate Pricing Strategies in Construction*. Dimensi Teknik Sipil Vol.2, No.1.
- [115] Al-Shanti, Yaser A.E. (2003). *A Cost Estimate System for Gaza Strip Construction Contractors*. Palestine : Thesis The Islamic University of Gaza Strip [mengacu pada McCaffer, R. & Baldwin, A. (1991) *Estimating & Tendering for Civil Engineering works*. Logman, UK].
- [116] Project Management Institue. (2008). *A Guide to the Project Management Body of Knowlede-PMBOK Guide four Edition*. Pennsylvania : Project Management Institute.
- [117] Asiyanto. (2005). *Construction Project Cost Management*. Jakarta: PT. Pradnya Paramita. Hal. 124-125.
- [118] Project Management Institue. (2008). *A Guide to the Project Management Body of Knowlede-PMBOK Guide four Edition*. Pennsylvania : Project Management Institute.
- [119] Project Management Institue. (2008). *A Guide to the Project Management Body of Knowlede-PMBOK Guide four Edition*. Pennsylvania : Project Management Institute.
- [120] Jannadi, Ahmed, O., and Alimshari, S. (2003). Risk Assessment in Construction. *Journal of Construction Engineering and Management*.
- [121] Asiyanto. (2008). *Manajemen Risiko untuk Kontraktor*. Jakarta: Pradnya Paramita. Hal. 45.
- [122] Humphreys, Kenneth K. (1991) *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. Hal. 415.
- [123] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal. 138-139.

- [124] Akintoye, Akintola. (1998). Analysis of Factors Influencing Project Cost Estimating Practice. *Construction management and economics* (2000) 18, 77-89.
- [125] Waddle, Todd W. (2009). Bid Preparation for Contractors (Avoiding Estimating Error). *AACE International Transactions*.
- [126] Mancini, Cagno, & Caron. (2000). Cost Estimation of Industrial Risk in the Bidding Process. *Slovenia: South East Europe Regional Conference on Project Management*.
- [127] Ainsworth, M., Smith, N., & Millership, A (2002). *Managing Performance Managing People* (Tanto Supriyanto, Penerjemah). Jakarta: Bhuana Ilmu Populer.
- [128] Robbins, S.P, & Coulter M. (2005). *Management*. Sydney: Prentice Hall, Chap 15.
- [129] Huston, Charles L. (1995). *Management of Project Management*. New York: McGraw-Hill. Hal. 300-301.
- [130] PT. Pembangunan Perumahan (PT. PP). (2003). *Buku Referensi untuk Kontraktor Bangunan Gedung dan Sipil*. Jakarta: PT. Gramedia Pustaka Utama.
- [131] Humphreys, Kenneth K. (1991). *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. Hal. 415.
- [132] Carson, Carol S. and Laliberte, Lucie. (2002). Assessing Accuracy and Reliability: A Note Based on Approaches Used in National Accounts and Balance of Payments Statistics. *IMF Working Paper*.
- [133] Humphreys, Kenneth K. (1991) *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. Hal. 415.
- [134] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal. 139.
- [135] Chua, D.K.H & Li, D. (2000). Key Factor In Bid Reasoning Model. *Journal of Construction Engineering and Management*.
- [136] AACE International (2004). *Skills and Knowledge of Cost Engineering*. West Virginia: AACE International, Fifth Edition.
- [137] Bakuan Kompetensi Quantity Surveyor Peraturan LPJK No.09/ LPJK Tahun 2005. 10 November 2009.
<<http://konstruksi.intakindo.org/standar/intaki.php?id=qsurveyor.txt>>

- [138] Ahuja, Hira N. (1977). *Successful Construction Cost Control*. Canada: John Wiley & Son.
- [139] Palan, R. (2007). *Competency Management* (Octa Melia J, Penerjemah). Jakarta: PPM.
- [140] Jackie, Dalziel M., & Boulter, (2003), *People and Competencies* (Bern. Hidayat, Penerjemah). Jakarta: Bhuana Ilmu Populer.
- [141] IPMA (International Project Management Association) (2002).
- [142] Palan, R. (2007). *Competency Management* (Octa Melia J, Penerjemah). Jakarta: PPM.
- [143] Palan, R. (2007). *Competency Management* (Octa Melia J, Penerjemah). Jakarta: PPM
- [144] Jackie, Dalziel M., & Boulter, (2003), *People and Competencies* (Bern. Hidayat, Penerjemah). Jakarta: Bhuana Ilmu Populer.
- [145] Jackie, Dalziel M., & Boulter, (2003), *People and Competencies* (Bern. Hidayat, Penerjemah). Jakarta: Bhuana Ilmu Populer.
- [146] Bakuan Kompetensi Quantity Surveyor Peraturan LPJK No.09/ LPJK Tahun 2005. 10 November 2009.
<<http://konstruksi.intakindo.org/standar/intaki.php?id=qsurveyor.txt>>
- [147] Bakuan Kompetensi Quantity Surveyor Peraturan LPJK No.09/ LPJK Tahun 2005. 10 November 2009.
<<http://konstruksi.intakindo.org/standar/intaki.php?id=qsurveyor.txt>>.
- [148] AACE (1999). Required Skills and Knowledge of a Cost Engineer. *AACE International Recommended Practice No. 11R-88*.
- [149] Yin, Robert K. (1996). Studi kasus : desain & metode (Djauzi Mudzakir, Penerjemah). Jakarta: PT. Raja Grafindo Persada.
- [150] Sekaran, Umar. (2003). *Research Methods For Business* (Kwan Men Yon). Jakarta: Salemba Empat.
- [151] AACE International.(2003). Cost Estimate Classification System. *Recommend Practice No, 18R-97. AACE International Recommend Practice*.
- [152] AACE International (2004). *Skill and Knowledge of Cost Engineer. 5th Edition*. Morgantown, West Virginia: AACE International. Hal. 31.1.

- [153] Project Management Institute. (2008). *A Guide to the Project Management Body of Knowledge-PMBOK Guide four Edition*. Pennsylvania : Project Management Institute.
- [154] AACE International (2004). *Skill and Knowledge of Cost Engineer. 5th Edition*. Morgantown, West Virginia: AACE International. Hal. 31.1.
- [155] Project Management Institute. (2008). *A Guide to the Project Management Body of Knowledge-PMBOK Guide four Edition*. Pennsylvania : Project Management Institute.
- [156] AACE International (2004). *Skill and Knowledge of Cost Engineer. 5th Edition*. Morgantown, West Virginia: AACE International. Hal. 31.3.
- [157] AACE International (2004). *Skill and Knowledge of Cost Engineer. 5th Edition*. Morgantown, West Virginia: AACE International. Hal. 31.4
- [158] Kerzner, Harold. (2009). *Project Management, A System Approach to Planning, Scheduling and Controlling Ten Edition*. New York : John Wiley & Sons. Hal. 761.
- [159] AACE International (2004). *Skill and Knowledge of Cost Engineer. 5th Edition*. Morgantown, West Virginia: AACE International. Hal. 31.4.
- [160] Project Management Institute. (2008). *A Guide to the Project Management Body of Knowledge-PMBOK Guide four Edition*. Pennsylvania : Project Management Institute. Hal 289-300.
- [161] AACE International (2004). *Skill and Knowledge of Cost Engineer. 5th Edition*. Morgantown, West Virginia: AACE International. Hal. 31.5 - 31.6.
- [162] Project Management Institute. (2008). *A Guide to the Project Management Body of Knowledge-PMBOK Guide four Edition*. Pennsylvania : Project Management Institute. Hal. 286.
- [163] Kerzner, Harold. (2009). *Project Management, A System Approach to Planning, Scheduling and Controlling Ten Edition*. New York : John Wiley & Sons.
- [164] Sugiyono. (2009). *Metode Penelitian Kuantitatif Kualitatif dan R&D. Bandung* : Alfabeta. Hal. 93.
- [165] Sugiyono. (2009). *Metode Penelitian Kuantitatif Kualitatif dan R&D. Bandung* : Alfabeta. Hal. 149-151.
- [166] Nugroho, Bhuono A. (2005). *Strategi Jitu Memilih Metode Statistik Penelitian dengan SPSS*. Jakarta: Andi offset.

- [167] Riduwan. (2004). *Metode dan Teknik Menyusun Tesis*. Bandung: Alfabeta. Hal. 109.
- [168] Nugroho, Bhuono A. (2005). *Strategi Jitu Memilih Metode Statistik Penelitian dengan SPSS*. Jakarta: Andi offset.
- [169] Sugiyono. (2009). *Metode Penelitian Kuantitatif Kualitatif dan R&D*. Bandung : Alfabeta. Hal. 126.
- [170] Nugroho, Bhuono A. (2005). *Strategi Jitu Memilih Metode Statistik Penelitian dengan SPSS*. Jakarta: Andi offset.
- [171] Uyanto, Stanislaus S. (2009). *Pedoman Analisis Data dengan SPSS*. Yogyakarta: Graha Ilmu. Hal. 274-275.
- [172] Kurniawan, Denny. (2008). Forum Statistika. 12 April 2010. <<http://ineddeni.wordpress.com>>.
- [173] Ghozali, Imam. (2006). *Aplikasi Analisis Multivariate dengan Program SPSS*. Semarang : Badan Penerbit Universitas Diponegoro. Hal. 27-30.
- [174] Sekaran, Uma. (2006). *Research Methods For Business 4th Edition*. (Kwan Men Yon, Penerjemah). Jakarta : Salemba Empat. Hal. 291-293.
- [175] Uyanto, Stanislaus S. (2009). *Pedoman Analisis Data dengan SPSS*. Yogyakarta: Graha Ilmu. Hal. 222-226.
- [176] Riduwan. (2004). *Metode dan Teknik Menyusun Tesis*. Bandung: Alfabeta. Hal. 136.
- [177] Dillon, W. R. and M. Goldstein, (1984), *Multivariate Analysis Methods and Application*. New York : John Willey & Sons.
- [178] Comments on Statistical Validity of Factor Analysis Samples. 3 Maret 2010. <http://www.aliquote.org/articles/tech/multvar/22_Appendix_6.pdf>
- [179] Uyanto, Stanislaus S. (2009). *Pedoman Analisis Data dengan SPSS*. Yogyakarta: Graha Ilmu. Hal. 233 – 234.
- [180] Uyanto, Stanislaus S. (2009). *Pedoman Analisis Data dengan SPSS*. Yogyakarta: Graha Ilmu. Hal. 233 – 234.
- [181] Uji kualitas data (2010). <http://elearning.esaunggul.ac.id/file.php?file=%2F527%2FUji_kualitas_Data_Sekunder.doc>

- [182] Ghozali, Imam. (2006). *Aplikasi Analisis Multivariate dengan Program SPSS*. Semarang : Badan Penerbit Universitas Diponegoro. Hal. 95.
- [183] Uji kualitas data (2010)
<http://elearning.esaunggul.ac.id/file.php?file=%2F527%2FUji_kualitas_Data_Sekunder.doc.>
- [184] Uyanto, Stanislaus S. (2009). *Pedoman Analisis Data dengan SPSS*. Yogyakarta: Graha Ilmu. Hal. 254 – 256.
- [185] Ghozali, Imam. (2006). *Aplikasi Analisis Multivariate dengan Program SPSS*. Semarang : Badan Penerbit Universitas Diponegoro. Hal. 99.
- [186] Ghozali, Imam. (2006). *Aplikasi Analisis Multivariate dengan Program SPSS*. Semarang : Badan Penerbit Universitas Diponegoro. Hal. 125.
- [187] Ghozali, Imam. (2006). *Aplikasi Analisis Multivariate dengan Program SPSS*. Semarang : Badan Penerbit Universitas Diponegoro. Hal. 147.
- [188] Nugroho, Bhuono A. (2005). *Strategi Jitu Memilih Metode Statistik Penelitian dengan SPSS*. Jakarta: Andi offset.
- [189] Nugroho, Bhuono A. (2005). *Strategi Jitu Memilih Metode Statistik Penelitian dengan SPSS*. Jakarta: Andi offset.
- [190] Saaty, T.L. (1994). *How to Make a Decision: The Analytical Hierarchy Proses*. Pennsylvania: University of Pittsburgh.
- [191] Chua, D.K.H & Li, D. (2000). Key Factor In Bid Reasoning Model. *Journal of Construction Engineering and Management*.
- [192] Saaty, T.L. (1994). *How to Make a Decision: The Analytical Hierarchy Proses*. Pennsylvania: University of Pittsburgh.
- [193] Al-Khaldi, Zaitoun. S. (1990). Factors Affecting the Accuracy of Construction Cost Estimating in Saudi Arabia. Dhahran: Thesis Faculty of the College of Graduate Studies King Fahd University of Petroleum & Mineral.
- [194] Tumblin. (1980). *Construction Cost Estimate*. New York: John Wilwy & Sons. Hal. 43.
- [195] McCaffer, R. & Baldwin, A. (1991). *Estimating & Tendering for Civil Engineering works*, Longman UK.

- [196] Al-Shanti, Yaser A.E. (2003). *A Cost Estimate System for Gaza Strip Construction Contractors*. Palestine : Thesis The Islamic University of Gaza Strip.
- [197] Akintoye, Akintola. (1998). Analysis of Factors Influencing Project Cost Estimating Practice. *Construction management and economics* (2000) 18, 77-89.
- [198] Tumblin. (1980). *Construction Cost Estimate*. New York: John Wilwy & Sons.
- [199] Akintoye, Akintola. (1998). Analysis of Factors Influencing Project Cost Estimating Practice. *Construction management and economics* (2000) 18, 77-89.
- [200] Enshassi, A., Mohammed, S. dan Madi, I. (2007). Contractor's Perspectives Toward Factors Affecting Cost Estimating in Palestine. *Jordan Journal of Civil Engineering, Volume 1, No2*.
- [201] Enshassi, A., Mohammed, S. dan Madi, I. (2007). Contractor's Perspectives Toward Factors Affecting Cost Estimating in Palestine. *Jordan Journal of Civil Engineering, Volume 1, No2*.
- [202] Humphreys, Kenneth K. (1991). *Jelen's cost and optimization engineering*. Singapore: McGraw-Hill. Hal. 418.
- [203] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal. 122.
- [204] Altayeb, Saleh A. (1997). The Human Factor Versus The Computer Factor. *Cost Engineering Vol 39/No.11*.
- [205] Akintoye, Akintola. (1998). Analysis of Factors Influencing Project Cost Estimating Practice. *Construction management and economics* (2000) 18, 77-89.
- [206] Akintoye, Akintola (1999). Factor influencing the project cost estimating decision. *In P Bowen and R Hindle Cutomer satisfaction: a focus for research and practice CIB W55 & W65 Joint triennial symposium, Cape Town*.
- [207] Buranda, Rimmy. J Z (2009). Pengelolaan Risiko dalam Proses Estimasi untuk Meningkatkan Kinerja Biaya Proyek Bangunan Industri. Depok : Tesis Fakultas Teknik UI.

- [208] Pertiwi, Pijar. (2004). Identifikasi Faktor-Faktor dari Kualitas Estimasi yang Berpengaruh terhadap Penurunan Profit Proyek Konstruksi Gedung Bertingkat. Depok : Skripsi Fakultas Teknik UI.
- [209] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal. 121.
- [210] Altayeb, Saleh A. (1997). *The Human Factor Versus The Computer Factor. Cost Engineering Vol 39/No.11.*
- [211] Humphreys, Kenneth K. (1991). *Jelen's Cost and Optimization Engineering*. Singapore: McGraw-Hill. Hal. 419.
- [212] Tumblin. (1980). *Construction Cost Estimate*. New York: John Wilwy & Sons. Hal. 44.
- [213] Hannon, John. J. (2006). *Historical Data Practice of Construction Contractor. AACE International Transactions.*
- [214] AACE International (2003). *Recomended Practice No. 17R-97. Cost Estimate Classification System.*
- [215] Al-Shanti, Yaser A.E. (2003). *A Cost Estimate System for Gaza Strip Construction Contractors*. Palestine : Thesis The Islamic University of Gaza Strip.
- [216] Hannon, John. J. (2006). *Historical Data Practice of Construction Contractor. AACE International Transactions.*
- [217] Wilopo, Djoko (2009). *Metode Konstruksi dan Alat-Alat Berat*. Jakarta: UI-Press. Hal. 7-8.
- [218] Akintoye, Akintola. (1998). *Analysis of Factors Influencing Project Cost Estimating Practice. Construction management and economics (2000) 18, 77-89.*
- [219] Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill. Hal. 122.
- [220] Akintoye, Akintola. (1998). *Analysis of Factors Influencing Project Cost Estimating Practice. Construction Management and Economics (2000) 18, 77-89.*
- [221] Bahar, Suardi. (2002). *Upaya Meningkatkan Daya Saing PT. Wijaya Karya dalam Rangka Memenangkan Tender Proyek Konstruksi*. Bandung: Tesis Manajemen Bisnis dan Administrasi Teknologi ITB.

- [222] Tebin, Ibrahim H. (2009). Pricing Tenders for Construction. *Cost Engineering*. Vol. 51/No.1.
- [223] Al-Shanti, Yaser A.E. (2003). *A Cost Estimate System for Gaza Strip Construction Contractors*. Palestine : Thesis The Islamic University of Gaza Strip.



DAFTAR PUSTAKA

- AACE International (2004). *Skill and Knowledge of Cost Engineer. 5th Edition*. Morgantown, West Virginia: AACE International.
- AACE International (2003). Recommended Practice No. 17R-97. *Cost Estimate Classification System*.
- AACE International.(2003). Cost Estimate Classification System. *Recommendden Practice No, 18R-97. AACE International Recommendden Practice*.
- AACE (1999). Required Skills and Knowledge of a Cost Engineer. *AACE International Recommended Practice No. 11R-88*.
- Ahcom, Junaid. (2004). A Model for Benchmarking Contractors Project Management Elements in Saudi Arabia. Dhahran: Thesis King Fahd University of Petroleum & Minerals.
- Ahuja, Hira N. (1977). *Successful Construction Cost Control*. Canada: John Wiley & Son.
- Ainsworth, M., Smith, N., & Millership, A (2002). *Managing Performance Managing People* (Tanto Supriyanto, Penerjemah). Jakarta: Bhuana Ilmu Populer.
- Akintoye, A. dan M. Skitmore (1991). Profitability of UK Construction Contractors. *Construction management and economics*. Vol.9. hal. 311-325.
- Akintoye, Akintola. (1998). Analysis of Factors Influencing Project Cost Estimating Practice. *Construction management and economics* (2000) 18, 77-89.
- Akintoye, Akintola (1999). Factor Influencing the Project Cost Estimating Decision. *In P Bowen and R Hindle Cutomer satisfaction: a focus for research and practice CIB W55 & W65 Joint triennial symposium, Cape Town*.
- Akintoye, Akintola. and Fitzgereald, Eamon. (1999). Asurvey of Current Cost Estimating Practice in The Uk. *Construction management and economics* (2000) 18, 161-172.
- Al-Khaldi, Zaitoun. S. (1990). Factors Affecting the Accuracy of Construction Cost Estimating in Saudi Arabia. Dhahran: Thesis Faculty of the College of Graduate Studies King Fahd University of Petroleum & Mineral.

- Al-Shanti, Yaser A.E. (2003). *A Cost Estimate System for Gaza Strip Construction Contractors*. Palestine : Thesis The Islamic University of Gaza Strip [mengacu pada Pannell, P. & Murphy, J. (1994). *Bid Strategy-Determining The Markup*. Colorado: State University Fort Collins Colorado].
- Al-Shanti, Yaser A.E. (2003). *A Cost Estimate System for Gaza Strip Construction Contractors*. Palestine : Thesis The Islamic University of Gaza Strip [mengacu pada Al-Jarallah, M. (1993). *Construction Management*. Al-Riad : King Saud University].
- Al-Shanti, Yaser A.E. (2003). *A Cost Estimate System for Gaza Strip Construction Contractors*. Palestine : Thesis The Islamic University of Gaza Strip [mengacu pada McCaffer, R. & Baldwin, A. (1991) *Estimating & Tendering for Civil Engineering works*. Logman, UK].
- Amos, Scott (editor). (2004). *Skills and Knowledge of Cost Engineering*. West Virginia: AACE International, Fifth Edition.
- Asiyanto. (2005). *Construction project cost management*. Jakarta: PT. Pradnya Paramita.
- Asiyanto.(2005). *Manajemen Produksi Untuk Jasa Konstruksi*. Jakarta: PT. Pradnya Paramita.
- Asiyanto. (2008). *Manajemen Risiko Untuk Kontraktor*. Jakarta: Pradnya Paramita.
- Bahar, Suardi. (2002). *Upaya Meningkatkan Daya Saing PT. Wijaya Karya dalam rangka Memenangkan Tender Proyek Konstruksi*. Bandung: Tesis manajemen bisnis dan administrasi teknologi ITB.
- Baccarani, David (1999). *Cost Management*. Paper. [mengacu pada AACE (1992). *Skill & Knowledge of Cost Engineering*. W. Virginia: American of Cost Engineers].
- Bakuan Kompetensi Quantity Surveyor Peraturan LPJK No.09/ LPJK Tahun 2005. 10 November 2009.
<<http://konstruksi.intakindo.org./standar/intaki.php?id=qsurveyor.txt>>
- Buranda, Rimmy. J Z (2009). *Pengelolaan Risiko Dalam Proses Estimasi Untuk Meningkatkan Kinerja Biaya Proyek Bangunan Industri*. Depok : Tesis Fakultas Teknik UI.
- Carson, Carol S. and Laliberte, Lucie. (2002). *Assessing Accuracy and Reliability:A Note Based on Approaches Used in National Accounts and Balance of Payments Statistics*. *IMF Working Paper*.
- Chua, D.K.H and D. Li. (2000). *Key Factor in Bid Reasoning Model*. *Journal of Construction and Management*. Vol. 126. No. 5 hal. 349-357.

- Clough, Richard; Sears, Glenn & Keoki. (2000). *Construction Project Management*. New York: John Wiley & Son.
- Comments on statistical validity of factor analysis samples. 3 Maret 2010. http://www.aliquote.org/articles/tech/multivar/22_Appendix_6.pdf
- Crowley, Larry G. & Hancher, Donn E. (1995). Evaluation of Competitive Bid. *Journal of construction engineering and management*.
- Dillon, W. R. and M. Goldstein, (1984), *Multivariate Analysis Methods and Application*. New York : John Willey & Sons.
- Dwianisa, Riza A. (2009). Faktor-Faktor dalam Proses Estimasi Biaya yang Mempengaruhi Kinerja Pelelangan Proyek EPC. Depok : Skripsi Fakultas Teknik UI.
- Dysert, Larry R & Elliot, Bruce. G. (2000). The Organization of an estimating department *Cost engineering Vol.42/No.8*.
- Dysert, Larry R. (2006). Is “Estimate Accuracy” an Oxymoron?. *AACE International Transactions*.
- Enshassi, A., Mohammed, S. dan Madi, I. (2007). Contractor’s Perspectives Toward Factors Affecting Cost Estimating in Palestine. *Jordan Journal of Civil Engineering, Volume 1, No2*.
- Frechette, Leon A. (2010). Working with Subcontractors. <http://www.asktooltalk.com/articles/construction/forthepros/subcontractors.php>.
- Ghozali, Imam. (2006). *Aplikasi Analisis Multivariate dengan Program SPSS*. Semarang : Badan Penerbit Universitas Diponegoro.
- Hannon, John. J. (2006). Historical Data Practice of Construction Contractor. *AACE International Transactions*.
- Humphreys, Kenneth K. (1991). *Jelen’s Cost and Optimization Engineering*. Singapore: McGraw-Hill.
- Huston, Charles L. (1995). *Management of Project Management*. New York: McGraw-Hill.
- Ilyas, Yasnimar. (1999). Strategi pengembangan jasa konstruksi dengan model *core competence* (studi kasus di PT. Saeka Utama Perkasa). Depok: Tesis Ilmu Sosial UI.
- IPMA (International Project Management Association) (2002).
- Jackie, Dalziel M., & Boulter, (2003), *People and Competencies* (Bern. Hidayat, Penerjemah). Jakarta: Bhuana Ilmu Populer.
- Jannadi, Ahmed, O., and Alimshari, S. (2003). Risk Assessment in Construction. *Journal of Construction Engineering and Management*.

- Keppres no. 80 tahun 2003.
- Kerzner, Harold. (2009). *Project Management, A System Approach to Planning, Scheduling and Controlling Ten Edition*. New York : John Wiley & Sons.
- Kompas. (2009). Persaingan Usaha Konstruksi Pasti Ketat. 12 Oktober 2009. [http:// www.kompas.com](http://www.kompas.com).
- Kim, W. Chan, & Mauborgne, Renee. (2005). *Blue Ocean Strategy* (Satrio Wahono, Penerjemah). Jakarta: PT. Serambi Ilmu Semesta.
- Kuncoro, Mudrajad. (2005). *Strategi Bagaimana Meraih Keunggulan Kompetitif*. Jakarta: Erlangga.
- Kuncoro, Mudrajad (2007). *Metode Kuantitatif Edisi ketiga*. Yogyakarta: Unit Penerbit dan Percetakan (UPP) STIM YKPN.
- Kurniawan, Denny. (2008). Forum Statistika. 12 April 2010. <http://ineddeni.wordpress.com>.
- Latief, Yusuf (2009). Proses Pelelangan. Depok : Departemen Teknik Sipil UI.
- Lyons, Bruce R dan Bayley, Susan. (1993). Small Subcontractors in UK Engineering: Competitiveness, Dependence and Problems. *Small Business Economic*. Netherlands: Kluwer Academic Publisher.
- Lutfi. (2006). Faktor Eksternal terhadap *Sustainability* Perusahaan Jasa Konstruksi. Depok: Tesis FTUI.
- Mancini, Cagno, & Caron. (2000). Cost Estimation of Industrial Risk in the Bidding Process. *Slovenia: South East Europe Regional Conference on Project Management*.
- Mochtar, K. (2002). Pricing and Marketing in Construction: A Review. *Journal of Science and Technology Vol. 7 (2)*. Serpong : Institute of Technology.
- Mochtar, K. (2002). Pricing and Marketing in Construction: A Review. *Journal of Science and Technology Vol. 7 (2)*. Serpong : Institute of Technology [mengacu pada Arditi, D., and Davis, L. (1988). Marketing of Construction Service. *Journal of Management in Engineering*, 4(4). ASCE.
- Nugroho, Bhuono A. (2005). *Strategi Jitu Memilih Metode Statistik Penelitian dengan SPSS*. Jakarta: Andi offset.
- Odusami, K.T & Onukwube, H.N. (2008). Factor Affecting The Accuracy of Pre-tender Cost Estimate in Nigeria. *The Construction and building research conference of the royal institution of chartered surveyor*. United Kingdom.
- Palan, R. (2007). *Competency Management* (Octa Melia J, Penerjemah). Jakarta: PPM.

- Pertiwi, Pijar. (2004). Identifikasi faktor-faktor dari kualitas estimasi yang berpengaruh terhadap penurunan profit proyek konstruksi gedung bertingkat. Depok : Skripsi Fakultas Teknik UI.
- Project Management Institue. (2008). *A Guide to the Project Management Body of Knowledge-PMBOK Guide four Edition*. Pennsylvania : Project Management Institue.
- Pruett, K. (2004). Case Study of Bid Documents Errors and Omissions. *Construction Management Association of America*.
- PT. Pembangunan Perumahan (PT. PP). (2003). Buku Referensi untuk Kontraktor *Bangunan Gedung dan Sipil*. Jakarta: PT. Gramedia Pustaka Utama.
- Riduwan. (2004). *Metode dan Teknik Menyusun Tesis*. Bandung: Alfabeta.
- Robb Saaty, T.L. (1994). How to Make a Decision: The Analytical Hierarchy Proses. Pennsylvania: University of pittsburgh ins, S.P, & Coulter M. (2005). *Management*. Sydney: Prentice Hall, Chap 15.
- Sekaran, Umar. (2003). *Research Methods For Business* (Kwan Men Yon). Jakarta: Salemba Empat.
- Sukadiah (2006). Analisa Strategi Pemasaran Perusahaan Jasa Konstruksi Agar Dapat Bertahan dalam Pasar Global Studi Kasus PT. XYZ. Depok : Tesis Ilmu Politik UI.
- Sugiyono. (2009). *Metode Penelitian Kuantitatif Kualitatif dan R&D*. Bandung : Alfabeta.
- Susilo, Leo J. dan Kaho, V.R. (2010). *Manajemen Risiko Berbasis ISO 31000 Untuk Industri Nonperbankan*. Jakarta: PPM Manajemen [mengacu pada Jacka, Mike J., and Keller, Paulette J. (2009). *Business Process Mapping: Improving Your Customer Satisfacation*. New Jersey: John Wiley & Sons].
- Tebin, Ibrahim H. (2009). Pricing Tenders for Construction. *Cost Engineering*. Vol. 51/No.1.
- Thomas, Paul I. (1991). *The Contractor's Field Guide*. New Jersey: Prentice Hill.
- Tumblin. (1980). *Construction Cost Estimate*. New York: John Wilwy & Sons.
- Uji kualitas data (2010).
<http://elearning.esaunggul.ac.id/file.php?file=%2F527%2FUji_kualitas_Data_Sekunder.doc>.
- Uyanto, Stanislaus S. (2009). Pedoman Analisis Data dengan SPSS. Yogyakarta: Graha Ilmu.

- Wideman, R.E., & Myers, R.H. (1992). *Project and Program Risk Management. A Guide to Managing Project Risk and Opportunities*. Pennsylvania: Project Management Institute.
- Wilopo, Djoko (2009). *Metode Konstruksi dan Alat-Alat Berat*. Jakarta: UI-Press.
- Waddle, Todd W. (2009). Bid Preparation for Contractors (Avoiding Estimating Error). *AACE International Transactions*.
- Yin, Robert K. (1996). Studi kasus : desain & metode (Djauzi Mudzakir, Penerjemah). Jakarta: PT. Raja Grafindo Persada.

