

Lydia Darmiyanti NPM 64 04 01 0398 Departemen Teknik Sipil	Dosen Pembimbing I. Dr. Ir. Ismeth Abidin II. Dr. Ir. Yusuf Latief, MT
FAKTOR-FAKTOR PADA MANAJER PROYEK <i>OWNER</i> YANG BERPENGARUH TERHADAP PENINGKATAN KINERJA BIAYA PROYEK PRASARANA JALAN	
ABSTRAK	
<p>Keberhasilan penyelenggaraan suatu proyek konstruksi akan sangat bergantung kepada kaulitas mereka yang menangani proyek tersebut terutama yang memegang posisi penting yaitu manajer proyek. Manajer proyek <i>owner</i> adalah orang yang diberi wewenang dan tanggung jawab untuk mengelola proyek sesuai dengan cakupan tugasnya yang merupakan perwakilan dari <i>owner</i>.</p> <p>Peran manager proyek menjadi sangat penting, karena manajer proyek berfungsi sebagai organisator dan koordinator proyek dan bertanggung jawab atas pelaksanaan proyek secara keseluruhan baik secara teknis maupun administratif dan keuangan serta lingkungan. Selain itu manajer proyek bertanggung jawab terhadap pimpinan perusahaan untuk perencanaan dan pelaksanaan pengendalian proyek. Oleh karena itu perlu dianalisa keterlibatan manager proyek secara lebih mendalam dalam peningkatan kinerja biaya.</p> <p>Analisis yang dilakukan adalah untuk mencari faktor-faktor yang paling dominan dari manajer proyek <i>owner</i> dalam peningkatan kinerja biaya. Metode yang digunakan adalah studi kasus pada Departemen Pekerjaan Umum Dir. Bina Marga. Pengolahan data yang dilakukan menggunakan alat bantu <i>analisis hierarchy process</i> (AHP). Dari hasil analisis ini diharapkan diperoleh faktor yang paling signifikan dari manajer proyek <i>owner</i> terhadap peningkatan kinerja biaya sehingga untuk masa yang akan datang kompetensi dari manajer proyek dapat ditingkatkan untuk mencapai kesuksesan proyek.</p>	
Kata Kunci : Manajemen proyek, Manajer Proyek <i>Owner</i> , Kinerja biaya proyek	

Lydia Darmiyanti NPM 64 04 01 0398 Departemen Teknik Sipil	Counsellor I. Dr. Ir. Ismeth Abidin II. Dr. Ir. Yusuf Latief, MT
FAKTOR-FAKTOR PADA MANAJER PROYEK OWNER YANG BERPENGARUH TERHADAP PENINGKATAN KINERJA BIAYA PROYEK PRASARANA JALAN	
ABSTRACT	
<p>A successful of construction project is depend on the people's quality that involve in the project, specially the person that have an important position such as project manager. Owners project manager is a person that have authority and responsibility to manage the project appropriate with his job description and he is representation from the owner.</p> <p>Project manager have an important role because their function as organizer and coordination to the project and their responsibility for the hole implementation of the project in technical, administration, finance and surrounding. Beside that project manager have responsibility to the minister of the company for planning and controlling the project. Related with that matter, it is important to analysis project manager roles in increasing cost performance.</p> <p>This paper describes a study to find the most significant factors from project manager to up grade cost performance. The analysis using case study method at Departemen Pekerjaan Umum Direktorat Jendral Bina Marga and using <i>analisis hierarchy process</i> (AHP) as a analysis tool. We hope from the analysis we will find the most important factor from owner project manager in increasing the cost performance so that in the future the competences from the project manager can be raise to have a successful project.</p>	
Keywords: Project Management, Owner Project Manager, Project Cost Performance	