

DAFTAR ACUAN

- [1] PMBOK, *A Guide to The Project Management Body of Knowledge*, (Pennsylvania USA: Project Management Institute, 2004).
- [2] Barrie.D , “Manajemen konstruksi Profesional”, (Jakarta: Erlangga), hal 10.
- [3] Iman Soeharto, ”Manajemen Proyek: dari Konseptual sampai Operasional, (Jakarta: Erlangga, 1995), hal 1-2.
- [4] A. Chan, *Framework of Success Criteria for Design/Build Project*, Journal of Management in Engineering, (July 2002), hal 120.
- [5] D. Baccarini, *The Logical Framework Method for Defining Project Success*, Departeman P&K, Ilmu Manajemen Konstruksi untuk Perguruan Tinggi, Universitas Tarumanegara, (Jakarta, 1998), hal 15.
- [6] R. Kimmens, *Project Management a Reference for Proffesional*, (Marcel Dekker Inc., 1989)
- [7] A. Bubashait, *Owner Involymnt in Construction Project in Saudi Arabia*, Journal of Management in Engineering, April 1992, hal.177.
- [8] Iman Soeharto, “Manajemen Proyek: dari Konseptual sampai Operasional”, (Jakarta: Erlangga, 1995), hal 100.
- [9] P. Akpan, *Methodologi for Determining Price Variation in Project Execution*, Journal of construction Engineering and Management, ASCE, 2001
- [10] Weiss, J., ‘*2 Phase Project Management a Practical and Implementation Guide*’, Addison Wesley Publising Company Inc, Massachuset, 1992, hal 34
- [11] Hillebrandt, P.M., *Analysis of the British Construction Industry*, MacMillan Press Ltd, London, 1988, hal 9-37
- [12] Departeman P&K, Ilmu Manajemen Konstruksi untuk Perguruan Tinggi, Universitas Tarumanegara, Jakarta, 1998, hal 15.
- [13] Sekretaris Jenderal Departemen Pekerjaan Umum, *Manajemen Pelaksanaan Konstruksi*, Jakarat, Indonesia, 1995, hal.7
- [14] Dit.Bina Program Bina Marga, (Perencanaan, Program, dan Penganggaran), 1998, Hal 1

- [15] Kep.Men.PU No. 99/KPTS/1984, Pedoman Pembentukan Organisasi Proyek di Lingkungan Dep.PU, hal 3-4
- [16] Oberlender, G., "Project Management for Engineering and Construction", Mc Graw Hill, hal 6
- [17] I. Dipohusodo, "Manajemen Proyek dan Konstruksi", (Jakarta: Kanisius, Edisi I, 1996), hal 116
- [18] Collier, K., *Managing Construction The Contractual View Point*, Delmar Publisher, 1982.
- [19] Bubshait, A., *Owner Involvement in Construction Project in Saudi Arabia*, Journal of Management in Engineering, April 1992.
- [20] Austen, A.D., and Naele, R. H., Manajemen Proyek Konstruksi, IPPM and Pustaka Binaman Pressindo, Jakarta, Indonesia, 1991, hal 145
- [21] Goodwin, Robert, S. C., *Skills Required of Effective Project Managers*, Journal of management in engineering, vul 19, no.3,july,1993,pg3
- [22] P. Jeffery, *Project Manager and Major Project*, International Project Management Journals, 1985
- [23] Jaselskis, J. Edward, and Ashley David B., *Optimal Allocation of Project Management Resources for Achieving Success*, Journal of Construction Engineering and Management, Vol. 117, No.2, June, 1991
- [24] D. K. H. Chua, Y. C. Kog, and P. K. Loh, *Critical Success Factors for Different Project Objectives*, Journal of Construction Engineering and Management, vol. 125, N0. 3, May/June, 1999, pg.144.
- [25] Rwelamila, D. Pantaleo, Group *Dinamic and Construction Project Manager*, Journal of Construction Engineering and Management, vol. 120, N0. 1, March, 1994, pg.1.
- [26] Siregar,A.B., Manajemen proyek, program pasca sarnana itb,Indonesia,1996,hal50
- [27] Sucipto,R., "Manajemen proyek Konstruksi", kartika yudha, Surabaya, Indonesia,1985,hal11
- [28] Kerzner, H., *Project Management*, Van Nostrand Reinhold, New York, 1995. pg.171
- [29] Merrit, F.S. and Ricketts, F.T., *Building Design and Construction Handbook*, McGraw-Hill, Inc, New York, 1994, pg. 1721

- [30] Ritz, George, *Total Construction Project Management*, McGraw-Hill, New York, 1990, pg.338
- [31] C. Coulter and Coulter, J. Jill, *The Complete Standard Handbook of Construction Personnel Management*, Prentice Hall, Englewood Cliffs, New Jersey, pg.228
- [33] Sharlett Gillard, James Prince, *The competencies of Effective Project Manager: A Conceptual Analysis*, International Journal of Management, March 2005, pg22
- [34] Lynda Bourne, Derek H T Walker, *Advancing project management in learning organizations*, the learning organization journal, 2004, pg226
- [35] Dave Zielinski, *Soft Skill- Hard Truths*, Training, July 2005, pg 18
- [36] Turner, J. Rodney, *The handbook of project-based management*, New York: McGraw-Hill, 1992
- [36] Jurgen Hauschildt, et al., *Realistic Criteria for Project Manager Selection and Development*, Project management journal (September 2000)
- [37] Kim, Yea Sang, *Organizational Assessment for Construction Productivity Improvement*, AACE Transaction, (1983), pg. R.15
- [38] Humpreys, K.K. Jeles, *Cost and Optimization Engineering*, Singapore, (McGraw Hill, Inc, 1991)
- [39] Ford David N., *Archieving Multiple Project Objectives Through Contingency Management*, Journal of Construction Engineering & Management, vol. 128, No. 1, (Feb. 2002)
- [40] Savindo, V. et. all, *Critical Success Factors for Construction Projects*, Journal of Construction Engineering and Management, Vol.118-No.1, March 1992, ASCE, New York, pg.94-111
- [41] Farghah, S.H., *Accurancy in Predicting Future performance*, ASCE Journal of Construction Engineering and Management, 1997, pg.41
- [42] Jannadi, M. O., *Reason for Construction Business Failures in Saudi Arabia*, Journal Project management, The Professional Journal of The Project Management Institute, Vol. 28., June 1997, pg. 34
- [43] Hans, J. T., *Best Practices for Controlling Technology-Based Project*, Project Management Journal, Vol.27, December 1996, pg.39.

DAFTAR PUSTAKA

- A. Bubashait, *Owner Involvement in Construction Project in Saudi Arabia*, Journal of Management in Engineering, (April 1992), hal.177.
- A. Chan, *Framework of Success Criteria for Design/Build Project*, Journal of Management in Engineering, (July 2002), hal 120.
- Austen, A.D., and Naele, R. H., *Manajemen Proyek Konstruksi*, (Jakarta: IPPM and Pustaka Binaman Pressindo, 1991), hal 145
- Barrie.D , “Manajemen konstruksi Profesional”, (Jakarta: Erlangga).
- Collier, K.,”Managing Construction The Contractual View Point”, (Delmar Publisher, 1982).
- C. Coulter and Coulter, J. Jill, *The Complete Standard Handbook of Construction Personnel Management*, (New Jersey: Prentice Hall, Englewood Cliffs) pg.228
- Clough, R. H. and Sear, G. A., *Construction Project Management*, (New York: John Wiley&Sons Inc, 1991), pg.12
- D. K. H. Chua, Y. C. Kog, and P. K. Loh, *Critical Success Factors for Different Project Objectives*, Journal of Construction Engineering and Management, vol. 125, NO. 3, (May/June 1999), pg.144.
- D. Baccarini, *The Logical Framework Method for Defining Project Success*, Departeman P&K, Ilmu Manajemen Konstruksi untuk Perguruan Tinggi, Universitas Tarumanegara, (Jakarta, 1998), hal 15.
- Dit.Bina Program Bina Marga, (Perencanaan, Program, dan Penganggaran), 1998.
- Dave Zielinski, *Soft Skill- Hard Truths*, Training, (July, 2005), pg 18
- Farghah, S.H., *Accurancy in Predicting Future performance*, ASCE Journal of Construction Engineering and Management, (1997), pg.41
- Goodwin, Robert, S. C.,*Skills Required of Effective Project Managers*, Journal of management in engineering, vul 19, no.3,(july,1993),pg3
- Hans, J. T., *Best Practices for Controlling Technology-Based Project*, Project Management Journal, Vol.27, (December 1996), pg.39.

- Hillebrandt, P.M., *Analysis of the British Construction Industry*, (London: MacMillan Press Ltd, 1988), hal 937
- I. Dipohusodo, "Manajemen Proyek dan Konstruksi", (Jakarta: Kanisius, Edisi I, 1996).
- Iman Soeharto, "Manajemen Proyek: dari Konseptual sampai Operasional, (Jakarta: Erlangga, 1995).
- Jaselskis, J. Edward, and Ashley David B., *Optimal Allocation of Project Management Resources for Achieving Success*, Journal of Construction Engineering and Management, Vol. 117, No.2, (June, 1991)
- John A Kuprenas, Chung-Li Jung Abdallah S Fakhouri, Wahib G Jreij, *Project manager workload--assessment of values and influences*, Project Management Journal, (Dec, 2000).
- Jannadi, M. O., *Reason for Construction Business Failures in Saudi Arabia*, Journal Project management, The Professional Journal of The Project Management Institute, Vol. 28., (June, 1997), pg. 34
- Jurgen Hauschildt, Gesche Keim, John W Medcof, *Realistic Criteria for project manager selection and development*, project management journal, (September, 2000), pg 23
- Kerzner, H., Van Nostrand Reinhold, *Project Management*, (New York: 1995). pg.171
- Kep.Men.PU No. 99/KPTS/1984, Pedoman Pembentukan Organisasi Proyek di Lingkungan Departemen Pekerjaan Umum.
- K.T. Odusami, *Perceptions of Construction Professionals Concerning Important Skills of Effective Project Leaders*, Journal of Management in Engineering (April,2002)
- Lynda Bourne, Derek H T Walker, *Advancing project management in learning organizations, the learning organization journal*, (2004), pg226
- Merrit, F.S. and Ricketts, F.T., *Building Design and Construction Handbook*, McGraw-Hill, Inc, New York, 1994, pg. 1721
- Oberlender, G., "Project Management for Engineering and Construction", Mc Graw Hill, hal 6
- PMBOK, *A Guide to The Project Management Body of Knowledge*, (Pennsylvania USA: Project Management Institute,2004).

- P. Akpan, *Methodologi for Determining Price Variation in Project Execution*, Journal of construction Engineering and Management, ASCE, (2001)
- R. Kimmens, *Project Management a Reference for Proffesional*, (Marcel Dekker Inc., 1989)
- P. Jeffery, *Project Manager and Major Project*, International Project Management Journals, (1985)
- Rwelamila, D. Pantaleo, *Group Dinamic and Construction Project Manager*, Journal of Construction Engineering and Management, vol. 120, NO. 1, March, (1994), pg.1.
- Rigg, L.S., *Education Construction Managers*, Journal of Construction Engineering and Management, Vol.114, no.2, (June, 1988), pg.281
- Ritz, George, *Total Construction Project Management*, (New York: McGraw-Hill, 1990), pg.338
- Siregar,A.B., "Manajemen proyek", program pasca sarnana itb,Indonesia, (1996),hal50
- Sekretaris Jenderal Departemen Pekerjaan Umum, "Manajemen Pelaksanaan Konstruksi", Jakarta, Indonesia,(1995), hal.7
- Singarimbun, M., "Metode Penelitian Survai", Penerbit LP3ES, (Jakarta: 1989), hal 3.
- Sucipto,R.,"Manajemen proyek Konstruksi,(Surabaya: kartika yudha,1985.
- Sharlett Gillard, James Prince, *The competencies of Effective Project Manager: A Conceptual Analysis*, International Journal of Management, (March: 2005), pg22
- S. Choudhury, *Project Management*, (New Delhi: McGraw-Hill, 1988), pg.11
- Savindo, V. et. all, *Critical Success Factors for Construction Projects*, Journal of Construction Engineering and Management, Vol.118-No.1, (New York: March, 1992), ASCE, , pg.94-111
- Syed Shahid dan Thomas Froese, *Project Management Information Control System* (1998)
- Sharlett Gillard, James Price, *The competencies of effective project manager: A conceptual analysis*, International journal of management, (Mar 2005), pg 48

Terry Dawes, *Project management - an integrated approach*, The British Journal of Administrative Management, (Dec 2002/Jan 2003), pg. 24, 2 pgs

Timothy J.Kloppenborg dan Joseph A. Petrick, *Leadership in project life cycle and team character development*, project manajement journal, (juni 1999).

Undang-Undang Jasa Konstruksi nomer 18 Tahun 1999.

Weiss, J., *2 Phase Project Management a Practical and Implementation Guide*, (Massachuset: Addison Wesley Publising Company Inc, 1992), hal 34

