

## DAFTAR ACUAN

- [1] Abrar Husen, Manajemen Proyek, 2008
- [2] Peraturan Menteri Pekerjaan Umum Nomor 45/PRT/M/2007 tentang Pedoman Teknis Pembangunan Bangunan Gedung Negara.)
- [3] Peraturan Menteri Pekerjaan Umum Nomor 45/PRT/M/2007 tentang Pedoman Teknis Pembangunan Bangunan Gedung Negara.)
- [4] Peraturan Menteri Pekerjaan Umum Nomor 45/PRT/M/2007 tentang Pedoman Teknis Pembangunan Bangunan Gedung Negara.)
- [5] Kerner, Harold., 'Project Management', seventh edition. 2002 P.2
- [6] Biro Pusat Statistik, 'Statistik Konstruksi Anggota AKI', Jakarta, Indonesia, 1994, Hal xii
- [7] Donald S, Barrie
- [8] Ervianto, Wulfram I. (2005). Manajemen Proyek Konstruksi. Yogyakarta : ANDI Offset.)
- [9] Abrar Husen, Manajemen Proyek, 2008
- [10] Iele Brandt, PM, "*Analysis of the British Construction Industry*", The Mac Millan, London, 1998
- [11] Austen AD & Neal RH, "*Managing Construction Project International Labour Organization*". First published, Geneva, Switzerland, 1994
- [12] Waryanto A, "Bahan Kuliah Perencanaan dan Penjadwalan Konstruksi" Program pasca sarjana bidang teknik sipil-Manajemen Konstruksi, Universitas Indonesia 1999
- [13] Trigunasyah B, "Pengaruh Perencanaan Konstruksi dalam peningkatan nilai tambah di sector konstruksi wilayah Jabotabek", program pascasarjana Bidang Teknik Sipil, Universitas Indonesia, 1996
- [15] Priono, "Tata laksana proyek", penerbit andi offset, Jogjakarta, 1992
- [16] Waryanto A, Bahan kuliah perencanaan dan pengendalian proyek, program pascasarjana, bidang Teknik Sipil, Manajemen Konstruksi, Universitas Indonesia, 1999
- [17] M Juan and F.M Gryna, Jr. "*Quality Planning and Analysis*". From Development Trough Usage, Mc Grawhill, New Delhi, 1970

- [18] Komaruddin, Manajemen Pengawas Kualitas Terpadu, Rajawali, Jakarta, 1992
- [19] Hamid S. "Filosofi Desain dan Supervisi", Jembatan 1997.
- [20] Azwar, (2009) (<http://www.isfinational.or.id/pt-isfi-penerbitan/123/436-p-e-n-g-a-w-a-s-a-n.html>)
- [21] Komariddin, "Manajemen Pengawasan Kualitas Kualitas Terpadu, Rajawali, Jakarta, 1992
- [22] Prijono, "Tata Laksana Proyek", Andi Offset, Yogyakarta, 1992.
- [23] Dipohusodo, I. "Manajemen Proyek dan Konstruksi". jilid 1, Kanisius, Jakarta, 1996
- [24] Donald E Parker, "Defining Project Scope For Effective Control, Cost Engineering Notebook, ASCE Inc., 1987
- [25] Oberlender, GD., *Project Management For Engineering and Construction, 1<sup>st</sup> Edition* 1992
- [26] Dipohusodo, I. Manajemen Proyek & Konstruksi, Jilid I, Penerbit Kanisius, 1996
- [27] Soeharto, I. Manajemen Konstruksi dari konseptual sampai operasional, edisi 1, erlangga, Jakarta, 1995
- [28] Soeharto, I. Manajemen Konstruksi dari konseptual sampai operasional, edisi 1, erlangga, Jakarta, 1995
- [29] Helfert, Erich. A, 1996, teknik analisis keuangan, Erlangga, Jakarta
- [30] Arditi, D. "Factors That Affect Process Quality in The Life Cycle Of Building Project" *Journal Of Management in Engineering*, May/June, 1998.
- [31] "A Guide to the Project Management Body of Knowledge" Project Management Institute, 2008.
- [32] "A Guide to the Project Management Body of Knowledge" Project Management Institute, 2008
- [33] J.M. Juran, Juran's Quality Handbook. 1994
- [34] Soeharto, I. Manajemen Proyek, "Dari Konseptual Sampai Operasional, edisi kedua. PT. Gelora Aksara Pratama, 2001.

- [35] Arditi, David, “*Perception of Process Quality in Building Project*”, Journal of Management in Engineering, April 1999.
- [36] Sahib, Hamid, “Menata Pengertian Keamanan dan Pengamanan Struktur” Penerbitan Djembatan, Jakarta, 1996.
- [37] Yusrizal, L. “Kajian Tingkat Penerapan Sistem Jaminan dan Pengendalian Mutu Pada Proyek Jalan Kabupaten”, Tesis MT, ITB
- [38] Soeharto, I. manajemen Proyek, “Dari Konseptual Sampai Operasional, Edisi Kedua. PT. Gelora Aksara Pratama. 2001
- [39] Lembaga Administrasi Negara, (2005), Penyusunan Standard Operating Procedure, Jakarta: LAN RI, halaman 11-13
- [41] [http://digilib.petra.ac.id/viewer.php?page=1&submit.x=0&submit.y=0&qual=high&fname=/jiunkpe/s1/tmi/2006/jiunkpe-ns-s1-2006-25401184-8700-quality\\_area-chapter2.pdf](http://digilib.petra.ac.id/viewer.php?page=1&submit.x=0&submit.y=0&qual=high&fname=/jiunkpe/s1/tmi/2006/jiunkpe-ns-s1-2006-25401184-8700-quality_area-chapter2.pdf). 5 Maret 2009.
- [42] [http://id.wikipedia.org/wiki/Prosedur\\_operasi\\_standar](http://id.wikipedia.org/wiki/Prosedur_operasi_standar). 25 Februari 2009
- [43] Tjipto Atmoko. Standar Operasional Prosedur (SOP) dan Akuntabilitas Kinerja Instansi Pemerintah.
- [44] [http://digilib.petra.ac.id/viewer.php?page=1&submit.x=0&submit.y=0&qual=high&fname=/jiunkpe/s1/tmi/2006/jiunkpe-ns-s1-2006-25401184-8700-quality\\_area-chapter2.pdf](http://digilib.petra.ac.id/viewer.php?page=1&submit.x=0&submit.y=0&qual=high&fname=/jiunkpe/s1/tmi/2006/jiunkpe-ns-s1-2006-25401184-8700-quality_area-chapter2.pdf). 5 Maret 2009.
- [45] [http://digilib.petra.ac.id/viewer.php?page=1&submit.x=0&submit.y=0&qual=high&fname=/jiunkpe/s1/tmi/2006/jiunkpe-ns-s1-2006-25401184-8700-quality\\_area-chapter2.pdf](http://digilib.petra.ac.id/viewer.php?page=1&submit.x=0&submit.y=0&qual=high&fname=/jiunkpe/s1/tmi/2006/jiunkpe-ns-s1-2006-25401184-8700-quality_area-chapter2.pdf). 5 Maret 2009. [46](124)
- [47] (Priono, “Tata laksana proyek”, penerbit andi offset, Jogjakarta, 1992)
- [48] Yin, Robert K.. (2002). Studi Kasus Desain dan Metode. Jakarta : Raja Grafindo Persada. Hal 7.

## DAFTAR PUSTAKA

- Abrar Husen, 2008, Manajemen Proyek
- Peraturan Menteri Pekerjaan Umum Nomor 45/PRT/M/2007 tentang Pedoman Teknis  
Pembangunan Bangunan Gedung Negara.)
- Kerner, Harold., 'Project Manajement', seventh edition. 2002 P.2
- Biro Pusat Statistik, 'Statistik Kostruksi Anggota AKI', Jakarta, Indonesia, 1994, Hal xii
- Erviyanto, Wulfram I. (2005). Manajemen Proyek Konstruksi. Yogyakarta : ANDI Offset.)
- Iele Brandt,PM, "*Analysis of the British Construction Industry*", The Mac Millan, London, 1998
- Austen AD & Neal RH, "*Managing Construction Project International Labour Organization*". First published, Geneva, Switzerland, 1994
- Waryanto A, "Bahan Kuliah Perencanaan dan Penjadwalan Konstruksi" Program pasca sarjana bidang teknik sipil-Manajemen Konstruksi, Universitas Indonesia 1999
- Trigunasyah B, " Pengaruh Perencanaan Konstruksi dalam peningkatan nilai tambah di sector konstruksi wilayah Jabotabek", program pascasarjana Bidang Teknik Sipil, Universitas Indonesia, 1996
- Priono, "Tata laksana proyek", penerbit andi offset, Jogjakarta, 1992
- M juan and F.M Gryna,Jr. "*Quality Planning and Analysis*". From Development Trough Usage, Mc Grawhill, New Delhi, 1970
- Hamid S."Filosofi Desain dan Supervisi", Jembatan 1997.
- Azwar,(2009) (<http://www.isfinalional.or.id/pt-isfi-penerbitan/123/436-p-e-n-g-a-w-a-s-a-n.html>)
- Komariddin,"Manajemen Pengawasan Kualitas Kualitas Terpadu, Rajawali, Jakarta, 1992
- Dipohusodo,I."Manajemen Proyek dan Konstruksi".jilid 1, Kanisius, Jakarta, 1996
- Donald E Parker, "*Defining Project Scope For Effective Control, Cost Engineering Notebook, ASCE Inc.,1987*

Oberlender,GD., *Project Management For Engineering and Construction*, 1<sup>st</sup> Edition 1992

Soeharto,I.Manajemen Konstruksi dari konseptual sampai operasional, edisi 1, erlangga, Jakarta, 1995

Helfert, Erich. A, 1996, teknik analisis keuangan, Erlangga, Jakarta

Arditi,D. "*Factors That Affect Process Quality in The Life Cycle Of Building Project*" Journal Of Management in Engineering, May/June, 1998.

"*A Guide to the Project Management Body of Knowledge*" Project Management Institute, 2008.

J.M.Juran, Juran's Quality Hanbook.1994

Soeharto,I. Manajemen Proyek,"Dari Konseptual Sampai Operasional, edisi kedua. PT.Gelora Aksara Pratama, 2001.

Arditi, David, "*Perception of Process Quality in Building Project*", Journal of Management in Engineering, April 1999.

Sahib, Hamid,"Menata Pengertian Keamanan dan Pengamanan Struktur" Penerbitan Djembatan, Jakarta, 1996.

Yusrizal,L."Kajian Tingkat Penerapan Sistem Jaminan dan Pengendalian Mutu Pada Proyek Jalan Kabupaten", Tesis MT,ITB

Lembaga Administrasi Negara, (2005), Penyusunan Standard Operating Procedure, Jakarta: LAN RI, halaman 11-13

[http://digilib.petra.ac.id/viewer.php?page=1&submit.x=0&submit.y=0&qual=high&fname=/jiunkpe/s1/tmi/2006/jiunkpe-ns-s1-2006-25401184-8700-quality\\_area-chapter2 . pdf](http://digilib.petra.ac.id/viewer.php?page=1&submit.x=0&submit.y=0&qual=high&fname=/jiunkpe/s1/tmi/2006/jiunkpe-ns-s1-2006-25401184-8700-quality_area-chapter2.pdf). 5 Maret 2009.

[http://id.wikipedia.org/wiki/Prosedur\\_operasi\\_standar](http://id.wikipedia.org/wiki/Prosedur_operasi_standar). 25 Februari 2009

Tjipto Atmoko. Standar Operasional Prosedur (SOP) dan Akuntabilitas Kinerja Instansi Pemerintah.

[http://digilib.petra.ac.id/viewer.php?page=1&submit.x=0&submit.y=0&qual=high&fname=/jiunkpe/s1/tmi/2006/jiunkpe-ns-s1-2006-25401184-8700-quality\\_area-chapter2.pdf](http://digilib.petra.ac.id/viewer.php?page=1&submit.x=0&submit.y=0&qual=high&fname=/jiunkpe/s1/tmi/2006/jiunkpe-ns-s1-2006-25401184-8700-quality_area-chapter2.pdf). 5 Maret 2009.

[http://digilib.petra.ac.id/viewer.php?page=1&submit.x=0&submit.y=0&qual=high&fname=/jiunkpe/s1/tmi/2006/jiunkpe-ns-s1-2006-25401184-8700-quality\\_area-chapter2.pdf](http://digilib.petra.ac.id/viewer.php?page=1&submit.x=0&submit.y=0&qual=high&fname=/jiunkpe/s1/tmi/2006/jiunkpe-ns-s1-2006-25401184-8700-quality_area-chapter2.pdf). 5 Maret 2009. [46](124)

Yin, Robert K.. (2002). Studi Kasus Desain dan Metode. Jakarta : Raja Grafindo Persada. Hal 7.

