

**Nama : Trihadi Purwanto**

**NPM : 0404210448**

**Departemen Teknik Sipil**

**Dosen Pembimbing :**

**I. Ir. Firdaus Jufri, MT.**

**ANALISIS FAKTOR DOMINAN DALAM PERENCANAAN  
KOMUNIKASI PADA PROYEK KONSTRUKSI  
TERHADAP PENYIMPANGAN WAKTU PELAKSANAAN  
(Studi Kasus : Proyek fly Over Jl. Arif Rahman Hakim, Depok)**

**ABSTRAK**

Politik, ekonomi, sosial, hukum/legal, teknologi, dan lingkungan yang kompetitif mempengaruhi kemampuan perusahaan untuk bertahan dan tumbuh. Manajer Proyek perlu untuk mengidentifikasi dan berinteraksi dengan institusi-institusi dan individu-individu kunci di dalam sistem lingkungan proyek.

Keterlambatan Pelaksanaan yang terjadi pada proyek konstruksi sangat berhubungan erat dengan komunikasi para *stakeholder*, untuk itu perlu dilakukan analisis faktor-faktor dominan pada tahap perencanaan komunikasi terhadap penyimpangan waktu pelaksanaan pada suatu proyek agar pada periode selanjutnya dapat memperbaiki kinerja proyek dan mengatasi keterlambatan dengan cara yang efisien.

Strategi yang digunakan pada penelitian ini adalah studi kasus dan metode analisa yang digunakan untuk menguji variabel didalam penelitian ini adalah metode SPSS, yaitu suatu metode yang digunakan untuk mencari faktor-faktor dominan penyebab penyimpangan perencanaan komunikasi *stakeholder* yang berpengaruh terhadap waktu pelaksanaan proyek.

Hasil yang ingin diperoleh dari tulisan ini adalah ditemukannya faktor-faktor dominan penyebab penyimpangan waktu pelaksanaan pada proyek konstruksi dan tindakan antisipatif.

**Kata kunci : Faktor dominan, perencanaan komunikasi, stakeholder, SPSS.**

**Name : Trihadi Purwanto**  
**NPM : 0404210448**  
**Civil Engineering Department**

**Counsellor :**  
**I. Ir. Firdaus Jufri, MT.**

**ANALYSIS OF THE DOMINANT FACTORS IN THE COMMUNICATIONS PLANING  
AT CONSTRUCTION PROJECT TO TIME VARIANCE OF EXECUTION  
( Case Study : Fly Over Project on Jl. Arif Rahman Hakim, Depok )**

**ABSTRACT**

Political, economic, social, law / legal, technological, and environment which kompetitif, influence the company ability to stay and grow. Project Manager need to identify and have interaction with the institution and key individual in the project environmental system.

Execution Delay that happened at project of construction very closely related with the communications to all of stakeholder, for that require to be conducted by a dominant factors analysis at phase of communications planning to time variance of execution at one particular project so that at period hereinafter can improve; repair the performance of a project and overcome the delay by efficient.

Strategy used at this research is case study and analysis method used to test the variable in this research is SPSS method, that is a method used to look for the dominant factors cause of deviation of stakeholder communications planning, having an effect on to execution time of project .

Result which wish obtained from this article is finding of dominant factors of cause of execution time variance project and anticipative action.

**Keyword : Dominant factors, communication planning, stakeholder, SPSS.**