

Penilaian kinerja proyek PT X dengan menggunakan konsep cost performance index (CPI) dan schedule performance index (SPI) based estimate at completion (EAC)

Deskripsi Dokumen: <http://lib.ui.ac.id/bo/uiibo/detail.jsp?id=85617&lokasi=lokal>

Abstrak

[Metode pengukuran kinerja suatu proyek, waktu, jadwal dan biaya merupakan faktor penting dalam mengukur suatu kinerja proyek sehingga diperlukan suatu metode nilai hasil (earn value concept) bertujuan untuk meningkatkan efektivitas dalam memantau dan mengendalikan kegiatan proyek. Penggunaan konsep Cost Performance Index (CPI) dan Schedule Performance Index (SPI) based EAC merupakan bagian metode nilai hasil dimana untuk mengetahui dan menganalisa kinerja suatu proyek, efisiensi penggunaan sumber daya dalam pelaksanaan proyek di indikasikan dengan indikator CPI dan SPI yang digunakan untuk meneliti data pencapaian dari biaya dan jadwal suatu proyek. Suatu pengendalian berfungsi dengan baik dalam hal ini CPI dan SPI stabil menunjukkan bahwa kontraktor mampu menerapkan suatu sistem manajemen pengendalian, terutama perencanaan, penganggaran, dan sistem akuntansi suatu proyek. Pengambilan dan pengumpulan data untuk penelitian ini diambil pada perusahaan PT. WK pada salah satu divisi dimana data CPI dan SPI diambil pada kondisi 20%, 50% dan 70% proyek selesai. Untuk mengetahui kinerja proyek yang dikerjakan PT. WK pada ketiga wilayah dengan data diatas, penelitian ini menggunakan statistik sebagai suatu metode untuk mengetahui wilayah mana yang memiliki kinerja yang baik sesuai dengan definisi yang telah ditentukan. Hasil yang diperoleh menjawab bahwa dengan menggunakan metode CPI dan SPI kinerja perusahaan PT. WK pada salah satu Divisi dapat diketahui wilayah mana memiliki kinerja yang terbaik dan mengambil tindakan koreksi yang diperlukan agar sumber daya digunakan secara efektif dan efisien dalam mencapai sasaran yang telah ditentukan., Method measurement of performance project, time, cost and schedule represent all important factor in measuring performance of project so that needed concept earn value aim to increase effectiveness in watching and controlling activity of project. Using concept of cost performance index (CPI) and schedule performance index (SPI) Based EAC represent part of earn value method where to know and analyze performance project, efficiency using of resource in execution project shall be indicated with indicator of CPI and SPI used to check attainment data of cost and schedule project. The function of controlling project shall better in this case CPI and SPI stable indicate that contractor can apply operation management system, especially planning, budgeting, and accounting system a project. Data collecting for this research have been taken at one of the division PT. WK where data of CPI and of SPI taken at conditions 20%, 50% and 70% project finish. To know performance project of which done by PT. WK at regional third with data above, this research using statistical method to know which region have good performance as according to definition which have been determined. The result obtained answering that using method CPI and SPI, performance one of Division PT. WK shall know which region owning best performance and bring an action against needed correction resource to used effectively and efficient in reaching target which have been determined.]