

## Proses perencanaan dan pengadaan proyek jalan layang non tol = Process of planning budgeting and procurement of flyover project

Fajar Seno Adi, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20447156&lokasi=lokal>

---

### Abstrak

#### <b>ABSTRAK</b><br>

Laporan magang ini membahas mengenai proses perencanaan, penganggaran, dan pengadaan material kecil maupun besar dalam proyek konstruksi Jalan Layang Non Tol oleh PT ABC untuk periode Juli ndash; Oktober 2016. Proses perencanaan, penganggaran, dan pengadaan material untuk proyek Jalan Layang Non Tol sudah sesuai dengan regulasi dan peraturan dari standar akuntansi keuangan di Indonesia. Hasil observasi dari penulis menemukan bahwa ada beberapa kesalahan prosedur yang dilakukan oleh PT ABC, namun kesalahan prosedur tersebut dapat diminimalisir oleh bagian pengadaan PT ABC.

<hr>

#### <b>ABSTRACT</b><br>

This internship report explains about process of planning, budgeting, and procurement of flyover project by PT ABC that occurs from July 2016 to October 2016. This process of planning, budgeting, and procurement of flyover project has complied to regulation and rules form Indonesian Accounting Standards. From the observation, the writer found that there is some procedural mistake that has been done by PT ABC, but the procedural mistake could be minimized by Procurement Division from PT ABC.