

Title:

Analisis faktor risiko dominan yang mempengaruhi biaya contingency pada proyek pembangunan/peningkatan jalan tol Jakarta - Cikampek. (Studi kasus: Ruas Cibitung Cikarang Timur Km 24 + 200 - Km 37 + 900) =
Analysis dominant risk factors affecting contingency cost estimation of construction project implementation of Jakarta-Cikampek highway improvement. (Case studies: Cibitung Cikarang Timur Km 24+200 ? Km 37 + 900)

Author:

Mohammad Al Fatih, author

Subject:

Call Number:

S50588

Publisher:

Related Links:

- [Bibliographic Description](#)
- [Abstract](#)
- [Similar Documents](#)
- [Universitas Indonesia Library](#)