

Title:

Pengembangan Model Risiko Proyek Pembangunan Gas Processing Facility dengan Metode Analisa Risiko Kuantitatif untuk Meningkatkan Kinerja Waktu = Development of Risk Model for Gas Processing Facility Construction Project Using Quantitative Risk Analysis Method to Improve Schedule Performance

Author:

Dedi Hermawan, author

Subject:

Risk management--Mathematical models; Gas power plants--Design and construction; Project management

Call Number:

T-pdf

Publisher:

Fakultas Teknik Universitas Indonesia

Related Links:

- [Bibliographic Description](#)
- [Abstract](#)
- [Similar Documents](#)
- [Universitas Indonesia Library](#)