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Abstrak
 

Rekonstruksi tempat tinggal pasca bencana tsunami adalah prioritas utama dimana hal ini mengarah pada

metode konstruksi dan desain tempat tinggal yang dapat cepat dilakukan dan metode prefab menjadi salah

satu alternative. Namun dengan masih jarangnya penggunaan metode prefab pada konstruksi perumahan

menjadikan studi risiko yang terdiri dari identifikasi risiko, analisa dan respon terhadap risiko dirasa cukup

penting khususnya bagi PT. KJ guna meningkatkan kinerja proyeknya. Dalam penelitian ini digunakan

analisa AHP dan analisa statisitik dengan menggunakan SPSS v16 dimana dihasilkan 4 risiko dominan yang

berkorelasi dengan kinerja biaya proyek.

......Housing reconstruction after the tsunami was the first priority that leads to effort of trying to find a fast

construction method which prefab method is an alternative. The using of prefab method in housing

construction is still rare which makes the study of risk related to it from identification, analysis and response

is so important especially for PT. KJ in its effort to increase the performance of its project costs . In this

research the writer used AHP and statistic analysis using SPSS v16 which in the process resulted in 4

dominant risk variables which are correlated to the project cost.
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