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Abstrak
 

[Meningkatknya  kebutuhan  akan  fasilitas  kesehatan  harus  selalu  diselaraskan dengan pembangunan

infrastruktur tersebut yaitu Rumah Sakit. Namun beberapa Rumah Sakit dalam tahap konstruksi atau

pembangunan mengalami keterlambatan. Terdapat faktor-faktor permasalahan yang mungkin

mengakibatkan keterlambatan tersebut. Faktor faktor permasalahan merupakan salah satu sumber risiko.

Tujuan dari penelitian ini adalah untuk mengidentifikasi faktor risiko yang berpengaruh, penyebab risiko

dominan dan rekomendasi risiko. Melalui  metode  survey  terhadap  kontraktor  utama  untuk  mengetahui

sumber risiko yang selanjutnya dianali dengan metode Analytical Hierarchy Process (AHP) untuk

mengetahui peringkat risiko, kemudian dengan faktor risiko SNI dicari risk level. Untuk menganalisis risiko

dominan digunakan metode korelasi antara risiko yang muncul dengan kinerja waktu proyek dari metode

survey. Hasil penelitian berupa faktor risiko dominan yang berpengaruh terhadap kinerja waktu pada tahap

konstruksi Rumah Sakit yaitu. Terdapat dua faktor risiko dominan yaitu “Periode Pembayaran Tidak Sesuai

Kontrak” dan “Perubahan Desain”. Faktor-faktor risiko tersebut dibahas secara menyeluruh dari penyebab

risiko, dampak risiko hingga rekomendasi respon risiko., The  increasing  need  for  health  facilities  should

always  be  aligned  with  the infrastructure development ie Hospital. However, several hospitals are under

construction or development has been delayed. There are factors that may lead to problems such delay.

Factors issues are one source of risk. The purpose of this study was to identify factors influencing risk, the

risk causes dominant and recommendation of risk. Through survey methods against the main contractor to

find out the source of risk is then analyzed by Analytical Hierarchy Process (AHP) to determine the risk

rating, then the risk factor SNI sought risk level. To analyze the risk of correlation between the

predominantly used method of risk that comes with the project time performance of survey methods. The

results is the dominant risk factors that affect the performance of time at the hospital construction. There are

two dominant risk factor is ""Payment Period that Not Suitable from The Contract "" and "Change Design"".

The risk factors discussed thoroughly of the cause of the risk, the impact of risk until risk response

recommendations.]
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