
Universitas Indonesia Library >> UI - Tesis Membership
 
Evaluasi penerapan performance based maintenance contract (PBMC)
pada pilot project PBMC Demak Trengguli dan Ciasem - Pamanukan =
Evaluation on implementation of performance based maintenance
contract PBMC in Demak Trengguli and Ciasem Pamanukan PBMC
pilot project
Riefa Noorphasa, author
Deskripsi Lengkap: https://lib.ui.ac.id/detail?id=20404126&lokasi=lokal 
------------------------------------------------------------------------------------------
Abstrak
 

[<b>ABSTRAK</b><br>

PBMC merupakan salah satu jenis kontrak yang berorientasi terhadap kinerja,

tidak berdasarkan volume pekerjaan yang sudah dikerjakan seperti biasanya.

Menurut William A Hyman (2009) terdapat dua puluh enam tahap business

process pada pelaksanaan PBMC dan dari studi literature terdapat delapan puluh

tiga indikator business process. Setelah melalui tahap validasi pakar, jumlah

indikator business process berkurang dua nomor dan bertambah empat nomor

sehingga menjadi delapan puluh lima indikator business process, yang kemudian

dengan menggunakan metode Analytical Hierarchy Process (AHP) dan statistic

deskriptif dievaluasi penerapannya pada dua pilot project penyelenggaraan jalan

nasional di Direkrorat Jenderal Bina Marga, yaitu Peningkatan Struktur Ruas

Jalan Ciasem ? Pamanukan dan Peningkatan Struktur Ruas Jalan Demak ?

Trengguli.

<hr>

<b>ABSTRACT</b><br>

PBMC is one type of contract that is oriented towards performance, not based on

the volume of work that has been done as usual. According to William A Hyman

(2009) there are twenty six stages of a business process on the implementation of

PBMC and based on literature study there eighty three indicators of business

process. After going through the expert validation, the number of the business

process indicator reduced by two numbers and four numbers added, thus increased

eighty five indicators of business process, which is then using Analytical

Hierarchy Process (AHP) and descriptive statistics were evaluated its

implementation to two pilot projects road organizing of Directorate General of

Highways, namely : Peningkatan Struktur Struktur Ruas Jalan Ciasem ?

Pamanukan and Peningkatan Struktur Ruas Jalan Demak ? Trengguli., PBMC is one type of contract that is

oriented towards performance, not based on

the volume of work that has been done as usual. According to William A Hyman

(2009) there are twenty six stages of a business process on the implementation of

PBMC and based on literature study there eighty three indicators of business

process. After going through the expert validation, the number of the business

process indicator reduced by two numbers and four numbers added, thus increased
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eighty five indicators of business process, which is then using Analytical

Hierarchy Process (AHP) and descriptive statistics were evaluated its

implementation to two pilot projects road organizing of Directorate General of

Highways, namely : Peningkatan Struktur Struktur Ruas Jalan Ciasem –

Pamanukan and Peningkatan Struktur Ruas Jalan Demak – Trengguli.]


