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Abstrak
 

[Bekisting merupakan bagian yang menjadi unsur penting dalam suatu

proyek konstruksi gedung bertingkat karena menghabiskan biaya terbesar dalam

pekerjaan struktur bertingkat yang tipikal. Metode Block Out merupakan inovasi

yang dimiliki PT. PP yang menjadi pilihan dalam pekerjaan bekisting. Pada

penelitian ini akan dianalisa bagaimanakah perbandingan antara Metode Block Out

yang dimiliki PT. PP dengan Metode Bekisting Konvensional ditinjau dari segi

biaya dan waktu pada pekerjaan kolom. Data yang akan dianalisis didapatkan dari

narasumber yang menjadi praktisi di bidang konstruksi. Hasil dari penelitian ini

adalah metode out lebih murah dibandingkan metode konvensional dengan

penghematan Rp 567.721.928,19 atau Rp 113.544.385,64 / lantai sehingga efisiensi

biaya yang dapat dilakukan sebesar 20,6%. Metode block out lebih cepat

dibandingkan dengan metode konvensional dengan durasi 12 hari.

, Formwork is one part of high rise building construction that becomes an

important element of a project because it consumes the largest cost in a typical

multi-storey structural job. Block Out is a method innovated by PT. PP that can be

used as an option in doing formwork. This research will analyze the comparison

between Block Out Method and Conventional Formwork Method in cost and time’s

prespective when working on column installation. The data that will be analyzed

are obtained from sources who are practitioners in construction project. The

hypothesis of this study is that Block Out Method, compared to Conventional

Formwork Method, is cheaper in its construction cost and faster in its execution

time. The goal of this report is Block Out Method is cheaper than Conventional

Metode with thrift IDR 576.721.928,19 or IDR 113.544.385,64 / floor. So,

efficiently cost that could to apply is 20,6%. And, Block Out Method is faster than

Conventional Method that have 12 days duration]
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