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Abstrak
 

Bekisting merupakan bagian yang menjadi unsur penting dalam suatu proyek konstruksi gedung bertingkat

karena menghabiskan biaya terbesar dalam pekerjaan struktur bertingkat yang tipikal. Metode Block Out

merupakan inovasi yang dimiliki PT. PP yang menjadi pilihan dalam pekerjaan bekisting. Pada penelitian

ini akan dianalisa bagaimanakah perbandingan antara Metode Block Out yang dimiliki PT. PP dengan

Metode Bekisting Konvensional ditinjau dari segi biaya dan waktu pada pekerjaan kolom. Data yang akan

dianalisis didapatkan dari narasumber yang menjadi praktisi di bidang konstruksi. Hasil dari penelitian ini

adalah metode out lebih murah dibandingkan metode konvensional dengan penghematan Rp 567.721.928,19

atau Rp 113.544.385,64 / lantai sehingga efisiensi biaya yang dapat dilakukan sebesar 20,6%. Metode block

out lebih cepat dibandingkan dengan metode konvensional dengan durasi 12 hari.

......

Formwork is one part of high rise building construction that becomes an important element of a project

because it consumes the largest cost in a typical multi-storey structural job. Block Out is a method innovated

by PT. PP that can be used as an option in doing formwork. This research will analyze the comparison

between Block Out Method and Conventional Formwork Method in cost and time’s prespective when

working on column installation. The data that will be analyzed are obtained from sources who are

practitioners in construction project. The hypothesis of this study is that Block Out Method, compared to

Conventional Formwork Method, is cheaper in its construction cost and faster in its execution time. The

goal of this report is Block Out Method is cheaper than Conventional Metode with thrift IDR

576.721.928,19 or IDR 113.544.385,64 / floor. So, efficiently cost that could to apply is 20,6%. And, Block

Out Method is faster than Conventional Method that have 12 days duration.
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