
Universitas Indonesia Library >> UI - Tesis Membership
 
Manajemen kontrak berbasis risiko untuk mengendalikan biaya proyek
pada proyek pengeboran darat onshore eksplorasi minyak dan gas bumi
= Risk based contract management to control project cost of oil and gas
exploration onshore drilling projects
Prasetyo Bayu Murty, author
Deskripsi Lengkap: https://lib.ui.ac.id/detail?id=20454535&lokasi=lokal 
------------------------------------------------------------------------------------------
Abstrak
 

Proyek pengeboran eksplorasi minyak dan gas bumi merupakan proyek berisiko yang sebagian besar

pekerjaannya dilaksanakan oleh kontraktor vendor . Risiko atas proyek yang dikerjakan oleh kontraktor

umumnya dikelola dengan suatu kontrak. Penelitian ini dilakukan karena terdapat potensi membengkaknya

biaya proyek yang dikarenakan lemahnya pengelolaan kontrak. Penelitian ini bertujuan untuk

mengembangkan kerangka kerja manajemen kontrak untuk mengendalikan biaya proyek pengeboran

eksplorasi. Pengembangan kerangka kerja tersebut dilakukan dengan menerapkan proses manajemen risiko.

Dari pengumpulan data dan analisis yang dilakukan dalam penelitian ini dihasilkan 276 items checklist

untuk meminimalkan probabilitas terjadinya 67 risiko yang berkaitan dengan 172 aktivitas manajemen

kontrak. Di samping itu, untuk memitigasi dampak dari suatu risiko dalam penelitian ini juga disusun 8

klausula kontrak yang berkaitan dengan risiko yaitu hak dan kewajiban, tata cara pembayaran, sanksi dan

denda, mediasi/pra litigasi, penyelesaian sengketa, ganti kerugian, asuransi, dan pembagian tugas.

......Oil and gas exploration drilling project is a risky project which most of its works is executed by a

contractor vendor . Risks of a project carried out by vendors should be managed by a contract. This research

was initiated because there is possibility for increased project costs due to a weak contract management.

This study aims to develop a contract management framework to control cost of drilling project. Such

framework is developed by conducting risk management process. From data collection and analysis

conducted in this research, 276 checklist items were produced to minimize the probability of 67 risks that

related to 172 contract management activities. In addition, to mitigate the impact of the risks, this research

proposed 8 risk related contract clauses, including rights and obligations, payment procedures, sanctions and

penalties, mediation pre litigation, dispute resolution, compensation, insurance, and matrix of duties. 
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